Monthly Ready For Service Rollout Plan - Construction
The Rollout Plans reflect NBN Co’s position on areas where construction has commenced before the end of December 2012 with the data being accurate as at 23rd January 2013. The Rollout Plans do not include areas where construction has already completed.
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Disclaimer

The Rollout Plans are provided for information purposes and are intended to be a guide only. The contents of the Rollout Plans should not be relied upon as representing NBN Co's final position on their subject matter except where stated otherwise. Any views expressed by NBN Co in the Rollout Plans may change as a consequence of NBN Co finalising formal technical specifications or legislative and regulatory developments. Any dates provided are indicative only. Any such dates are subject to change and are dependent upon a number of factors. The Rollout Plans may be withdrawn without
The Rollout Plans contain forward looking statements. These forward looking statements contain known and unknown risks and uncertainties many of which are beyond our control and may involve significant elements of subjective judgement and assumptions as to future events which may or may not be correct. We make no representation or warranty express or implied as to the currency accuracy reliability or completeness of the information in the Rollout Plans.

Copyright

The Rollout Plans are subject to copyright and must not be used except as permitted below or under the Copyright Act 1968 (Cth). You must not reproduce or publish the Rollout Plans in whole or in part for commercial gain without the prior written consent of NBN Co. You may only reproduce and publish the Rollout Plans in whole or in part for educational or non-commercial purposes as approved by NBN Co in writing.

FDA Identifier

Service Type

Boundary Version Date

FSAM Identifier

FSA Identifier

FSA Name

Locality Name

FSA State

FSA Designation

CSA Identifier

CSA Name

POI Identifier

POI Name

Construction Region Name

‘Approx premises for
this FDA

Approx premises for
the FSA

Number of FSAMs for
the FSA

Expected date of Construction
Commence

Expected date of Ready For
Service

The NBN Co unique
identifier for a Fibre
Distribution Area.

"Brownfields Fibre"
"Greenfields Fibre" or
"Wireless".

Boundary data will be supplied
in a separate Open Geospatial
Consortium GML format file.

The NBN Co unique identifier
for a Fibre Serving Area
Module.

The NBN Co unique
identifier for a Fibre
Serving Area.

The expanded name of
the Fibre Serving Area to
which this FSAM is

The town or suburb covered by the Fibre Serving Area Module.

The State that the
Fibre Serving Area is
located in.

"metropolitan” or
“non-metropolitan".

The NBN Co unique
identifier for a
Connectivity Serving

The expanded name of the
Connectivity Serving Area
to which this FSAM is

The NBN Co unique
identifier of the Point
Of Interconnect.

The expanded name of the Point
of Interconnect to which this
FSAM is allocated.

The expanded name of the
Construction Region to which this
FSAM is allocated.

The premises count
within this FDA once
construction has been

The premises count
within the FSA once
all FSAMs in the FSA

The expected final
number of FSAMs in
this FSA at the

The date that NBN Co expects to
base ine the map contained in the
Network Design Document. It

The date that NBN Co is
ready to connect end users
from Access Seekers within

Date of the version of the allocated. Area. allocated. completed. have been built (i.e. at| completion of build of |signals the commencement of this FDA.
boundary. the completionof [the FSA. rollout engagement with
build of the whole and councils which
FSA). precedes the detailed design and
field inspection work.

2ARM-06-06 fields Fibre 19-Dec-2012| 2ARM-06 2ARM Armidale Armidale NSW CSA Tamworth CSA 20T Sydney Interim Agg New South Wales North 2 183 11400 6 Jul-2011 Feb-2013]
2ARM-06-07 Brownfields Fibre 19-Dec-2012 | 2ARM-06 2ARM Armidale Armidale NSW. non-metropolitan CSA200000000850 Tamworth CSA 2ULT Sydney Interim Agg New South Wales North 2 183 11400 6 Jul-2011 Feb-2013
2ARM-06-09 fields Fibre 19-Dec-2012 | 2ARM-06 2ARM Armidale Armidale NSW i CSA Tamworth CSA 20T Sydney Interim Agg New South Wales North 2 183 11400 6 Jul-2011 Feb-2013]
2ARM-06-11 Brownfields Fibre 19-Dec-2012 | 2ARM-06 2ARM Armidale Armidale NSW. non-metropolitan CSA200000000850 Tamworth CSA 2ULT Sydney Interim Agg New South Wales North 2 183 11400 6 Jul-2011 Feb-2013
2ARM-06-13 fields Fibre 19-Dec-2012 | 2ARM-06 2ARM Armidale Armidale NSW i CSA Tamworth CSA 20T Sydney Interim Agg New South Wales North 2 183 11400 6 Jul-2011 Feb-2013]
2CFS-02-01 Brownfields Fibre 19-Dec-2012 | 2CFS-02 2CFS Coffs Harbour Coffs Harbour NSW. non-metropolitan CSA200000010199 Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 3 177 15700 7 Aug-2011 Feb-2013
2CFS-02-04 fields Fibre 19-Dec-2012| 2CFS-02 2CFs Coffs Harbour Coffs Harbour NSW i CSA Coffs Harbour 2 CSA 2CFs Coffs Harbour New South Wales North 3 177 15700 7 Aug-2011 Feb-2013]
2CFS-02-06 Brownfields Fibre 19-Dec-2012 [ 2CFS-02 2CFS Coffs Harbour Coffs Harbour NSW. non-metropolitan CSA200000010199 Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 3 177 15700 7 Aug-2011 Feb-2013
2CFS-02-09 fields Fibre 19-Dec-2012| 2CFS-02 2CFs Coffs Harbour Coffs Harbour NSW i CSA Coffs Harbour 2 CSA 2CFs Coffs Harbour New South Wales North 3 177 15700 7 Aug-2011 Feb-2013]
2CFS-02-10 Brownfields Fibre 19-Dec-2012 | 2CFS-02 2CFS Coffs Harbour Coffs Harbour NSW. non-metropolitan CSA200000010199 Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 3 177 15700 7 Aug-2011 Feb-2013
2CFS-02-11 fields Fibre 19-Dec-2012| 2CFS-02 2Fs Coffs Harbour Coffs Harbour NSW i CSA Coffs Harbour 2 CSA 2CFs Coffs Harbour New South Wales North 3 177 15700 7 Aug-2011 Feb-2013]
2CFS-02-12 Brownfields Fibre 19-Dec-2012 | 2CFS-02 2CFS Coffs Harbour Coffs Harbour NSW. non-metropolitan CSA200000010199 Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 3 177 15700 7 Aug-2011 Feb-2013
2CFS-02-13 fields Fibre 19-Dec-2012| 2CFS-02 2CFs Coffs Harbour Coffs Harbour NSW i CSA Coffs Harbour 2 CSA 2CFs Coffs Harbour New South Wales North 3 177 15700 7 Aug-2011 Feb-2013]
2CFS-02-14 Brownfields Fibre 19-Dec-2012 | 2CFS-02 2CFS Coffs Harbour Coffs Harbour NSW non-metropolitan CSA200000010199 Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 3 177 15700 7 Aug-2011 Feb-2013
2CFS-02-15 Brownfields Fibre 19-Dec-2012| 2CFS-02 2CFs Coffs Harbour Coffs Harbour NSW non-metropolitan___|CSA200000010199 | Coffs Harbour 2 CSA 2CFs Coffs Harbour New South Wales North 3 177 15700 7 Aug-2011 Feb-2013]
3BAC-02-05 Brownfields Fibre 19-Dec-2012 | 3BAC-02 3BAC Bacchus Marsh Bacchus Marsh vIC non-metropolitan CSA300000010042 Ba larat 2 CSA 3BRA Ballarat Victoria Regional West 1 131 6400 3 Nov-2011 Jan-2013
3BAC-02-07 Brownfields Fibre 19-Dec-2012|3BAC-02 3BAC Bacchus Marsh Bacchus Marsh vic non-metropolitan __|CSA300000010042 | Ba larat 2 CSA 3BRA Ballarat Victoria Regional West 1 131 6400 3 Nov-2011 Jan-2013]
3BAC-02-08 Brownfields Fibre 19-Dec-2012|3BAC-02 3BAC Bacchus Marsh Bacchus Marsh vIC non-metropolitan CSA300000010042 Ba larat 2 CSA 3BRA Ballarat Victoria Regional West 1 131 6400 3 Nov-2011 Jan-2013
35MR-02-01 fields Fibre 19-Dec-2012|35MR-02 3SMR South Morang South Morang viC i c: South Morang CSA 3SMR South Morang Melbourne Metro 3 162 13400 7 Jan-2012 Jan-2013]
3SMR-02-02 Brownfields Fibre 19-Dec-2012 [ 3SMR-02 3SMR South Morang South Morang vIC CSA300000000809 South Morang CSA 3SMR South Morang Melbourne Metro 3 162 13400 7 Jan-2012 Jan-2013
35MR-02-09 fields Fibre 19-Dec-2012|35MR-02 3SMR South Morang South Morang viC c: South Morang CSA 3SMR South Morang Melbourne Metro 3 162 13400 7 Jan-2012 Jan-2013]
3SMR-02-10 Brownfields Fibre 19-Dec-2012 [ 3SMR-02 3SMR South Morang South Morang vIC CSA300000000809 South Morang CSA 3SMR South Morang Melbourne Metro 3 162 13400 7 Jan-2012 Feb-2013
35MR-02-11 fields Fibre 19-Dec-2012|35MR-02 3SMR South Morang South Morang vic c: South Morang CSA 3SMR South Morang Melbourne Metro 3 162 13400 7 Jan-2012 Feb-2013]
3SMR-02-15 Brownfields Fibre 19-Dec-2012 [ 3SMR-02 3SMR South Morang South Morang vIC CSA300000000809 South Morang CSA 3SMR South Morang Melbourne Metro 3 162 13400 7 Jan-2012 Feb-2013
35MR-02-16 fields Fibre 19-Dec-2012|35MR-02 3SMR South Morang South Morang vic c: South Morang CSA 3SMR South Morang Melbourne Metro 3 162 13400 7 Jan-2012 Feb-2013]
4APL-01-05 Brownfields Fibre 19-Dec-2012 |4APL-01 4APL Aspley Aspley QLb CSA400000010028 Aspley 2 CSA 4APL Aspley Brisbane Metro 1 122 23500 10 Nov-2011 Feb-2013
4APL-01-06 Brownfields Fibre 19-Dec-2012|4APL-01 4APL Aspley Aspley a metropolitan CSA400000010028 | Aspley 2 CSA 4APL Aspley Brisbane Metro 1 122 23500 10 Nov-2011 Feb-2013]
4APL-01-07 Brownfields Fibre 19-Dec-2012 |4APL-01 4APL Aspley Aspley QLb CSA400000010028 Aspley 2 CSA 4APL Aspley Brisbane Metro 1 122 23500 10 Nov-2011 Feb-2013
4APL-01-08 Brownfields Fibre 19-Dec-2012|4APL-01 4APL Aspley Aspley a metropolitan CSA400000010028 | Aspley 2 CSA 4APL Aspley Brisbane Metro 1 122 23500 10 Nov-2011 Feb-2013]
4APL-01-09 Brownfields Fibre 19-Dec-2012 |4APL-01 4APL Aspley Aspley QLb CSA400000010028 Aspley 2 CSA 4APL Aspley Brisbane Metro 1 122 23500 10 Nov-2011 Feb-2013
4APL-01-10 Brownfields Fibre 19-Dec-2012|4APL-01 4APL Aspley Aspley a metropolitan CSA400000010028 | Aspley 2 CSA 4APL Aspley Brisbane Metro 1 122 23500 10 Nov-2011 Feb-2013]
4APL-01-11 Brownfields Fibre 19-Dec-2012 |4APL-01 4APL Aspley Aspley QLb CSA400000010028 Aspley 2 CSA 4APL Aspley Brisbane Metro 1 122 23500 10 Nov-2011 Feb-2013
4APL01-12 Brownfields Fibre 19-Dec-2012|4APL-01 4APL Aspley Aspley a metropolitan CSA400000010028 | Aspley 2 CSA 4APL Aspley Brisbane Metro 1 122 23500 10 Nov-2011 Feb-2013]
4APL-01-14 Brownfields Fibre 19-Dec-2012 |4APL-01 4APL Aspley Aspley QLb CSA400000010028 Aspley 2 CSA 4APL Aspley Brisbane Metro 1 122 23500 10 Nov-2011 Feb-2013
4APL01-15 Brownfields Fibre 19-Dec-2012|4APL-01 4APL Aspley Aspley a metropolitan CSA400000010028 | Aspley 2 CSA 4APL Aspley Brisbane Metro 1 122 23500 10 Nov-2011 Feb-2013]
4APL-01-16 Brownfields Fibre 19-Dec-2012 [4APL-01 AAPL Aspley Aspley QLD C: Aspley 2 CSA A4APL Aspley Brisbane Metro 1 122 23500 10 Nov-2011 Feb-2013
2ARM-06-01 Brownfields Fibre 19-Dec-2012 | 2ARM-06 2ARM Armidale Armidale NSW non-metropolitan CSA200000000850 Tamworth CSA 2ULT Sydney Interim Agg New South Wales North 2 183 11400 6 Jul-2011 To complete in FY13
2ARM-06-02 Brownfields Fibre 19-Dec-2012| 2ARM-06 2ARM Armidale Armidale NSW non-metropolitan___|CSA200000000850 | Tamworth CSA 20T Sydney Interim Agg New South Wales North 2 183 11400 6 Jul-2011 To complete in FY13
2ARM-06-03 Brownfields Fibre 19-Dec-2012 | 2ARM-06 2ARM Armidale Armidale NSW non-metropolitan CSA200000000850 Tamworth CSA 2ULT Sydney Interim Agg New South Wales North 2 183 11400 6 Jul-2011 To complete in FY13
2ARM-06-04. Brownfields Fibre 19-Dec-2012| 2ARM-06 2ARM Armidale Armidale NSW non-metropolitan___|CSA200000000850 | Tamworth CSA 20T Sydney Interim Agg New South Wales North 2 183 11400 6 Jul-2011 To complete in FY13
2ARM-06-05 Brownfields Fibre 19-Dec-2012 | 2ARM-06 2ARM Armidale Armidale NSW non-metropolitan CSA200000000850 Tamworth CSA 2ULT Sydney Interim Agg New South Wales North 2 183 11400 6 Jul-2011 To complete in FY13
2ARM-06-08 Brownfields Fibre 19-Dec-2012| 2ARM-06 2ARM Armidale Armidale NSW non-metropolitan___|CSA200000000850 | Tamworth CSA 20T Sydney Interim Agg New South Wales North 2 183 11400 6 Jul-2011 To complete in FY13
2ARM-06-10 Brownfields Fibre 19-Dec-2012 | 2ARM-06 2ARM Armidale Armidale NSW non-metropolitan CSA200000000850 Tamworth CSA 2ULT Sydney Interim Agg New South Wales North 2 183 11400 6 Jul-2011 To complete in FY13
2ARM-06-12 Brownfields Fibre 19-Dec-2012 | 2ARM-06 2ARM Armidale Armidale NSW non-metropolitan___|CSA200000000850 | Tamworth CSA 20T Sydney Interim Agg New South Wales North 2 183 11400 6 Jul-2011 To complete in FY13
2ARM-06-14 Brownfields Fibre 19-Dec-2012 | 2ARM-06 2ARM Armidale Armidale NSW non-metropolitan CSA200000000850 Tamworth CSA 2ULT Sydney Interim Agg New South Wales North 2 183 11400 6 Jul-2011 To complete in FY13|
2BLK-01-01 Brownfields Fibre 19-Dec-2012 | 2BLK-01 2BLK Blacktown Blacktown NSW metropolitan CSA200000010092 | Blacktown 2 CSA 2BLK Blacktown Sydney Metro 4 172 28600 12 Jan-2012 To complete in FY13
2BLK-01-02 Brownfields Fibre 19-Dec-2012 | 2BLK-01 2BLK Blacktown Blacktown NSW metropolitan CSA200000010092 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 4 172 28600 12 Jan-2012 To complete in FY13|
2BLK-01-03 Brownfields Fibre 19-Dec-2012 | 2BLK-01 2BLK Blacktown Blacktown NSW metropolitan CSA200000010092 | Blacktown 2 CSA 2BLK Blacktown Sydney Metro 4 172 28600 12 Jan-2012 To complete in FY13
2BLK-01-04 Brownfields Fibre 19-Dec-2012 | 2BLK-01 2BLK Blacktown Blacktown NSW metropolitan CSA200000010092 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 4 172 28600 12 Jan-2012 To complete in FY13
2BLK-01-05 Brownfields Fibre 19-Dec-2012 | 2BLK-01 2BLK Blacktown Blacktown NSW metropolitan CSA200000010092 | Blacktown 2 CSA 2BLK Blacktown Sydney Metro 4 172 28600 12 Jan-2012 To complete in FY13
2BLK-01-06 Brownfields Fibre 19-Dec-2012 | 2BLK-01 2BLK Blacktown Blacktown NSW metropolitan CSA200000010092 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 4 172 28600 12 Jan-2012 To complete in FY13|
2BLK-01-07 Brownfields Fibre 19-Dec-2012| 2BLK-01 2BLK Blacktown Blacktown NSW metropolitan CSA200000010092 | Blacktown 2 CSA 2BLK Blacktown Sydney Metro 4 172 28600 12 Jan-2012 To complete in FY13
2BLK-01-08 Brownfields Fibre 19-Dec-2012 | 2BLK-01 2BLK Blacktown Blacktown NSW metropolitan CSA200000010092 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 4 172 28600 12 Jan-2012 To complete in FY13|
2BLK-01-09 Brownfields Fibre 19-Dec-2012 | 2BLK-01 2BLK Blacktown Blacktown NSW metropolitan CSA200000010092 | Blacktown 2 CSA 2BLK Blacktown Sydney Metro 4 172 28600 12 Jan-2012 To complete in FY13
2BLK-01-10 Brownfields Fibre 19-Dec-2012 | 2BLK-01 2BLK Blacktown Blacktown NSW metropolitan CSA200000010092 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 4 172 28600 12 Jan-2012 To complete in FY13|
2BLK-01-11 Brownfields Fibre 19-Dec-2012 | 2BLK-01 2BLK Blacktown Blacktown NSW metropolitan CSA200000010092 | Blacktown 2 CSA 2BLK Blacktown Sydney Metro 4 172 28600 12 Jan-2012 To complete in FY13
2BLK-01-12 Brownfields Fibre 19-Dec-2012 | 2BLK-01 2BLK Blacktown Blacktown NSW metropolitan CSA200000010092 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 4 172 28600 12 Jan-2012 To complete in FY13|
2BLK-01-13 Brownfields Fibre 19-Dec-2012 | 2BLK-01 2BLK Blacktown Blacktown NSW metropolitan CSA200000010092 | Blacktown 2 CSA 2BLK Blacktown Sydney Metro 4 172 28600 12 Jan-2012 To complete in FY13
2BLK-01-14 Brownfields Fibre 19-Dec-2012 | 2BLK-01 2BLK Blacktown Blacktown NSW metropolitan CSA200000010092 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 4 172 28600 12 Jan-2012 To complete in FY13|
2BLK-01-15 Brownfields Fibre 19-Dec-2012 | 2BLK-01 2BLK Blacktown Blacktown NSW metropolitan CSA200000010092 | Blacktown 2 CSA 2BLK Blacktown Sydney Metro 4 172 28600 12 Jan-2012 To complete in FY13
2BLK-01-16 Brownfields Fibre 19-Dec-2012 | 2BLK-01 2BLK Blacktown Blacktown NSW metropolitan CSA200000010092 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 4 172 28600 12 Jan-2012 To complete in FY13|
2BLK-01-17 Brownfields Fibre 19-Dec-2012 | 2BLK-01 2BLK Blacktown Blacktown NSW metropolitan CSA200000010092 | Blacktown 2 CSA 2BLK Blacktown Sydney Metro 4 172 28600 12 Jan-2012 To complete in FY13
2BLK-01-18 Brownfields Fibre 19-Dec-2012 | 2BLK-01 2BLK Blacktown Blacktown NSW metropolitan CSA200000010092 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 4 172 28600 12 Jan-2012 To complete in FY13
2BLK-02-01 Brownfields Fibre 19-Dec-2012 | 2BLK-02 2BLK Blacktown Blacktown NSW metropolitan CSA200000010092 | Blacktown 2 CSA 2BLK Blacktown Sydney Metro 4 158 28600 12 Feb-2012 To complete in FY13
2BLK-02-02 Brownfields Fibre 19-Dec-2012 | 2BLK-02 2BLK Blacktown Blacktown NSW metropolitan CSA200000010092 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 4 158 28600 12 Feb-2012 To complete in FY13|
2BLK-02-03 Brownfields Fibre 19-Dec-2012| 2BLK-02 2BLK Blacktown Blacktown NSW metropolitan CSA200000010092 | Blacktown 2 CSA 2BLK Blacktown Sydney Metro 4 158 28600 12 Feb-2012 To complete in FY13
2BLK-02-04 Brownfields Fibre 19-Dec-2012 | 2BLK-02 2BLK Blacktown Blacktown NSW metropolitan CSA200000010092 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 4 158 28600 12 Feb-2012 To complete in FY13|
2BLK-02-05 Brownfields Fibre 19-Dec-2012 | 2BLK-02 2BLK Blacktown Blacktown NSW metropolitan CSA200000010092 | Blacktown 2 CSA 2BLK Blacktown Sydney Metro 4 158 28600 12 Feb-2012 To complete in FY13
2BLK-02-06 Brownfields Fibre 19-Dec-2012 | 2BLK-02 2BLK Blacktown Blacktown NSW. metropolitan CSA200000010092 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 4 158 28600 12 Feb-2012 To complete in FY13|
2BLK-02-07 Brownfields Fibre 19-Dec-2012 | 2BLK-02 2BLK Blacktown Blacktown NSW metropolitan CSA200000010092 | Blacktown 2 CSA 2BLK Blacktown Sydney Metro 4 158 28600 12 Feb-2012 To complete in FY13
2BLK-02-08 Brownfields Fibre 19-Dec-2012 | 2BLK-02 2BLK Blacktown Blacktown NSW metropolitan CSA200000010092 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 4 158 28600 12 Feb-2012 To complete in FY13|
2BLK-02-09 Brownfields Fibre 19-Dec-2012| 2BLK-02 2BLK Blacktown Blacktown NSW metropolitan CSA200000010092 | Blacktown 2 CSA 2BLK Blacktown Sydney Metro 4 158 28600 12 Feb-2012 To complete in FY13
2BLK-02-10 Brownfields Fibre 19-Dec-2012 | 2BLK-02 2BLK Blacktown Blacktown NSW metropolitan CSA200000010092 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 4 158 28600 12 Feb-2012 To complete in FY13|
2BLK-02-11 Brownfields Fibre 19-Dec-2012 | 2BLK-02 2BLK Blacktown Blacktown NSW metropolitan CSA200000010092 | Blacktown 2 CSA 2BLK Blacktown Sydney Metro 4 158 28600 12 Feb-2012 To complete in FY13
2BLK-02-12 Brownfields Fibre 19-Dec-2012 | 2BLK-02 2BLK Blacktown Blacktown NSW metropolitan CSA200000010092 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 4 158 28600 12 Feb-2012 To complete in FY13|
2BLK-02-13 Brownfields Fibre 19-Dec-2012 | 2BLk-02 2BLK Blacktown Blacktown NSW metropolitan CSA200000010092 | Blacktown 2 CSA 2BLK Blacktown Sydney Metro 4 158 28600 12 Feb-2012 To complete in FY13
2BLK-02-14 Brownfields Fibre 19-Dec-2012|2BLK-02 2BLK Blacktown Blacktown NSW metropolitan CSA200000010092 | Blacktown 2 CSA 2BLK Blacktown Sydney Metro 4 158 28600 12 Feb-2012 To complete in FY13
2BLK-02-15 Brownfields Fibre 19-Dec-2012 | 2BLK-02 2BLK Blacktown Blacktown NSW metropolitan CSA200000010092 | Blacktown 2 CSA 2BLK Blacktown Sydney Metro 4 158 28600 12 Feb-2012 To complete in FY13
2BLK-02-16 Brownfields Fibre 19-Dec-2012|2BLK-02 2BLK Blacktown Blacktown NSW metropolitan CSA200000010092 | Blacktown 2 CSA 2BLK Blacktown Sydney Metro 4 158 28600 12 Feb-2012 To complete in FY13
2BLK-03-01 Brownfields Fibre 19-Dec-2012|2BLK-03 2BLK Blacktown Lalor Park Blacktown NSW metropolitan CSA200000010092 | Blacktown 2 CSA 2BLK Blacktown Sydney Metro 4 175 28600 12 Mar-2012 To complete in FY13
2BLK-03-02 Brownfields Fibre 19-Dec-2012|2BLK-03 2BLK Blacktown Lalor Park_Blacktown NSW metropolitan CSA200000010092 | Blacktown 2 CSA 2BLK Blacktown Sydney Metro 4 175 28600 12 Mar-2012 To complete in FY13
2BLK-03-03 Brownfields Fibre 19-Dec-2012|2BLK-03 2BLK Blacktown Lalor Park Blacktown NSW metropolitan CSA200000010092 | Blacktown 2 CSA 2BLK Blacktown Sydney Metro 4 175 28600 12 Mar-2012 To complete in FY13
2BLK-03-04 Brownfields Fibre 19-Dec-2012|2BLK-03 2BLK Blacktown Lalor Park_Blacktown NSW metropolitan CSA200000010092 | Blacktown 2 CSA 2BLK Blacktown Sydney Metro 4 175 28600 12 Mar-2012 To complete in FY13
2BLK-03-05 Brownfields Fibre 19-Dec-2012|2BLK-03 2BLK Blacktown Lalor Park Blacktown NSW metropolitan CSA200000010092 | Blacktown 2 CSA 2BLK Blacktown Sydney Metro 4 175 28600 12 Mar-2012 To complete in FY13
2BLK-03-06 Brownfields Fibre 19-Dec-2012|2BLK-03 2BLK Blacktown Lalor Park_Blacktown NSW metropolitan CSA200000010092 | Blacktown 2 CSA 2BLK Blacktown Sydney Metro 4 175 28600 12 Mar-2012 To complete in FY13
2BLK-03-07 Brownfields Fibre 19-Dec-2012|2BLK-03 2BLK Blacktown Lalor Park Blacktown NSW metropolitan CSA200000010092 | Blacktown 2 CSA 2BLK Blacktown Sydney Metro 4 175 28600 12 Mar-2012 To complete in FY13
2BLK-03-08 Brownfields Fibre 19-Dec-2012|2BLK-03 2BLK Blacktown Lalor Park_Blacktown NSW metropolitan CSA200000010092 | Blacktown 2 CSA 2BLK Blacktown Sydney Metro 4 175 28600 12 Mar-2012 To complete in FY13
2BLK-03-09 Brownfields Fibre 19-Dec-2012|2BLK-03 2BLK Blacktown Lalor Park Blacktown NSW metropolitan CSA200000010092 | Blacktown 2 CSA 2BLK Blacktown Sydney Metro 4 175 28600 12 Mar-2012 To complete in FY13
2BLK-03-10 Brownfields Fibre 19-Dec-2012|2BLK-03 2BLK Blacktown Lalor Park_Blacktown NSW metropolitan CSA200000010092 | Blacktown 2 CSA 2BLK Blacktown Sydney Metro 4 175 28600 12 Mar-2012 To complete in FY13
2BLK-03-11 Brownfields Fibre 19-Dec-2012|2BLK-03 2BLK Blacktown Lalor Park Blacktown NSW metropolitan CSA200000010092 | Blacktown 2 CSA 2BLK Blacktown Sydney Metro 4 175 28600 12 Mar-2012 To complete in FY13
2BLK-03-12 Brownfields Fibre 19-Dec-2012|2BLK-03 2BLK Blacktown Lalor Park_Blacktown NSW metropolitan CSA200000010092 | Blacktown 2 CSA 2BLK Blacktown Sydney Metro 4 175 28600 12 Mar-2012 To complete in FY13
2BLK-03-13 Brownfields Fibre 19-Dec-2012|2BLK-03 2BLK Blacktown Lalor Park Blacktown NSW metropolitan CSA200000010092 | Blacktown 2 CSA 2BLK Blacktown Sydney Metro 4 175 28600 12 Mar-2012 To complete in FY13
2BLK-03-14 Brownfields Fibre 19-Dec-2012|2BLK-03 2BLK Blacktown Lalor Park_Blacktown NSW metropolitan CSA200000010092 | Blacktown 2 CSA 2BLK Blacktown Sydney Metro 4 175 28600 12 Mar-2012 To complete in FY13
2BLK-03-15 Brownfields Fibre 19-Dec-2012|2BLK-03 2BLK Blacktown Lalor Park Blacktown NSW metropolitan CSA200000010092 | Blacktown 2 CSA 2BLK Blacktown Sydney Metro 4 175 28600 12 Mar-2012 To complete in FY13
2BLK-03-16 Brownfields Fibre 19-Dec-2012|2BLK-03 2BLK Blacktown Lalor Park_Blacktown NSW metropolitan CSA200000010092 | Blacktown 2 CSA 2BLK Blacktown Sydney Metro 4 175 28600 12 Mar-2012 To complete in FY13
2BLK-03-17 Brownfields Fibre 19-Dec-2012|2BLK-03 2BLK Blacktown Lalor Park Blacktown NSW metropolitan CSA200000010092 | Blacktown 2 CSA 2BLK Blacktown Sydney Metro 4 175 28600 12 Mar-2012 To complete in FY13
2BLK-03-18 Brownfields Fibre 19-Dec-2012|2BLK-03 2BLK Blacktown Lalor Park_Blacktown NSW metropolitan CSA200000010092 | Blacktown 2 CSA 2BLK Blacktown Sydney Metro 4 175 28600 12 Mar-2012 To complete in FY13
2BLK-04-01 Brownfields Fibre 19-Dec-2012|2BLK-04 2BLK Blacktown Blacktown NSW metropolitan CSA200000010092 | Blacktown 2 CSA 2BLK Blacktown Sydney Metro 4 184 28600 12 Apr-2012 To complete in FY13
2BLK-04-02 Brownfields Fibre 19-Dec-2012|2BLK-04 2BLK Blacktown Blacktown NSW metropolitan CSA200000010092 | Blacktown 2 CSA 2BLK Blacktown Sydney Metro 4 184 28600 12 Apr-2012 To complete in FY13
2BLK-04-03 Brownfields Fibre 19-Dec-2012|2BLK-04 2BLK Blacktown Blacktown NSW metropolitan CSA200000010092 | Blacktown 2 CSA 2BLK Blacktown Sydney Metro 4 184 28600 12 Apr-2012 To complete in FY13
2BLK-04-04 Brownfields Fibre 19-Dec-2012|2BLK-04 2BLK Blacktown Blacktown NSW metropolitan CSA200000010092 | Blacktown 2 CSA 2BLK Blacktown Sydney Metro 4 184 28600 12 Apr-2012 To complete in FY13
2BLK-04-05 Brownfields Fibre 19-Dec-2012|2BLK-04 2BLK Blacktown Blacktown NSW metropolitan CSA200000010092 | Blacktown 2 CSA 2BLK Blacktown Sydney Metro 4 184 28600 12 Apr-2012 To complete in FY13
2BLK-04-06 Brownfields Fibre 19-Dec-2012|2BLK-04 2BLK Blacktown Blacktown NSW metropolitan CSA200000010092 | Blacktown 2 CSA 2BLK Blacktown Sydney Metro 4 184 28600 12 Apr-2012 To complete in FY13
2BLK-04-07 Brownfields Fibre 19-Dec-2012|2BLK-04 2BLK Blacktown Blacktown NSW metropolitan CSA200000010092 | Blacktown 2 CSA 2BLK Blacktown Sydney Metro 4 184 28600 12 Apr-2012 To complete in FY13
2BLK-04-08 Brownfields Fibre 19-Dec-2012|2BLK-04 2BLK Blacktown Blacktown NSW metropolitan CSA200000010092 | Blacktown 2 CSA 2BLK Blacktown Sydney Metro 4 184 28600 12 Apr-2012 To complete in FY13
2BLK-04-09 Brownfields Fibre 19-Dec-2012|2BLK-04 2BLK Blacktown Blacktown NSW metropolitan CSA200000010092 | Blacktown 2 CSA 2BLK Blacktown Sydney Metro 4 184 28600 12 Apr-2012 To complete in FY13
2BLK-04-10 Brownfields Fibre 19-Dec-2012|2BLK-04 2BLK Blacktown Blacktown NSW metropolitan C5A200000010092 | Blacktown 2 CSA 2BLK Blacktown Sydney Metro 4 184 28600 12 Apr-2012 To complete in FY13
2BLK-04-11 Brownfields Fibre 19-Dec-2012|2BLK-04 2BLK Blacktown Blacktown NSW metropolitan CSA200000010092 | Blacktown 2 CSA 28LK Blacktown Sydney Metro 4 184 28600 12 Apr-2012 To complete in FY13
2BLK-04-12 Brownfields Fibre 19-Dec-2012|28BLk-04 2BLK Blacktown Blacktown NSW metropolitan C5A200000010092 | Blacktown 2 CSA 2BLK Blacktown Sydney Metro 4 184 28600 12 Apr-2012 To complete in FY13




2BLK-04-13 Brownfields Fibre 19-Dec-2012 | 2BLK-04 2BLK Blacktown Blacktown NSW metropolitan CSA200000010092 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 4 184 28600 12 Apr-2012 To complete in FY13|
2BLK-04-14 Brownfields Fibre 19-Dec-2012 | 2BLK-04 2BLK Blacktown Blacktown NSW metropolitan CSA200000010092 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 4 184 28600 12 Apr-2012 To complete in FY13|
2BLK-04-15 Brownfields Fibre 19-Dec-2012 | 2BLK-04 2BLK Blacktown Blacktown NSW metropolitan CSA200000010092 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 4 184 28600 12 Apr-2012 To complete in FY13|
2BLK-04-16 fields Fibre 19-Dec-2012 | 2BLK-04 2BLK Blacktown Blacktown NSW I CSA. 2 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 4 184 28600 12 Apr-2012 To complete in FY13|
2CFS-02-02 Brownfields Fibre 19-Dec-2012 | 2CFS-02 2CFS Coffs Harbour Coffs Harbour NSW non-metropolitan C5A200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 3 177 15700 7 Aug-2011 To complete in FY13|
2CFS-02-03 fields Fibre 19-Dec-2012 | 2CFS-02 2CFS Coffs Harbour Coffs Harbour NSW I CSA. Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 3 177 15700 7 Aug-2011 To complete in FY13|
2CFS-02-05 Brownfields Fibre 19-Dec-2012 | 2CFS-02 2CFS Coffs Harbour Coffs Harbour NSW non-metropolitan C5A200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 3 177 15700 7 Aug-2011 To complete in FY13|
2CFS-02-07 fields Fibre 19-Dec-2012 | 2CFS-02 2CFS Coffs Harbour Coffs Harbour NSW I CSA. Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 3 177 15700 7 Aug-2011 To complete in FY13|
2CFS-02-08 Brownfields Fibre 19-Dec-2012 | 2CFS-02 2CFS Coffs Harbour Coffs Harbour NSW non-metropolitan C5A200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 3 177 15700 7 Aug-2011 To complete in FY13|
2CFS-03-01 fields Fibre 19-Dec-2012 | 2CFS-03 2CFS Coffs Harbour Coffs Harbour NSW I CSA. Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 3 158 15700 7 Mar-2012 To complete in FY13|
2CFS-03-02 Brownfields Fibre 19-Dec-2012 | 2CFS-03 2CFS Coffs Harbour Coffs Harbour NSW non-metropolitan C5A200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 3 158 15700 7 Mar-2012 To complete in FY13|
2CFS-03-03 fields Fibre 19-Dec-2012 | 2CFS-03 2CFS Coffs Harbour Coffs Harbour NSwW I CSA. Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 3 158 15700 7 Mar-2012 To complete in FY13|
2CFS-03-04 Brownfields Fibre 19-Dec-2012 | 2CFS-03 2CFS Coffs Harbour Coffs Harbour NSW non-metropolitan C5A200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 3 158 15700 7 Mar-2012 To complete in FY13|
2CFS-03-05 fields Fibre 19-Dec-2012 | 2CFS-03 2CFS Coffs Harbour Coffs Harbour NSwW I CSA. Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 3 158 15700 7 Mar-2012 To complete in FY13|
2CFS-03-06 Brownfields Fibre 19-Dec-2012 | 2CFS-03 2CFS Coffs Harbour Coffs Harbour NSW non-metropolitan C5A200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 3 158 15700 7 Mar-2012 To complete in FY13|
2CFS-03-07 fields Fibre 19-Dec-2012 | 2CFS-03 2CFS Coffs Harbour Coffs Harbour NSwW I CSA. Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 3 158 15700 7 Mar-2012 To complete in FY13|
2CFS-03-08 Brownfields Fibre 19-Dec-2012 | 2CFS-03 2CFS Coffs Harbour Coffs Harbour NSW non-metropolitan C5A200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 3 158 15700 7 Mar-2012 To complete in FY13|
2CFS-03-09 fields Fibre 19-Dec-2012 | 2CFS-03 2CFS Coffs Harbour Coffs Harbour NSwW I CSA. Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 3 158 15700 7 Mar-2012 To complete in FY13|
2CFS-03-10 Brownfields Fibre 19-Dec-2012 | 2CFS-03 2CFS Coffs Harbour Coffs Harbour NSW non-metropolitan C5A200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 3 158 15700 7 Mar-2012 To complete in FY13|
2CFS-03-11 fields Fibre 19-Dec-2012 | 2CFS-03 2CFS Coffs Harbour Coffs Harbour NSW I CSA. Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 3 158 15700 7 Mar-2012 To complete in FY13|
2CFS-03-12 Brownfields Fibre 19-Dec-2012 | 2CFS-03 2CFS Coffs Harbour Coffs Harbour NSW non-metropolitan C5A200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 3 158 15700 7 Mar-2012 To complete in FY13|
2CFS-03-13 fields Fibre 19-Dec-2012 | 2CFS-03 2CFS Coffs Harbour Coffs Harbour NSwW I CSA. Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 3 158 15700 7 Mar-2012 To complete in FY13|
2CFS-03-14 Brownfields Fibre 19-Dec-2012 | 2CFS-03 2CFS Coffs Harbour Coffs Harbour NSW non-metropolitan C5A200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 3 158 15700 7 Mar-2012 To complete in FY13|
2CFS-03-15 fields Fibre 19-Dec-2012 | 2CFS-03 2CFS Coffs Harbour Coffs Harbour NSwW I CSA. Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 3 158 15700 7 Mar-2012 To complete in FY13|
2CFS-03-16 Brownfields Fibre 19-Dec-2012 | 2CFS-03 2CFS Coffs Harbour Coffs Harbour NSW non-metropolitan C5A200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 3 158 15700 7 Mar-2012 To complete in FY13|
2CFS-04-01 fields Fibre 19-Dec-2012 | 2CFS-04 2CFS Coffs Harbour North Boambee Valley Coffs Harbour NSW I CSA. Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 3 168 15700 7 May-2012 To complete in FY13|
2CFS-04-02 Brownfields Fibre 19-Dec-2012 |2CFS-04 2CFS Coffs Harbour North Boambee Valley Coffs Harbour NSW non-metropolitan C5A200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 3 168 15700 7 May-2012 To complete in FY13|
2CFS-04-03 fields Fibre 19-Dec-2012 | 2CFS-04 2CFS Coffs Harbour North Boambee Valley Coffs Harbour NSW I CSA. Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 3 168 15700 7 May-2012 To complete in FY13|
2CFS-04-04 Brownfields Fibre 19-Dec-2012 |2CFS-04 2CFS Coffs Harbour North Boambee Valley Coffs Harbour NSW non-metropolitan C5A200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 3 168 15700 7 May-2012 To complete in FY13|
2CFS-04-05 fields Fibre 19-Dec-2012 | 2CFS-04 2CFS Coffs Harbour North Boambee Valley Coffs Harbour NSwW I CSA. Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 3 168 15700 7 May-2012 To complete in FY13|
2CFS-04-06 Brownfields Fibre 19-Dec-2012 | 2CFS-04 2CFS Coffs Harbour North Boambee Valley Coffs Harbour NSW non-metropolitan C5A200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 3 168 15700 7 May-2012 To complete in FY13|
2CFS-04-07 fields Fibre 19-Dec-2012 | 2CFS-04 2CFS Coffs Harbour North Boambee Valley Coffs Harbour NSwW I CSA. Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 3 168 15700 7 May-2012 To complete in FY13|
2CFS-04-08 Brownfields Fibre 19-Dec-2012 | 2CFS-04 2CFS Coffs Harbour North Boambee Valley Coffs Harbour NSW non-metropolitan C5A200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 3 168 15700 7 May-2012 To complete in FY13|
2CFS-04-09 fields Fibre 19-Dec-2012 | 2CFS-04 2CFS Coffs Harbour North Boambee Valley Coffs Harbour NSW I CSA. Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 3 168 15700 7 May-2012 To complete in FY13|
2CFS-04-10 Brownfields Fibre 19-Dec-2012 | 2CFS-04 2CFS Coffs Harbour North Boambee Valley Coffs Harbour NSW non-metropolitan C5A200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 3 168 15700 7 May-2012 To complete in FY13
2CFS-04-11 Brownfields Fibre 19-Dec-2012 | 2CFS-04 2CFS Coffs Harbour North Boambee Valley Coffs Harbour NSW non-metropolitan CSA200000010199 Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 3 168 15700 7 May-2012 To complete in FY13|
2CFS-04-12 Brownfields Fibre 19-Dec-2012 |2CFS-04 2CFS Coffs Harbour North Boambee Valley Coffs Harbour NSW non-metropolitan C5A200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 3 168 15700 7 May-2012 To complete in FY13
2CFS-04-13 Brownfields Fibre 19-Dec-2012 | 2CFS-04 2CFS Coffs Harbour North Boambee Valley Coffs Harbour NSW non-metropolitan CSA200000010199 Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 3 168 15700 7 May-2012 To complete in FY13|
2CFS-04-14 Brownfields Fibre 19-Dec-2012 | 2CFS-04 2CFS Coffs Harbour North Boambee Valley Coffs Harbour NSW non-metropolitan C5A200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 3 168 15700 7 May-2012 To complete in FY13
2CFS-04-15 Brownfields Fibre 19-Dec-2012 | 2CFS-04 2CFS Coffs Harbour North Boambee Valley Coffs Harbour NSW non-metropolitan CSA200000010199 Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 3 168 15700 7 May-2012 To complete in FY13|
2CFS-05-01 Brownfields Fibre 19-Dec-2012 | 2CFS-05 2CFS Coffs Harbour Coffs Harbour NSW non-metropolitan C5A200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 3 150 15700 7 Apr-2012 To complete in FY13
2CFS-05-02 Brownfields Fibre 19-Dec-2012 | 2CFS-05 2CFS Coffs Harbour Coffs Harbour NSW non-metropolitan CSA200000010199 Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 3 150 15700 7 Apr-2012 To complete in FY13|
2CFS-05-03 Brownfields Fibre 19-Dec-2012 | 2CFS-05 2CFS Coffs Harbour Coffs Harbour NSW non-metropolitan C5A200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 3 150 15700 7 Apr-2012 To complete in FY13
2CFS-05-04 Brownfields Fibre 19-Dec-2012 | 2CFS-05 2CFS Coffs Harbour Coffs Harbour NSW non-metropolitan CSA200000010199 Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 3 150 15700 7 Apr-2012 To complete in FY13|
2CFS-05-05 Brownfields Fibre 19-Dec-2012 | 2CFS-05 2CFS Coffs Harbour Coffs Harbour NSW non-metropolitan C5A200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 3 150 15700 7 Apr-2012 To complete in FY13
2CFS-05-06 Brownfields Fibre 19-Dec-2012 | 2CFS-05 2CFS Coffs Harbour Coffs Harbour NSW non-metropolitan CSA200000010199 Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 3 150 15700 7 Apr-2012 To complete in FY13|
2CFS-05-07 Brownfields Fibre 19-Dec-2012 | 2CFS-05 2CFS Coffs Harbour Coffs Harbour NSW non-metropolitan C5A200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 3 150 15700 7 Apr-2012 To complete in FY13
2CFS-05-08 Brownfields Fibre 19-Dec-2012 | 2CFS-05 2CFS Coffs Harbour Coffs Harbour NSW non-metropolitan CSA200000010199 Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 3 150 15700 7 Apr-2012 To complete in FY13|
2CFS-05-09 Brownfields Fibre 19-Dec-2012 | 2CFS-05 2CFS Coffs Harbour Coffs Harbour NSW non-metropolitan C5A200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 3 150 15700 7 Apr-2012 To complete in FY13
2CFS-05-10 Brownfields Fibre 19-Dec-2012 | 2CFS-05 2CFS Coffs Harbour Coffs Harbour NSW non-metropolitan CSA200000010199 Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 3 150 15700 7 Apr-2012 To complete in FY13|
2CFS-05-11 Brownfields Fibre 19-Dec-2012 | 2CFS-05 2CFS Coffs Harbour Coffs Harbour NSW non-metropolitan C5A200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 3 150 15700 7 Apr-2012 To complete in FY13
2CFS-05-12 Brownfields Fibre 19-Dec-2012 | 2CFS-05 2CFS Coffs Harbour Coffs Harbour NSW non-metropolitan CSA200000010199 Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 3 150 15700 7 Apr-2012 To complete in FY13|
2CFS-05-13 Brownfields Fibre 19-Dec-2012 | 2CFS-05 2CFS Coffs Harbour Coffs Harbour NSW non-metropolitan C5A200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 3 150 15700 7 Apr-2012 To complete in FY13
2CFS-05-14 Brownfields Fibre 19-Dec-2012 | 2CFS-05 2CFS Coffs Harbour Coffs Harbour NSW non-metropolitan CSA200000010199 Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 3 150 15700 7 Apr-2012 To complete in FY13|
2CFS-05-15 Brownfields Fibre 19-Dec-2012 | 2CFS-05 2CFS Coffs Harbour Coffs Harbour NSW non-metropolitan C5A200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 3 150 15700 7 Apr-2012 To complete in FY13
2CFS-05-16 Brownfields Fibre 19-Dec-2012 | 2CFS-05 2CFS Coffs Harbour Coffs Harbour NSW non-metropolitan CSA200000010199 Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 3 150 15700 7 Apr-2012 To complete in FY13|
2G05-01-01 Brownfields Fibre 19-Dec-2012[2G0OS-01 2G0s Gosford Gosford Point Frederick East Gosford NSW non-metropolitan C5A200000000364 | Gosford CSA 2G0S Gosford New South Wales North 2 213 19000 8 Apr-2012 To complete in FY13
2G0S-01-02 fields Fibre 19-Dec-2012|2G0S-01 2G0OS Gosford Gosford Point Frederick East Gosford NSW I CSA. Gosford CSA 2G0OS Gosford New South Wales North 2 213 19000 8 Apr-2012 To complete in FY13|
2G05-01-03 Brownfields Fibre 19-Dec-20122G0OS-01 2G0s Gosford Gosford Point Frederick East Gosford NSW non-metropolitan C5A200000000364 | Gosford CSA 2G0S Gosford New South Wales North 2 213 19000 8 Apr-2012 To complete in FY13
2G0Ss-01-04 fields Fibre 19-Dec-2012|2G0S-01 2G0OS Gosford Gosford Point Frederick East Gosford NSW I CSA. Gosford CSA 2G0OS Gosford New South Wales North 2 213 19000 8 Apr-2012 To complete in FY13|
2G05-01-05 Brownfields Fibre 19-Dec-20122G0OS-01 2G0s Gosford Gosford Point Frederick East Gosford NSW non-metropolitan C5A200000000364 | Gosford CSA 2G0S Gosford New South Wales North 2 213 19000 8 Apr-2012 To complete in FY13
2G0S-01-06 fields Fibre 19-Dec-2012|2G0S-01 2G0OS Gosford Gosford Point Frederick East Gosford NSW I CSA. Gosford CSA 2G0OS Gosford New South Wales North 2 213 19000 8 Apr-2012 To complete in FY13|
2G05-01-07 Brownfields Fibre 19-Dec-20122G0OS-01 2G0s Gosford Gosford Point Frederick East Gosford NSW non-metropolitan C5A200000000364 | Gosford CSA 2G0S Gosford New South Wales North 2 213 19000 8 Apr-2012 To complete in FY13
2G0Ss-01-08 fields Fibre 19-Dec-2012|2G0S-01 2G0OS Gosford Gosford Point Frederick East Gosford NSW I CSA. Gosford CSA 2G0OS Gosford New South Wales North 2 213 19000 8 Apr-2012 To complete in FY13|
2G05-01-09 Brownfields Fibre 19-Dec-20122G0OS-01 2G0s Gosford Gosford Point Frederick East Gosford NSW non-metropolitan C5A200000000364 | Gosford CSA 2G0S Gosford New South Wales North 2 213 19000 8 Apr-2012 To complete in FY13
2G0s-01-10 fields Fibre 19-Dec-2012|2G0S-01 2G0OS Gosford Gosford Point Frederick East Gosford NSwW I CSA. Gosford CSA 2G0OS Gosford New South Wales North 2 213 19000 8 Apr-2012 To complete in FY13|
2G0S-01-11 Brownfields Fibre 19-Dec-20122GOS-01 2G0s Gosford Gosford Point Frederick East Gosford NSW. non-metropolitan CSA200000000364 | Gosford CSA 2G0s Gosford New South Wales North 2 213 19000 8 Apr-2012 To complete in FY13|
2G0S-01-12 fields Fibre 19-Dec-2012|2G0S-01 2G0OS Gosford Gosford Point Frederick East Gosford NSwW I Gosford CSA 2G0OS Gosford New South Wales North 2 213 19000 8 Apr-2012 To complete in FY13|
2G0S-02-01 Brownfields Fibre 19-Dec-2012|2G0S-02 2G0OS Gosford West Gosford Gosford NSW non-metropolitan CSA200000000364 Gosford CSA 2G0OS Gosford New South Wales North 2 148 19000 8 May-2012 To complete in FY13|
2G0S-02-02 fields Fibre 19-Dec-2012|2G0S-02 2G0OS Gosford West Gosford Gosford NSwW I CSA. Gosford CSA 2G0OS Gosford New South Wales North 2 148 19000 8 May-2012 To complete in FY13|
2G0S-02-03 Brownfields Fibre 19-Dec-2012|2G0S-02 2G0OS Gosford West Gosford Gosford NSW. non-metropolitan CSA200000000364 Gosford CSA 2G0OS Gosford New South Wales North 2 148 19000 8 May-2012 To complete in FY13|
2G0S-02-04 fields Fibre 19-Dec-2012|2G0S-02 2G0OS Gosford West Gosford Gosford NSW I CSA. Gosford CSA 2G0OS Gosford New South Wales North 2 148 19000 8 May-2012 To complete in FY13|
2G0S-02-05 Brownfields Fibre 19-Dec-2012|2G0S-02 2G0OS Gosford West Gosford Gosford NSW non-metropolitan CSA200000000364 Gosford CSA 2G0OS Gosford New South Wales North 2 148 19000 8 May-2012 To complete in FY13|
2G0S-02-06 fields Fibre 19-Dec-2012|2G0S-02 2G0OS Gosford West Gosford Gosford NSW I Gosford CSA 2G0OS Gosford New South Wales North 2 148 19000 8 May-2012 To complete in FY13|
2G0s-02-07 Brownfields Fibre 19-Dec-2012|2G0S-02 2G0OS Gosford West Gosford Gosford NSW non-metropolitan CSA200000000364 Gosford CSA 2G0OS Gosford New South Wales North 2 148 19000 8 May-2012 To complete in FY13|
2G0S-02-08 fields Fibre 19-Dec-2012|2G0S-02 2G0OS Gosford West Gosford Gosford NSW I CSA. Gosford CSA 2G0OS Gosford New South Wales North 2 148 19000 8 May-2012 To complete in FY13|
2G0S-02-09 Brownfields Fibre 19-Dec-2012|2G0OS-02 2G0OS Gosford West Gosford Gosford NSW. non-metropolitan CSA200000000364 Gosford CSA 2G0Os Gosford New South Wales North 2 148 19000 8 May-2012 To complete in FY13
2G0Ss-02-10 fields Fibre 19-Dec-2012|2G0S-02 2G0OS Gosford West Gosford Gosford NSW I CSA. Gosford CSA 2G0OS Gosford New South Wales North 2 148 19000 8 May-2012 To complete in FY13|
2G0S-02-11 Brownfields Fibre 19-Dec-2012|2G0S-02 2G0OS Gosford West Gosford Gosford NSW non-metropolitan CSA200000000364 Gosford CSA 2G0OS Gosford New South Wales North 2 148 19000 8 May-2012 To complete in FY13|
2G0S-02-12 fields Fibre 19-Dec-2012|2G0S-02 2G0OS Gosford West Gosford Gosford NSwW I Gosford CSA 2G0OS Gosford New South Wales North 2 148 19000 8 May-2012 To complete in FY13|
2G0S-02-13 Brownfields Fibre 19-Dec-2012|2G0S-02 2G0OS Gosford West Gosford Gosford NSW non-metropolitan CSA200000000364 Gosford CSA 2G0OS Gosford New South Wales North 2 148 19000 8 May-2012 To complete in FY13|
2G0S-02-14 fields Fibre 19-Dec-2012|2G0S-02 2G0OS Gosford West Gosford Gosford NSW I CSA. Gosford CSA 2G0OS Gosford New South Wales North 2 148 19000 8 May-2012 To complete in FY13|
2G0S-02-15 Brownfields Fibre 19-Dec-2012|2G0OS-02 2G0OS Gosford West Gosford Gosford NSW non-metropolitan CSA200000000364 Gosford CSA 2G0OS Gosford New South Wales North 2 148 19000 8 May-2012 To complete in FY13|
2G0S-02-16 fields Fibre 19-Dec-2012|2G0S-02 2G0OS Gosford West Gosford Gosford NSW I CSA. Gosford CSA 2G0OS Gosford New South Wales North 2 148 19000 8 May-2012 To complete in FY13|
2G0S-02-17 Brownfields Fibre 19-Dec-2012|2G0OS-02 2G0OS Gosford West Gosford Gosford NSW. non-metropolitan CSA200000000364 Gosford CSA 2G0OS Gosford New South Wales North 2 148 19000 8 May-2012 To complete in FY13|
2G0S-02-18 fields Fibre 19-Dec-2012|2G0S-02 2G0OS Gosford West Gosford Gosford NSwW I Gosford CSA 2G0S Gosford New South Wales North 2 148 19000 8 May-2012 To complete in FY13|
2G0s-02-19 Brownfields Fibre 19-Dec-2012|2G0OS-02 2G0OS Gosford West Gosford Gosford NSW. non-metropolitan CSA200000000364 Gosford CSA 2G0OS Gosford New South Wales North 2 148 19000 8 May-2012 To complete in FY13|
2G0S-03-01 fields Fibre 19-Dec-2012|2G0S-03 2G0OS Gosford Springfield East Gosford NSW I CSA. Gosford CSA 2G0OS Gosford New South Wales North 2 151 19000 8 May-2012 To complete in FY13|
2G0s-03-02 Brownfields Fibre 19-Dec-2012|2G0S-03 2G0OS Gosford Springfield East Gosford NSW non-metropolitan CSA200000000364 Gosford CSA 2G0OS Gosford New South Wales North 2 151 19000 8 May-2012 To complete in FY13|
2G0S-03-03 fields Fibre 19-Dec-2012|2G0S-03 2G0OS Gosford Springfield East Gosford NSW I CSA. Gosford CSA 2G0OS Gosford New South Wales North 2 151 19000 8 May-2012 To complete in FY13|
2G0S-03-04 Brownfields Fibre 19-Dec-2012|2G0OS-03 2G0OS Gosford Springfield East Gosford NSW. non-metropolitan CSA200000000364 Gosford CSA 2G0Os Gosford New South Wales North 2 151 19000 8 May-2012 To complete in FY13
2G0S-03-05 fields Fibre 19-Dec-2012|2G0S-03 2G0OS Gosford Springfield East Gosford NSW. I Gosford CSA 2G0OS Gosford New South Wales North 2 151 19000 8 May-2012 To complete in FY13|
2G0s-03-06 Brownfields Fibre 19-Dec-2012|2G0S-03 2G0OS Gosford Springfield East Gosford NSW non-metropolitan CSA200000000364 Gosford CSA 2G0OS Gosford New South Wales North 2 151 19000 8 May-2012 To complete in FY13|
2G0S-03-07 fields Fibre 19-Dec-2012|2G0S-03 2G0OS Gosford Springfield East Gosford NSwW I CSA. Gosford CSA 2G0OS Gosford New South Wales North 2 151 19000 8 May-2012 To complete in FY13|
2G0S-03-08 Brownfields Fibre 19-Dec-2012|2G0S-03 2G0OS Gosford Springfield East Gosford NSW non-metropolitan CSA200000000364 Gosford CSA 2G0OS Gosford New South Wales North 2 151 19000 8 May-2012 To complete in FY13|
2G0S-03-09 fields Fibre 19-Dec-2012|2G0S-03 2G0OS Gosford Springfield East Gosford NSW I CSA. Gosford CSA 2G0S Gosford New South Wales North 2 151 19000 8 May-2012 To complete in FY13|
2G0Ss-03-10 Brownfields Fibre 19-Dec-2012|2G0S-03 2GOS Gosford Springfield East Gosford NSW non-metropolitan CSA200000000364 Gosford CSA 2G0OS Gosford New South Wales North 2 151 19000 8 May-2012 To complete in FY13|
2G0S-03-11 Brownfields Fibre 19-Dec-2012{2G0S-03 2G0OS Gosford Springfield East Gosford NSW non-metropolitan CSA200000000364 Gosford CSA 2G0S Gosford New South Wales North 2 151 19000 8 May-2012 To complete in FY13|
2G0S-03-12 Brownfields Fibre 19-Dec-2012|2G0S-03 2G0OS Gosford Springfield East Gosford NSW. non-metropolitan CSA200000000364 Gosford CSA 2G0OS Gosford New South Wales North 2 151 19000 8 May-2012 To complete in FY13|
2G0S-03-13 fields Fibre 19-Dec-2012{2G0S-03 2G0OS Gosford Springfield East Gosford NSW i CSA Gosford CSA 2G0S Gosford New South Wales North 2 151 19000 8 May-2012 To complete in FY13|
2G0s-03-14 Brownfields Fibre 19-Dec-2012|2G0S-03 2GOS Gosford Springfield East Gosford NSW. non-metropolitan CSA200000000364 Gosford CSA 2G0OS Gosford New South Wales North 2 151 19000 8 May-2012 To complete in FY13|
2G0S-03-15 Brownfields Fibre 19-Dec-2012{2G0S-03 2G0OS Gosford Springfield East Gosford NSwW non-metropolitan CSA200000000364 Gosford CSA 2G0S Gosford New South Wales North 2 151 19000 8 May-2012 To complete in FY13|
2G0s-03-16 Brownfields Fibre 19-Dec-2012|2G0S-03 2GOS Gosford Springfield East Gosford NSW non-metropolitan CSA200000000364 Gosford CSA 2G0OS Gosford New South Wales North 2 151 19000 8 May-2012 To complete in FY13|
2HOM-01-01 Brownfields Fibre 19-Dec-2012 | 2HOM-01 2HOM Homebush Strathfield NSW metropolitan CSA200000010503 Lidcombe 2 CSA 2LID Lidcombe Sydney Metro 3 137 12300 6 Jun-2012 To complete in FY13|
2HOM-01-02 Brownfields Fibre 19-Dec-2012 | 2HOM-01 2HOM Homebush i NSW metropolitan CSA200000010503 Lidcombe 2 CSA 2LID Lidcombe Sydney Metro 3 137 12300 6 Jun-2012 To complete in FY13|
2HOM-01-03 Brownfields Fibre 19-Dec-2012 | 2HOM-01 2HOM Homebush Strathfield NSW metropolitan CSA200000010503 Lidcombe 2 CSA 2LID Lidcombe Sydney Metro 3 137 12300 6 Jun-2012 To complete in FY13|
2HOM-01-04 Brownfields Fibre 19-Dec-2012 | 2HOM-01 2HOM Homebush i NSW. metropolitan CSA200000010503 Lidcombe 2 CSA 2LID Lidcombe Sydney Metro 3 137 12300 6 Jun-2012 To complete in FY13|
2HOM-01-05 Brownfields Fibre 19-Dec-2012 | 2HOM-01 2HOM Homebush Strathfield NSW metropolitan CSA200000010503 Lidcombe 2 CSA 2LID Lidcombe Sydney Metro 3 137 12300 6 Jun-2012 To complete in FY13|
2HOM-01-06 Brownfields Fibre 19-Dec-2012 | 2HOM-01 2HOM Homebush i NSW. metropolitan CSA200000010503 Lidcombe 2 CSA 2LID Lidcombe Sydney Metro 3 137 12300 6 Jun-2012 To complete in FY13|
2HOM-01-07 Brownfields Fibre 19-Dec-2012 | 2HOM-01 2HOM Homebush Strathfield NSW metropolitan CSA200000010503 Lidcombe 2 CSA 2LID Lidcombe Sydney Metro 3 137 12300 6 Jun-2012 To complete in FY13|
2HOM-01-08 Brownfields Fibre 19-Dec-2012 | 2HOM-01 2HOM Homebush i NSW. metropolitan CSA200000010503 Lidcombe 2 CSA 2LID Lidcombe Sydney Metro 3 137 12300 6 Jun-2012 To complete in FY13|
2HOM-01-09 Brownfields Fibre 19-Dec-2012 | 2HOM-01 2HOM Homebush Strathfield NSW metropolitan CSA200000010503 Lidcombe 2 CSA 2LID Lidcombe Sydney Metro 3 137 12300 6 Jun-2012 To complete in FY13|
2HOM-01-10 Brownfields Fibre 19-Dec-2012 | 2HOM-01 2HOM Homebush i NSW. metropolitan CSA200000010503 Lidcombe 2 CSA 2LID Lidcombe Sydney Metro 3 137 12300 6 Jun-2012 To complete in FY13|
2HOM-02-01 fields Fibre 19-Dec-2012 | 2HOM-02 2HOM Homebush NSwW metropolitan CSA200000010503 Lidcombe 2 CSA 2LID Lidcombe Sydney Metro 3 153 12300 6 Jul-2012 To complete in FY13|
2HOM-02-02 Brownfields Fibre 19-Dec-2012 | 2HOM-02 2HOM Homebush Ro Homebush NSW metropolitan CSA200000010503 Lidcombe 2 CSA 2LID Lidcombe Sydney Metro 3 153 12300 6 Jul-2012 To complete in FY13|
2HOM-02-03 fields Fibre 19-Dec-2012 | 2HOM-02 2HOM Homebush NSwW metropolitan CSA200000010503 Lidcombe 2 CSA 2LID Lidcombe Sydney Metro 3 153 12300 6 Jul-2012 To complete in FY13|
2HOM-02-04 Brownfields Fibre 19-Dec-2012 | 2HOM-02 2HOM Homebush Ro Homebush NSW. metropolitan CSA200000010503 Lidcombe 2 CSA 2LID Lidcombe Sydney Metro 3 153 12300 6 Jul-2012 To complete in FY13|
2HOM-02-05 fields Fibre 19-Dec-2012 | 2HOM-02 2HOM Homebush NSW metropolitan CSA200000010503 Lidcombe 2 CSA 2LID Lidcombe Sydney Metro 3 153 12300 6 Jul-2012 To complete in FY13|
2HOM-02-06 Brownfields Fibre 19-Dec-2012 | 2HOM-02 2HOM Homebush Ro Homebush NSW metropolitan CSA200000010503 Lidcombe 2 CSA 2LID Lidcombe Sydney Metro 3 153 12300 6 Jul-2012 To complete in FY13|
2HOM-02-07 fields Fibre 19-Dec-2012 | 2HOM-02 2HOM Homebush NSW metropolitan CSA200000010503 Lidcombe 2 CSA 2LID Lidcombe Sydney Metro 3 153 12300 6 Jul-2012 To complete in FY13|
2HOM-02-08 Brownfields Fibre 19-Dec-2012 | 2HOM-02 2HOM Homebush Ro Homebush NSW. metropolitan CSA200000010503 Lidcombe 2 CSA 2LID Lidcombe Sydney Metro 3 153 12300 6 Jul-2012 To complete in FY13|
2HOM-02-09 fields Fibre 19-Dec-2012 | 2HOM-02 2HOM Homebush NSwW metropolitan CSA200000010503 Lidcombe 2 CSA 2LID Lidcombe Sydney Metro 3 153 12300 6 Jul-2012 To complete in FY13|
2HOM-02-10 Brownfields Fibre 19-Dec-2012 | 2HOM-02 2HOM Homebush Ro Homebush NSW. metropolitan CSA200000010503 Lidcombe 2 CSA 2LID Lidcombe Sydney Metro 3 153 12300 6 Jul-2012 To complete in FY13|
2HOM-02-11 fields Fibre 19-Dec-2012 | 2HOM-02 2HOM Homebush NSwW metropolitan CSA200000010503 Lidcombe 2 CSA 2LID Lidcombe Sydney Metro 3 153 12300 6 Jul-2012 To complete in FY13|
2HOM-02-12 Brownfields Fibre 19-Dec-2012 | 2HOM-02 2HOM Homebush Ro Homebush NSW metropolitan CSA200000010503 Lidcombe 2 CSA 2LID Lidcombe Sydney Metro 3 153 12300 6 Jul-2012 To complete in FY13|
2HOM-02-13 fields Fibre 19-Dec-2012 | 2HOM-02 2HOM Homebush NSwW metropolitan CSA200000010503 Lidcombe 2 CSA 2LID Lidcombe Sydney Metro 3 153 12300 6 Jul-2012 To complete in FY13|
2HOM-02-14 Brownfields Fibre 19-Dec-2012 | 2HOM-02 2HOM Homebush i Homebush NSW metropolitan CSA200000010503 Lidcombe 2 CSA 2LID Lidcombe Sydney Metro 3 153 12300 6 Jul-2012 To complete in FY13|
2HOM-02-15 Brownfields Fibre 19-Dec-2012 | 2HOM-02 2HOM Homebush Strathfield Homebush NSW. metropolitan CSA200000010503 Lidcombe 2 CSA 2LD Lidcombe Sydney Metro 3 153 12300 6 Jul-2012 To complete in FY13|
2HOM-02-16 Brownfields Fibre 19-Dec-2012 | 2HOM-02 2HOM Homebush i Homebush NSW metropolitan CSA200000010503 Lidcombe 2 CSA 2LID Lidcombe Sydney Metro 3 153 12300 6 Jul-2012 To complete in FY13|
2HOM-02-17 Brownfields Fibre 19-Dec-2012 | 2HOM-02 2HOM Homebush Strathfield Homebush NSW metropolitan CSA200000010503 Lidcombe 2 CSA 2LID Lidcombe Sydney Metro 3 153 12300 6 Jul-2012 To complete in FY13|




2HOM-02-18 Brownfields Fibre 19-Dec-2012[2HOM-02 2HOM Homebush Strathfield Homebush NSW metropolitan C5A200000010503 | Lidcombe 2 CSA 2UD Lidcombe Sydney Metro 3 153 12300 6 Jul-2012 To complete in FY13)
2HOM-02-19 Brownfields Fibre 19-Dec-2012 [2HOM-02 2HOM Homebush Homebush NSW metropolitan CSA200000010503 _[Lidcombe 2 CSA 2UD Lidcombe Sydney Metro 3 153 12300 6 1ul-2012 To complete in FY13)
2KIA-02-01 Brownfields Fibre 19-Dec-2012| 2KIA-02 2KIA Kiama Jamberoo Kiama Bombo NSW non-metropolitan___|C5A200000000662 | Nowra-Bomaderry CSA___|2ULT Sydney Interim Agg New South Wales South 2 159 6500 3 Aug-2011 To complete in FY13)
2KIA-02-02 Brownfields Fibre 19-Dec-2012| 2KIA-02 2KIA Kiama Jamberoo Kiama _Bombo NSW i CSA Nowr csa[aur Sydney Interim Agg New South Wales South 2 159 6500 3 Aug-2011 To complete in FY13)
2K1A-02-03 Brownfields Fibre 19-Dec-2012| 2KIA-02 2KIA Kiama Jamberoo Kiama Bombo NSW non-metropolitan___|C5A200000000662 | Nowra-Bomaderry CSA___|2ULT Sydney Interim Agg New South Wales South 2 159 6500 3 Aug-2011 To complete in FY13)
2KIA-02-04 Brownfields Fibre 19-Dec-2012| 2KIA-02 2KIA Kiama Jamberoo Kiama _Bombo NSW i CSA Nowr csA[auir Sydney Interim Agg New South Wales South 2 159 6500 3 Aug-2011 To complete in FY13)
2KIA-02-05 Brownfields Fibre 19-Dec-2012| 2KIA-02 2KIA Kiama Jamberoo Kiama Bombo NSW non-metropolitan___|C5A200000000662 | Nowra-Bomaderry CSA___|2ULT Sydney Interim Agg New South Wales South 2 159 6500 3 Aug-2011 To complete in FY13)
2KIA-02-06 Brownfields Fibre 19-Dec-2012| 2KIA-02 2KIA Kiama Jamberoo Kiama _Bombo NSW i CSA Nowr csA[auir Sydney Interim Agg New South Wales South 2 159 6500 3 Aug-2011 To complete in FY13)
2KIA-02-07 Brownfields Fibre 19-Dec-2012| 2KIA-02 2KIA Kiama Jamberoo Kiama Bombo NSW non-metropolitan___|C5A200000000662 | Nowra-Bomaderry CSA___|2ULT Sydney Interim Agg New South Wales South 2 159 6500 3 Aug-2011 To complete in FY13)
2KIA-02-08 Brownfields Fibre 19-Dec-2012| 2KIA-02 2KIA Kiama Jamberoo Kiama _Bombo NSW i CSA Nowr csA[auir Sydney Interim Agg New South Wales South 2 159 6500 3 Aug-2011 To complete in FY13)
2K1A-02-09 Brownfields Fibre 19-Dec-2012| 2KIA-02 2KIA Kiama Jamberoo Kiama Bombo NSW non-metropolitan___|C5A200000000662 | Nowra-Bomaderry CSA___|2ULT Sydney Interim Agg New South Wales South 2 159 6500 3 Aug-2011 To complete in FY13)
2KIA-02-10 Brownfields Fibre 19-Dec-2012| 2KIA-02 2KIA Kiama Jamberoo Kiama _Bombo NSW i CSA Nowr csA[auir Sydney Interim Agg New South Wales South 2 159 6500 3 Aug-2011 To complete in FY13)
2KIA-02-11 Brownfields Fibre 19-Dec-2012| 2KIA-02 2KIA Kiama Jamberoo Kiama Bombo NSW non-metropolitan___|C5A200000000662 | Nowra-Bomaderry CSA___|2ULT Sydney Interim Agg New South Wales South 2 159 6500 3 Aug-2011 To complete in FY13)
2KIA-02-12 Brownfields Fibre 19-Dec-2012| 2KIA-02 2KIA Kiama Jamberoo Kiama _Bombo NSW i CSA Nowr csA[auir Sydney Interim Agg New South Wales South 2 159 6500 3 Aug-2011 To complete in FY13)
2K1A-02-13 Brownfields Fibre 19-Dec-2012| 2KIA-02 2KIA Kiama Jamberoo Kiama Bombo NSW non-metropolitan___|C5A200000000662 | Nowra-Bomaderry CSA___|2ULT Sydney Interim Agg New South Wales South 2 159 6500 3 Aug-2011 To complete in FY13)
2KIA-02-14 Brownfields Fibre 19-Dec-2012| 2KIA-02 2KIA Kiama Jamberoo Kiama Bombo NSW i CSA Nowr csA[auir Sydney Interim Agg New South Wales South 2 159 6500 3 Aug-2011 To complete in FY13)
2KIA-02-15 Brownfields Fibre 19-Dec-2012| 2KIA-02 2KIA Kiama Jamberoo Kiama Bombo NSW non-metropolitan___|C5A200000000662 | Nowra-Bomaderry CSA___|2ULT Sydney Interim Agg New South Wales South 2 159 6500 3 Aug-2011 To complete in FY13)
2KIA-02-16 Brownfields Fibre 19-Dec-2012| 2KIA-02 2KIA Kiama Jamberoo Kiama _Bombo NSW i CSA Nowr csA[auir Sydney Interim Agg New South Wales South 2 159 6500 3 Aug-2011 To complete in FY13)
2KIA-03-01 Brownfields Fibre 19-Dec-2012| 2KIA-03 2KIA Kiama Kiama Heights Kiama NSW non-metropolitan___|C5A200000000662 | Nowra-Bomaderry CSA___|2ULT Sydney Interim Agg New South Wales South 2 160 6500 3 Aug-2011 To complete in FY13)
2KIA-03-02 Brownfields Fibre 19-Dec-2012| 2KIA-03 2KIA Kiama Kiama Heights Kiama NSW i CSA Nowr csA[auir Sydney Interim Agg New South Wales South 2 160 6500 3 Aug-2011 To complete in FY13)
2KIA-03-03 Brownfields Fibre 19-Dec-2012| 2KIA-03 2KIA Kiama Kiama Heights Kiama NSW non-metropolitan___|C5A200000000662 | Nowra-Bomaderry CSA___|2ULT Sydney Interim Agg New South Wales South 2 160 6500 3 Aug-2011 To complete in FY13)
2KIA-03-04 Brownfields Fibre 19-Dec-2012| 2KIA-03 2KIA Kiama Kiama Heights Kiama NSW i CSA Nowr csA[auir Sydney Interim Agg New South Wales South 2 160 6500 3 Aug-2011 To complete in FY13)
2KIA-03-05 Brownfields Fibre 19-Dec-2012| 2KIA-03 2KIA Kiama Kiama Heights Kiama NSW non-metropolitan___|C5A200000000662 | Nowra-Bomaderry CSA___|2ULT Sydney Interim Agg New South Wales South 2 160 6500 3 Aug-2011 To complete in FY13)
2KIA-03-06 Brownfields Fibre 19-Dec-2012| 2KIA-03 2KIA Kiama Kiama Heights Kiama NSW i CSA Nowr csA[auir Sydney Interim Agg New South Wales South 2 160 6500 3 Aug-2011 To complete in FY13)
2K1A-03-07 Brownfields Fibre 19-Dec-2012| 2KIA-03 2KIA Kiama Kiama Heights Kiama NSW non-metropolitan___|C5A200000000662 | Nowra-Bomaderry CSA___|2ULT Sydney Interim Agg New South Wales South 2 160 6500 3 Aug-2011 To complete in FY13)
2KIA-03-08 Brownfields Fibre 19-Dec-2012| 2KIA-03 2KIA Kiama Kiama Heights Kiama NSW i CSA Nowr csA[auir Sydney Interim Agg New South Wales South 2 160 6500 3 Aug-2011 To complete in FY13)
2KIA-03-09 Brownfields Fibre 19-Dec-2012| 2KIA-03 2KIA Kiama Kiama Heights Kiama NSW non-metropolitan___|C5A200000000662 | Nowra-Bomaderry CSA___|2ULT Sydney Interim Agg New South Wales South 2 160 6500 3 Aug-2011 To complete in FY13)
2KIA-03-10 Brownfields Fibre 19-Dec-2012| 2KIA-03 2KIA Kiama Kiama Heights Kiama NSW i CSA Nowr csA[auir Sydney Interim Agg New South Wales South 2 160 6500 3 Aug-2011 To complete in FY13)
2KIA-03-11 Brownfields Fibre 19-Dec-2012| 2KIA-03 2KIA Kiama Kiama Heights Kiama NSW non-metropolitan___|C5A200000000662 | Nowra-Bomaderry CSA___|2ULT Sydney Interim Agg New South Wales South 2 160 6500 3 Aug-2011 To complete in FY13)
2KIA-03-12 Brownfields Fibre 19-Dec-2012| 2KIA-03 2KIA Kiama Kiama Heights Kiama NSW i CSA Nowr csA[auir Sydney Interim Agg New South Wales South 2 160 6500 3 Aug-2011 To complete in FY13)
2KIA-03-13 Brownfields Fibre 19-Dec-2012| 2KIA-03 2KIA Kiama Kiama Heights Kiama NSW non-metropolitan___|C5A200000000662 | Nowra-Bomaderry CSA___|2ULT Sydney Interim Agg New South Wales South 2 160 6500 3 Aug-2011 To complete in FY13)
2KIA-03-14 Brownfields Fibre 19-Dec-2012| 2KIA-03 2KIA Kiama Kiama Heights Kiama NSW i CSA Nowr csA[auir Sydney Interim Agg New South Wales South 2 160 6500 3 Aug-2011 To complete in FY13)
2UT-01-01 Brownfields Fibre 19-Dec-2012[2UT-01 2uT Long Jetty Glenning Valley Berkeley Vale NSW non-metropolitan___|CSA200000000075 | Berkeley Vale CSA 2BLY Berkeley Vale New South Wales North 1 156 24600 10 Apr-2012 To complete in FY13)
20T-01-02 fields Fibre 19-Dec-2012|2UT-01 20T Long Jetty Glenning Valley Berkeley Vale NSW i CSA Berkeley Vale CSA 28LV Berkeley Vale New South Wales North 1 156 24600 10 Apr-2012 To complete in FY13)
2UT-01-03 Brownfields Fibre 19-Dec-2012[2UT-01 2uT Long Jetty Glenning Valley Berkeley Vale NSW non-metropolitan___|CSA200000000075 | Berkeley Vale CSA 2BLV Berkeley Vale New South Wales North 1 156 24600 10 Apr-2012 To complete in FY13
20T-01-04 fields Fibre 19-Dec-2012 [ 2UT-01 20T Long Jetty Glenning Valley Berkeley Vale NSW i CSA Berkeley Vale CSA 28LV Berkeley Vale New South Wales North 1 156 24600 10 Apr-2012 To complete in FY13)
2UT-01-05 Brownfields Fibre 19-Dec-2012[2UT-01 2uT Long Jetty Glenning Valley Berkeley Vale NSW non-metropolitan___|CSA200000000075 | Berkeley Vale CSA 2BLV Berkeley Vale New South Wales North 1 156 24600 10 Apr-2012 To complete in FY13
2UT-01-06 fields Fibre 19-Dec-2012 [ 2UT-01 20T Long Jetty Glenning Valley Berkeley Vale NSW i CSA Berkeley Vale CSA 28LV Berkeley Vale New South Wales North 1 156 24600 10 Apr-2012 To complete in FY13)
2UT-01-07 Brownfields Fibre 19-Dec-2012[2UT-01 2uT Long Jetty Glenning Valley Berkeley Vale NSW non-metropolitan___|CSA200000000075 | Berkeley Vale CSA 2BLV Berkeley Vale New South Wales North 1 156 24600 10 Apr-2012 To complete in FY13
2UT-01-08 fields Fibre 19-Dec-20122UT-01 20T Long Jetty Glenning Valley Berkeley Vale NSW i CSA Berkeley Vale CSA 28LV Berkeley Vale New South Wales North 1 156 24600 10 Apr-2012 To complete in FY13)
2UT-01-09 Brownfields Fibre 19-Dec-2012[2UT-01 2uT Long Jetty Glenning Valley Berkeley Vale NSW non-metropolitan___|CSA200000000075 | Berkeley Vale CSA 2BLV Berkeley Vale New South Wales North 1 156 24600 10 Apr-2012 To complete in FY13
20UT-01-10 fields Fibre 19-Dec-2012 [ 2UT-01 20T Long Jetty Glenning Valley Berkeley Vale NSW i CSA Berkeley Vale CSA 28LV Berkeley Vale New South Wales North 1 156 24600 10 Apr-2012 To complete in FY13)
2UT-02-01 Brownfields Fibre 19-Dec-2012[2UT-02 2uT Long Jetty Chittaway Bay Chittaway Point Berkeley Vale NSW non-metropolitan___|CSA200000000075 | Berkeley Vale CSA 2BLV Berkeley Vale New South Wales North 1 187 24600 10 Apr-2012 To complete in FY13
2UT-02-02 fields Fibre 19-Dec-2012[2UT-02 20T Long Jetty Chittaway Bay Chittaway Point Berkeley Vale NSW i CSA Berkeley Vale CSA 28LV Berkeley Vale New South Wales North 1 187 24600 10 Apr-2012 To complete in FY13)
2UT-02-03 Brownfields Fibre 19-Dec-2012[2UT-02 2uT Long Jetty Chittaway Bay Chittaway Point Berkeley Vale NSW non-metropolitan___|CSA200000000075 | Berkeley Vale CSA 2BLV Berkeley Vale New South Wales North 1 187 24600 10 Apr-2012 To complete in FY13
20T-02-04 fields Fibre 19-Dec-2012[2UT-02 20T Long Jetty Chittaway Bay Chittaway Point Berkeley Vale NSW i CSA Berkeley Vale CSA 28LV Berkeley Vale New South Wales North 1 187 24600 10 Apr-2012 To complete in FY13)
2UT-02-05 Brownfields Fibre 19-Dec-2012[2UT-02 2uT Long Jetty Chittaway Bay Chittaway Point Berkeley Vale NSW non-metropolitan___|CSA200000000075 | Berkeley Vale CSA 2BLV Berkeley Vale New South Wales North 1 187 24600 10 Apr-2012 To complete in FY13
2UT-02-06 fields Fibre 19-Dec-2012[2UT-02 20T Long Jetty Chittaway Bay Chittaway Point Berkeley Vale NSW i CSA Berkeley Vale CSA 28LV Berkeley Vale New South Wales North 1 187 24600 10 Apr-2012 To complete in FY13)
2UT-02-07 Brownfields Fibre 19-Dec-2012[2UT-02 2uT Long Jetty Chittaway Bay Chittaway Point Berkeley Vale NSW non-metropolitan___|CSA200000000075 | Berkeley Vale CSA 2BLV Berkeley Vale New South Wales North 1 187 24600 10 Apr-2012 To complete in FY13
2UT-02-08 fields Fibre 19-Dec-2012[2UT-02 20T Long Jetty Chittaway Bay Chittaway Point Berkeley Vale NSW i CSA Berkeley Vale CSA 28LV Berkeley Vale New South Wales North 1 187 24600 10 Apr-2012 To complete in FY13)
20T-02-09 Brownfields Fibre 19-Dec-2012[2UT-02 2uT Long Jetty Chittaway Bay Chittaway Point Berkeley Vale NSW non-metropolitan___|CSA200000000075 | Berkeley Vale CSA 2BLV Berkeley Vale New South Wales North 1 187 24600 10 Apr-2012 To complete in FY13
20UT-02-10 fields Fibre 19-Dec-2012[2UT-02 20T Long Jetty Chittaway Bay Chittaway Point Berkeley Vale NSW i CSA Berkeley Vale CSA 28LV Berkeley Vale New South Wales North 1 187 24600 10 Apr-2012 To complete in FY13)
20T-03-01 Brownfields Fibre 19-Dec-2012[2UT-03 2uT Long Jetty Tumbi Umbi Killarney Vale NSW non-metropolitan___|CSA200000000075 | Berkeley Vale CSA 2BLV Berkeley Vale New South Wales North 1 175 24600 10 Apr-2012 To complete in FY13
2UT-03-02 fields Fibre 19-Dec-2012[2UT-03 20T Long Jetty Tumbi Umbi Killarney Vale NSW i CSA Berkeley Vale CSA 28LV Berkeley Vale New South Wales North 1 175 24600 10 Apr-2012 To complete in FY13)
20T-03-03 Brownfields Fibre 19-Dec-2012[2UT-03 2uT Long Jetty Tumbi Umbi Killarney Vale NSW non-metropolitan___|CSA200000000075 | Berkeley Vale CSA 2BLV Berkeley Vale New South Wales North 1 175 24600 10 Apr-2012 To complete in FY13
20T-03-04 fields Fibre 19-Dec-2012[2UT-03 20T Long Jetty Tumbi Umbi Killarney Vale NSW i CSA Berkeley Vale CSA 28LV Berkeley Vale New South Wales North 1 175 24600 10 Apr-2012 To complete in FY13)
2UT-03-05 Brownfields Fibre 19-Dec-2012[2UT-03 2uT Long Jetty Tumbi Umbi Killarney Vale NSW non-metropolitan___|CSA200000000075 | Berkeley Vale CSA 2BLV Berkeley Vale New South Wales North 1 175 24600 10 Apr-2012 To complete in FY13
2UT-03-06 fields Fibre 19-Dec-2012[2UT-03 20T Long Jetty Tumbi Umbi Killarney Vale NSW i CSA Berkeley Vale CSA 28LV Berkeley Vale New South Wales North 1 175 24600 10 Apr-2012 To complete in FY13)
20T-03-07 Brownfields Fibre 19-Dec-2012[2UT-03 2uT Long Jetty Tumbi Umbi Killarney Vale NSW non-metropolitan___|CSA200000000075 | Berkeley Vale CSA 2BLV Berkeley Vale New South Wales North 1 175 24600 10 Apr-2012 To complete in FY13
2UT-03-08 fields Fibre 19-Dec-2012[2UT-03 20T Long Jetty Tumbi Umbi Killarney Vale NSW i CSA Berkeley Vale CSA 28LV Berkeley Vale New South Wales North 1 175 24600 10 Apr-2012 To complete in FY13)
2UT-03-09 Brownfields Fibre 19-Dec-2012[2UT-03 2uT Long Jetty Tumbi Umbi Killarney Vale NSW non-metropolitan___|CSA200000000075 | Berkeley Vale CSA 2BLV Berkeley Vale New South Wales North 1 175 24600 10 Apr-2012 To complete in FY13
20T-03-10 fields Fibre 19-Dec-2012[2UT-03 20T Long Jetty Tumbi Umbi Killarney Vale NSW i CSA Berkeley Vale CSA 28LV Berkeley Vale New South Wales North 1 175 24600 10 Apr-2012 To complete in FY13)
20UT-03-11 Brownfields Fibre 19-Dec-2012[2UT-03 2uT Long Jetty Tumbi Umbi Killarney Vale NSW non-metropolitan___|CSA200000000075 | Berkeley Vale CSA 2BLV Berkeley Vale New South Wales North 1 175 24600 10 Apr-2012 To complete in FY13
20T-03-12 fields Fibre 19-Dec-2012[2UT-03 20T Long Jetty Tumbi Umbi Killarney Vale NSW i CSA Berkeley Vale CSA 28LV Berkeley Vale New South Wales North 1 175 24600 10 Apr-2012 To complete in FY13)
20T-03-13 Brownfields Fibre 19-Dec-2012[2UT-03 2uT Long Jetty Tumbi Umbi Killarney Vale NSW non-metropolitan___|CSA200000000075 | Berkeley Vale CSA 2BLV Berkeley Vale New South Wales North 1 175 24600 10 Apr-2012 To complete in FY13
20UT-03-14 fields Fibre 19-Dec-2012[2UT-03 20T Long Jetty Tumbi Umbi Killarney Vale NSW i CSA Berkeley Vale CSA 28LV Berkeley Vale New South Wales North 1 175 24600 10 Apr-2012 To complete in FY13)
2UT-03-15 Brownfields Fibre 19-Dec-2012[2UT-03 2UT Long Jetty Tumbi Umbi Killarney Vale NSW non-metropolitan___|CSA200000000075 _|Berkeley Vale CSA 2BLV Berkeley Vale New South Wales North 1 175 24600 10 Apr-2012 To complete in FY13)
2UT-03-16 fields Fibre 19-Dec-2012[2UT-03 20UT Long Jetty Tumbi Umbi Killarney Vale NSW i Berkeley Vale CSA 28LV Berkeley Vale New South Wales North 1 175 24600 10 Apr-2012 To complete in FY13)
2UT-04-01 Brownfields Fibre 19-Dec-2012[2UT-04 2UT Long Jetty K llarney Vale NSW non-metropolitan___|CSA200000000075 _|Berkeley Vale CSA 2BLV Berkeley Vale New South Wales North 1 143 24600 10 May-2012 To complete in FY13)
2UT-04-02 fields Fibre 19-Dec-2012|20T-04 20T Long Jetty K llarney Vale NSW i CSA Berkeley Vale CSA 28LV Berkeley Vale New South Wales North 1 143 24600 10 May-2012 To complete in FY13)
2UT-04-03 Brownfields Fibre 19-Dec-2012[2UT-04 2UT Long Jetty K llarney Vale NSW non-metropolitan___|CSA200000000075 _|Berkeley Vale CSA 2BLV Berkeley Vale New South Wales North 1 143 24600 10 May-2012 To complete in FY13)
2UT-04-04 fields Fibre 19-Dec-2012|2UT-04 20T Long Jetty K llarney Vale NSW i CSA Berkeley Vale CSA 28LV Berkeley Vale New South Wales North 1 143 24600 10 May-2012 To complete in FY13)
2UT-04-05 Brownfields Fibre 19-Dec-2012[2UT-04 2UT Long Jetty K llarney Vale NSW non-metropolitan___|CSA200000000075 _|Berkeley Vale CSA 2BLV Berkeley Vale New South Wales North 1 143 24600 10 May-2012 To complete in FY13)
2UT-04-06 fields Fibre 19-Dec-2012|2UT-04 20UT Long Jetty K llarney Vale NSW i Berkeley Vale CSA 28LV Berkeley Vale New South Wales North 1 143 24600 10 May-2012 To complete in FY13)
2UT-04-07 Brownfields Fibre 19-Dec-2012[2UT-04 2UT Long Jetty K llarney Vale NSW non-metropolitan___|CSA200000000075 _|Berkeley Vale CSA 2BLV Berkeley Vale New South Wales North 1 143 24600 10 May-2012 To complete in FY13)
2UT-04-08 fields Fibre 19-Dec-2012|2UT-04 20T Long Jetty K llarney Vale NSW i CSA Berkeley Vale CSA 28LV Berkeley Vale New South Wales North 1 143 24600 10 May-2012 To complete in FY13)
2UT-04-09 Brownfields Fibre 19-Dec-2012[2UT-04 2UT Long Jetty K llarney Vale NSW non-metropolitan___ | CSA200000000075 _|Berkeley Vale CSA 2BLV Berkeley Vale New South Wales North 1 143 24600 10 May-2012 To complete in FY13)
20T-04-10 fields Fibre 19-Dec-2012|2UT-04 20T Long Jetty K llarney Vale NSW i CSA Berkeley Vale CSA 28LV Berkeley Vale New South Wales North 1 143 24600 10 May-2012 To complete in FY13)
2UT-04-11 Brownfields Fibre 19-Dec-2012[2UT-04 2UT Long Jetty K llarney Vale NSW non-metropolitan___|CSA200000000075 _|Berkeley Vale CSA 2BLV Berkeley Vale New South Wales North 1 143 24600 10 May-2012 To complete in FY13)
2UT-04-12 fields Fibre 19-Dec-2012|20T-04 20T Long Jetty K llarney Vale NSW i Berkeley Vale CSA 28LV Berkeley Vale New South Wales North 1 143 24600 10 May-2012 To complete in FY13)
2UT-04-13 Brownfields Fibre 19-Dec-2012[2UT-04 2UT Long Jetty K llarney Vale NSW non-metropolitan___ | CSA200000000075 _|Berkeley Vale CSA 2BLV Berkeley Vale New South Wales North 1 143 24600 10 May-2012 To complete in FY13)
20UT-04-14 fields Fibre 19-Dec-2012|2UT-04 20T Long Jetty K llarney Vale NSW i CSA Berkeley Vale CSA 28LV Berkeley Vale New South Wales North 1 143 24600 10 May-2012 To complete in FY13)
2UT-04-15 Brownfields Fibre 19-Dec-2012[2UT-04 2UT Long Jetty K llarney Vale NSW non-metropolitan___ | CSA200000000075 _|Berkeley Vale CSA 2BLV Berkeley Vale New South Wales North 1 143 24600 10 May-2012 To complete in FY13)
2UT-04-16 fields Fibre 19-Dec-2012|20T-04 20T Long Jetty K llarney Vale NSW i CSA Berkeley Vale CSA 28LV Berkeley Vale New South Wales North 1 143 24600 10 May-2012 To complete in FY13)
2RCH-01-01 Brownfields Fibre 19-Dec-2012 | 2RCH-01 2RCH Richmond Richmond NSW non-metropolitan___ | CSA200000010742 _|Richmond 2 CSA 2WIN Windsor Sydney Metro 4 160 13400 6 Sep-2011 To complete in FY13)
2RCH-01-02 Brownfields Fibre 19-Dec-2012 | 2RCH-01 2RCH Richmond Richmond NSW non-metropolitan___|C5A200000010742 | Richmond 2 CSA 2WIN Windsor Sydney Metro 4 160 13400 6 Sep-2011 To complete in FY13)
2RCH-01-03 Brownfields Fibre 19-Dec-2012[2RCH-01 2RCH Richmond Richmond NSW non-metropolitan___ | CSA200000010742 _|Richmond 2 CSA 2WIN Windsor Sydney Metro 4 160 13400 6 Sep-2011 To complete in FY13)
2RCH-01-04 Brownfields Fibre 19-Dec-2012 | 2RCH-01 2RCH Richmond Richmond NSW non-metropolitan___|C5A200000010742 | Richmond 2 CSA 2WIN Windsor Sydney Metro 4 160 13400 6 Sep-2011 To complete in FY13)
2RCH-01-05 Brownfields Fibre 19-Dec-2012[2RCH-01 2RCH Richmond Richmond NSW non-metropolitan___ | CSA200000010742 _|Richmond 2 CSA 2WIN Windsor Sydney Metro 4 160 13400 6 Sep-2011 To complete in FY13)
2RCH-01-06 Brownfields Fibre 19-Dec-2012 | 2RCH-01 2RCH Richmond Richmond NSW non-metropolitan___|C5A200000010742 | Richmond 2 CSA 2WIN Windsor Sydney Metro 4 160 13400 6 Sep-2011 To complete in FY13)
2RCH-01-07 Brownfields Fibre 19-Dec-2012 | 2RCH-01 2RCH Richmond Richmond NSW non-metropolitan | CSA200000010742 _|Richmond 2 CSA 2WIN Windsor Sydney Metro 4 160 13400 6 Sep-2011 To complete in FY13)
2RCH-01-08 Brownfields Fibre 19-Dec-2012 | 2RCH-01 2RCH Richmond Richmond NSW non-metropolitan___|C5A200000010742 | Richmond 2 CSA 2WIN Windsor Sydney Metro 4 160 13400 6 Sep-2011 To complete in FY13)
2RCH-01-09 Brownfields Fibre 19-Dec-2012[2RCH-01 2RCH Richmond Richmond NSW non-metropolitan___ | CSA200000010742 _|Richmond 2 CSA 2WIN Windsor Sydney Metro 4 160 13400 6 Sep-2011 To complete in FY13)
2RCH-01-10 Brownfields Fibre 19-Dec-2012 | 2RCH-01 2RCH Richmond Richmond NSW non-metropolitan___|C5A200000010742 | Richmond 2 CSA 2WIN Windsor Sydney Metro 4 160 13400 6 Sep-2011 To complete in FY13)
2RCH-01-11 Brownfields Fibre 19-Dec-2012 | 2RCH-01 2RCH Richmond Richmond NSW non-metropolitan___ | CSA200000010742 _|Richmond 2 CSA 2WIN Windsor Sydney Metro 4 160 13400 6 Sep-2011 To complete in FY13)
2RCH-01-12 Brownfields Fibre 19-Dec-2012 | 2RCH-01 2RCH Richmond Richmond NSW non-metropolitan___|C5A200000010742 | Richmond 2 CSA 2WIN Windsor Sydney Metro 4 160 13400 6 Sep-2011 To complete in FY13)
2RCH-01-13 Brownfields Fibre 19-Dec-2012 | 2RCH-01 2RCH Richmond Richmond NSW non-metropolitan __[C5A200000010742 _|Richmond 2 CSA 2WIN Windsor Sydney Metro 4 160 13400 6 Sep-2011 To complete in FY13)
2RCH-01-14 Brownfields Fibre 19-Dec-2012 | 2RCH-01 2RCH Richmond Richmond NSW non-metropolitan___|C5A200000010742 | Richmond 2 CSA 2WIN Windsor Sydney Metro 4 160 13400 6 Sep-2011 To complete in FY13)
2RCH-01-15 Brownfields Fibre 19-Dec-2012 | 2RCH-01 2RCH Richmond Richmond NSW non-metropolitan __[C5A200000010742 _|Richmond 2 CSA 2WIN Windsor Sydney Metro 4 160 13400 6 Sep-2011 To complete in FY13)
2RCH-01-16 Brownfields Fibre 19-Dec-2012| 2RCH-01 2RCH Richmond Richmond NSW non-metropolitan___|C5A200000010742 | Richmond 2 CSA 2WIN Windsor Sydney Metro 4 160 13400 6 Sep-2011 To complete in FY13)
2RCH-02-01 Brownfields Fibre 19-Dec-2012 | 2RCH-02 2RCH Richmond Windsor _South Windsor NSW non-metropolitan __[C5A200000010742 _|Richmond 2 CSA 2WIN Windsor Sydney Metro 4 136 13400 6 Oct-2011 To complete in FY13)
2RCH-02-02 Brownfields Fibre 19-Dec-2012 | 2RCH-02 2RCH Richmond Windsor South Windsor NSW non-metropolitan___|C5A200000010742 | Richmond 2 CSA 2WIN Windsor Sydney Metro 4 136 13400 6 0Oct-2011 To complete in FY13)
2RCH-02-03 Brownfields Fibre 19-Dec-2012 | 2RCH-02 2RCH Richmond Windsor _South Windsor NSW non-metropolitan __[C5A200000010742 _|Richmond 2 CSA 2WIN Windsor Sydney Metro 4 136 13400 6 Oct-2011 To complete in FY13)
2RCH-02-04 Brownfields Fibre 19-Dec-2012 | 2RCH-02 2RCH Richmond Windsor South Windsor NSW non-metropolitan___|C5A200000010742 | Richmond 2 CSA 2WIN Windsor Sydney Metro 4 136 13400 6 0Oct-2011 To complete in FY13)
2RCH-02-05 Brownfields Fibre 19-Dec-2012 | 2RCH-02 2RCH Richmond Windsor _South Windsor NSW non-metropolitan __[C5A200000010742 _|Richmond 2 CSA 2WIN Windsor Sydney Metro 4 136 13400 6 Oct-2011 To complete in FY13)
2RCH-02-06 Brownfields Fibre 19-Dec-2012 | 2RCH-02 2RCH Richmond Windsor South Windsor NSW non-metropolitan___|C5A200000010742 | Richmond 2 CSA 2WIN Windsor Sydney Metro 4 136 13400 6 0Oct-2011 To complete in FY13)
2RCH-02-07 Brownfields Fibre 19-Dec-2012 | 2RCH-02 2RCH Richmond Windsor _South Windsor NSW non-metropolitan __[C5A200000010742 _|Richmond 2 CSA 2WIN Windsor Sydney Metro 4 136 13400 6 Oct-2011 To complete in FY13)
2RCH-02-08 Brownfields Fibre 19-Dec-2012 | 2RCH-02 2RCH Richmond Windsor South Windsor NSW non-metropolitan___|C5A200000010742 | Richmond 2 CSA 2WIN Windsor Sydney Metro 4 136 13400 6 0Oct-2011 To complete in FY13)
2RCH-02-09 Brownfields Fibre 19-Dec-2012 | 2RCH-02 2RCH Richmond Windsor _South Windsor NSW non-metropolitan __[C5A200000010742 _|Richmond 2 CSA 2WIN Windsor Sydney Metro 4 136 13400 6 Oct-2011 To complete in FY13)
2RCH-02-10 Brownfields Fibre 19-Dec-2012 | 2RCH-02 2RCH Richmond Windsor South Windsor NSW non-metropolitan___|C5A200000010742 | Richmond 2 CSA 2WIN Windsor Sydney Metro 4 136 13400 6 0Oct-2011 To complete in FY13)
2RCH-02-11 Brownfields Fibre 19-Dec-2012 | 2RCH-02 2RCH Richmond Windsor _South Windsor NSW non-metropolitan __[C5A200000010742 _|Richmond 2 CSA 2WIN Windsor Sydney Metro 4 136 13400 6 Oct-2011 To complete in FY13)
2RCH-02-12 Brownfields Fibre 19-Dec-2012 | 2RCH-02 2RCH Richmond Windsor South Windsor NSW non-metropolitan___|C5A200000010742 | Richmond 2 CSA 2WIN Windsor Sydney Metro 4 136 13400 6 0Oct-2011 To complete in FY13)
2RCH-02-13 Brownfields Fibre 19-Dec-2012 | 2RCH-02 2RCH Richmond Windsor _South Windsor NSW non-metropolitan __[C5A200000010742 _|Richmond 2 CSA 2WIN Windsor Sydney Metro 4 136 13400 6 Oct-2011 To complete in FY13)
2RCH-02-14 Brownfields Fibre 19-Dec-2012 | 2RCH-02 2RCH Richmond Windsor South Windsor NSW non-metropolitan___|C5A200000010742 | Richmond 2 CSA 2WIN Windsor Sydney Metro 4 136 13400 6 0Oct-2011 To complete in FY13)
2RCH-02-15 Brownfields Fibre 19-Dec-2012 | 2RCH-02 2RCH Richmond Windsor _South Windsor NSW non-metropolitan __[C5A200000010742 _|Richmond 2 CSA 2WIN Windsor Sydney Metro 4 136 13400 6 Oct-2011 To complete in FY13)
2RCH-02-16 Brownfields Fibre 19-Dec-2012 | 2RCH-02 2RCH Richmond Windsor South Windsor NSW non-metropolitan___|C5A200000010742 | Richmond 2 CSA 2WIN Windsor Sydney Metro 4 136 13400 6 0Oct-2011 To complete in FY13)
2RCH-03-01 Brownfields Fibre 19-Dec-2012 | 2RCH-03 2RCH Richmond South Windsor NSW non-metropolitan __[C5A200000010742 _|Richmond 2 CSA 2WIN Windsor Sydney Metro 4 147 13400 6 Nov-2011 To complete in FY13)
2RCH-03-02 Brownfields Fibre 19-Dec-2012| 2RCH-03 2RCH Richmond South Windsor NSW non-metropolitan___|C5A200000010742 | Richmond 2 CSA 2WIN Windsor Sydney Metro 4 147 13400 6 Nov-2011 To complete in FY13)
2RCH-03-03 Brownfields Fibre 19-Dec-2012 | 2RCH-03 2RCH Richmond South Windsor NSW non-metropolitan __[C5A200000010742 _|Richmond 2 CSA 2WIN Windsor Sydney Metro 4 147 13400 6 Nov-2011 To complete in FY13)
2RCH-03-04 Brownfields Fibre 19-Dec-2012| 2RCH-03 2RCH Richmond South Windsor NSW non-metropolitan___|C5A200000010742 | Richmond 2 CSA 2WIN Windsor Sydney Metro 4 147 13400 6 Nov-2011 To complete in FY13)
2RCH-03-05 Brownfields Fibre 19-Dec-2012 | 2RCH-03 2RCH Richmond South Windsor NSW non-metropolitan __[C5A200000010742 _|Richmond 2 CSA 2WIN Windsor Sydney Metro 4 147 13400 6 Nov-2011 To complete in FY13)
2RCH-03-06 Brownfields Fibre 19-Dec-2012 | 2RCH-03 2RCH Richmond South Windsor NSW non-metropolitan___|C5A200000010742 | Richmond 2 CSA 2WIN Windsor Sydney Metro 4 147 13400 6 Nov-2011 To complete in FY13)
2RCH-03-07 Brownfields Fibre 19-Dec-2012 | 2RCH-03 2RCH Richmond South Windsor NSW non-metropolitan __[C5A200000010742 _|Richmond 2 CSA 2WIN Windsor Sydney Metro 4 147 13400 6 Nov-2011 To complete in FY13)
2RCH-03-08 Brownfields Fibre 19-Dec-2012| 2RCH-03 2RCH Richmond South Windsor NSW non-metropolitan___|C5A200000010742 | Richmond 2 CSA 2WIN Windsor Sydney Metro 4 147 13400 6 Nov-2011 To complete in FY13)
2RCH-03-09 Brownfields Fibre 19-Dec-2012 | 2RCH-03 2RCH Richmond South Windsor NSW non-metropolitan __[C5A200000010742 _|Richmond 2 CSA 2WIN Windsor Sydney Metro 4 147 13400 6 Nov-2011 To complete in FY13)
2RCH-03-10 Brownfields Fibre 19-Dec-2012| 2RCH-03 2RCH Richmond South Windsor NSW non-metropolitan___|C5A200000010742 | Richmond 2 CSA 2WIN Windsor Sydney Metro 4 147 13400 6 Nov-2011 To complete in FY13)
2RCH-03-11 Brownfields Fibre 19-Dec-2012 | 2RCH-03 2RCH Richmond South Windsor NSW non-metropolitan___[C5A200000010742 _|Richmond 2 CSA 2WIN Windsor Sydney Metro 4 147 13400 6 Nov-2011 To complete in FY13)
2RCH-03-12 Brownfields Fibre 19-Dec-2012| 2RCH-03 2RCH Richmond South Windsor NSW non-metropolitan___|C5A200000010742 | Richmond 2 CSA 2WIN Windsor Sydney Metro 4 147 13400 6 Nov-2011 To complete in FY13)
2RCH-03-13 Brownfields Fibre 19-Dec-2012 | 2RCH-03 2RCH Richmond South Windsor NSW non-metropolitan __|C5A200000010742 | Richmond 2 CSA 2WIN Windsor Sydney Metro 4 147 13400 6 Nov-2011 To complete in FY13)
2RCH-03-14 Brownfields Fibre 19-Dec-2012[2RCH-03 2RCH Richmond South Windsor NSW non-metropolitan___|C5A200000010742 | Richmond 2 CSA 2WIN Windsor Sydney Metro 4 147 13400 6 Nov-2011 To complete in FY13)




2RCH-03-15 Brownfields Fibre 19-Dec-2012 | 2RCH-03 2RCH Richmond South Windsor NSW non-metropolitan CSA200000010742 Richmond 2 CSA 2WIN Windsor Sydney Metro 4 147 13400 6 Nov-2011 To complete in FY13|
2RCH-03-16 Brownfields Fibre 19-Dec-2012 | 2RCH-03 2RCH Richmond South Windsor NSW non-metropolitan CSA200000010742 Richmond 2 CSA 2WIN Windsor Sydney Metro 4 147 13400 6 Nov-2011 To complete in FY13|
2RCH-04-01 Brownfields Fibre 19-Dec-2012 | 2RCH-04 2RCH Richmond Bligh Park NSW non-metropolitan CSA200000010742 Richmond 2 CSA 2WIN Windsor Sydney Metro 4 127 13400 6 Dec-2011 To complete in FY13|
2RCH-04-02 fields Fibre 19-Dec-2012 | 2RCH-04 2RCH Richmond Bligh Park NSW I CSA. 742 Richmond 2 CSA 2WIN Windsor Sydney Metro 4 127 13400 6 Dec-2011 To complete in FY13|
2RCH-04-03 Brownfields Fibre 19-Dec-2012 | 2RCH-04 2RCH Richmond Bligh Park NSW non-metropolitan C5A200000010742 __|Richmond 2 CSA 2WIN Windsor Sydney Metro 4 127 13400 6 Dec-2011 To complete in FY13|
2RCH-04-04 fields Fibre 19-Dec-2012 | 2RCH-04 2RCH Richmond Bligh Park NSW I CSA. 742 Richmond 2 CSA 2WIN Windsor Sydney Metro 4 127 13400 6 Dec-2011 To complete in FY13|
2RCH-04-05 Brownfields Fibre 19-Dec-2012 | 2RCH-04 2RCH Richmond Bligh Park NSW non-metropolitan CS5A200000010742 __|Richmond 2 CSA 2WIN Windsor Sydney Metro 4 127 13400 6 Dec-2011 To complete in FY13|
2RCH-04-06 fields Fibre 19-Dec-2012 | 2RCH-04 2RCH Richmond Bligh Park NSW I CSA. 742 Richmond 2 CSA 2WIN Windsor Sydney Metro 4 127 13400 6 Dec-2011 To complete in FY13|
2RCH-04-07 Brownfields Fibre 19-Dec-2012 [ 2RCH-04 2RCH Richmond Bligh Park NSW non-metropolitan C5A200000010742 __|Richmond 2 CSA 2WIN Windsor Sydney Metro 4 127 13400 6 Dec-2011 To complete in FY13|
2RCH-04-08 fields Fibre 19-Dec-2012 | 2RCH-04 2RCH Richmond Bligh Park NSW I CSA. 742 Richmond 2 CSA 2WIN Windsor Sydney Metro 4 127 13400 6 Dec-2011 To complete in FY13|
2RCH-04-09 Brownfields Fibre 19-Dec-2012 | 2RCH-04 2RCH Richmond Bligh Park NSW non-metropolitan C5A200000010742 __|Richmond 2 CSA 2WIN Windsor Sydney Metro 4 127 13400 6 Dec-2011 To complete in FY13|
2RCH-04-10 fields Fibre 19-Dec-2012 | 2RCH-04 2RCH Richmond Bligh Park NSW I CSA. 742 Richmond 2 CSA 2WIN Windsor Sydney Metro 4 127 13400 6 Dec-2011 To complete in FY13|
2RCH-04-11 Brownfields Fibre 19-Dec-2012 | 2RCH-04 2RCH Richmond Bligh Park NSW non-metropolitan C5A200000010742 __|Richmond 2 CSA 2WIN Windsor Sydney Metro 4 127 13400 6 Dec-2011 To complete in FY13|
2RCH-04-12 fields Fibre 19-Dec-2012 | 2RCH-04 2RCH Richmond Bligh Park NSW I CSA. 742 Richmond 2 CSA 2WIN Windsor Sydney Metro 4 127 13400 6 Dec-2011 To complete in FY13|
2RCH-04-13 Brownfields Fibre 19-Dec-2012 | 2RCH-04 2RCH Richmond Bligh Park NSW non-metropolitan CS5A200000010742 __|Richmond 2 CSA 2WIN Windsor Sydney Metro 4 127 13400 6 Dec-2011 To complete in FY13|
2RCH-04-14 fields Fibre 19-Dec-2012 | 2RCH-04 2RCH Richmond Bligh Park NSW I CSA. 742 Richmond 2 CSA 2WIN Windsor Sydney Metro 4 127 13400 6 Dec-2011 To complete in FY13|
2RCH-04-15 Brownfields Fibre 19-Dec-2012 [ 2RCH-04 2RCH Richmond Bligh Park NSW non-metropolitan C5A200000010742 __|Richmond 2 CSA 2WIN Windsor Sydney Metro 4 127 13400 6 Dec-2011 To complete in FY13|
2RCH-04-16 fields Fibre 19-Dec-2012 | 2RCH-04 2RCH Richmond Bligh Park NSW I CSA. 742 Richmond 2 CSA 2WIN Windsor Sydney Metro 4 127 13400 6 Dec-2011 To complete in FY13|
2RIV-01-01 Brownfields Fibre 19-Dec-2012 [ 2RIV-01 2RIV i i NSW metropolitan C5A200000010742 __|Richmond 2 CSA 2WIN Windsor Sydney Metro 4 178 8700 4 Aug-2011 To complete in FY13|
2RIV-01-02 fields Fibre 19-Dec-2012 | 2RIV-01 2RIV Riverstone NSW I CSA. 742 Richmond 2 CSA 2WIN Windsor Sydney Metro 4 178 8700 4 Aug-2011 To complete in FY13|
2RIV-01-03 Brownfields Fibre 19-Dec-2012 [ 2RIV-01 2RIV i NSW metropolitan C5A200000010742 __|Richmond 2 CSA 2WIN Windsor Sydney Metro 4 178 8700 4 Aug-2011 To complete in FY13|
2RIV-01-04 fields Fibre 19-Dec-2012 | 2RIV-01 2RIV Riverstone NSwW I CSA. 742 Richmond 2 CSA 2WIN Windsor Sydney Metro 4 178 8700 4 Aug-2011 To complete in FY13|
2RIV-01-05 Brownfields Fibre 19-Dec-2012 [ 2RIV-01 2RIV i NSW metropolitan CS5A200000010742 __|Richmond 2 CSA 2WIN Windsor Sydney Metro 4 178 8700 4 Aug-2011 To complete in FY13|
2RIV-01-06 fields Fibre 19-Dec-2012 | 2RIV-01 2RIV Riverstone NSW I CSA. 742 Richmond 2 CSA 2WIN Windsor Sydney Metro 4 178 8700 4 Aug-2011 To complete in FY13|
2RIV-01-07 Brownfields Fibre 19-Dec-2012 [ 2RIV-01 2RIV i NSW metropolitan CS5A200000010742 __|Richmond 2 CSA 2WIN Windsor Sydney Metro 4 178 8700 4 Aug-2011 To complete in FY13|
2RIV-01-08 fields Fibre 19-Dec-2012 | 2RIV-01 2RIV Riverstone NSW I CSA. 742 Richmond 2 CSA 2WIN Windsor Sydney Metro 4 178 8700 4 Aug-2011 To complete in FY13|
2RIV-01-09 Brownfields Fibre 19-Dec-2012 [ 2RIV-01 2RIV i NSW metropolitan CS5A200000010742 _|Richmond 2 CSA 2WIN Windsor Sydney Metro 4 178 8700 4 Aug-2011 To complete in FY13|
2RIV-01-10 fields Fibre 19-Dec-2012 | 2RIV-01 2RIV Riverstone NSW I CSA. 742 Richmond 2 CSA 2WIN Windsor Sydney Metro 4 178 8700 4 Aug-2011 To complete in FY13|
2RIV-01-11 Brownfields Fibre 19-Dec-2012 [ 2RIV-01 2RIV i NSW metropolitan CS5A200000010742 _|Richmond 2 CSA 2WIN Windsor Sydney Metro 4 178 8700 4 Aug-2011 To complete in FY13|
2RIV-01-12 fields Fibre 19-Dec-2012 | 2RIV-01 2RIV Riverstone NSW I CSA. 742 Richmond 2 CSA 2WIN Windsor Sydney Metro 4 178 8700 4 Aug-2011 To complete in FY13|
2RIV-01-13 Brownfields Fibre 19-Dec-2012 [ 2RIV-01 2RIV i NSW metropolitan CS5A200000010742 __|Richmond 2 CSA 2WIN Windsor Sydney Metro 4 178 8700 4 Aug-2011 To complete in FY13|
2RIV-01-14 fields Fibre 19-Dec-2012 | 2RIV-01 2RIV Riverstone NSW I CSA. 742 Richmond 2 CSA 2WIN Windsor Sydney Metro 4 178 8700 4 Aug-2011 To complete in FY13|
2RIV-01-15 Brownfields Fibre 19-Dec-2012 [ 2RIV-01 2RIV i NSW metropolitan CS5A200000010742 __|Richmond 2 CSA 2WIN Windsor Sydney Metro 4 178 8700 4 Aug-2011 To complete in FY13|
2RIV-01-16 fields Fibre 19-Dec-2012 | 2RIV-01 2RIV Riverstone NSwW. I CSA. 742 Richmond 2 CSA 2WIN Windsor Sydney Metro 4 178 8700 4 Aug-2011 To complete in FY13|
2RIV-02-01 Brownfields Fibre 19-Dec-2012 [ 2RIV-02 2RIV Riverstone Box Hill NSW C5A200000010742 __|Richmond 2 CSA 2WIN Windsor Sydney Metro 4 132 8700 4 Apr-2012 To complete in FY13
2RIV-02-02 Brownfields Fibre 19-Dec-2012 | 2RIV-02 2RIV Riverstone Box Hill NSW m CSA200000010742 Richmond 2 CSA 2WIN Windsor Sydney Metro 4 132 8700 4 Apr-2012 To complete in FY13|
2RIV-02-03 Brownfields Fibre 19-Dec-2012 [ 2RIV-02 2RIV Riverstone Box Hill NSW C5A200000010742 __|Richmond 2 CSA 2WIN Windsor Sydney Metro 4 132 8700 4 Apr-2012 To complete in FY13
2RIV-02-04 Brownfields Fibre 19-Dec-2012 | 2RIV-02 2RIV Riverstone Box Hill NSW m CSA200000010742 Richmond 2 CSA 2WIN Windsor Sydney Metro 4 132 8700 4 Apr-2012 To complete in FY13|
2RIV-02-05 Brownfields Fibre 19-Dec-2012 [ 2RIV-02 2RIV Riverstone Box Hill NSW C5A200000010742 __|Richmond 2 CSA 2WIN Windsor Sydney Metro 4 132 8700 4 Apr-2012 To complete in FY13
2RIV-03-01 Brownfields Fibre 19-Dec-2012 | 2RIV-03 2RIV Riverstone Schofields Marsden Park NSW m CSA200000010742 Richmond 2 CSA 2WIN Windsor Sydney Metro 4 126 8700 4 Aug-2012 To complete in FY13|
2RIV-03-02 Brownfields Fibre 19-Dec-2012 [ 2RIV-03 2RIV Riverstone Schofields Marsden Park NSW C5A200000010742 __|Richmond 2 CSA 2WIN Windsor Sydney Metro 4 126 8700 4 Aug-2012 To complete in FY13
2RIV-03-03 Brownfields Fibre 19-Dec-2012 | 2RIV-03 2RIV Riverstone Schofields Marsden Park NSW m CSA200000010742 Richmond 2 CSA 2WIN Windsor Sydney Metro 4 126 8700 4 Aug-2012 To complete in FY13|
2RIV-03-04 Brownfields Fibre 19-Dec-2012 [ 2RIV-03 2RIV Riverstone Schofields Marsden Park NSW C5A200000010742 | Richmond 2 CSA 2WIN Windsor Sydney Metro 4 126 8700 4 Aug-2012 To complete in FY13
2RIV-03-05 Brownfields Fibre 19-Dec-2012 | 2RIV-03 2RIV Riverstone Schofields Marsden Park NSW m CSA200000010742 Richmond 2 CSA 2WIN Windsor Sydney Metro 4 126 8700 4 Aug-2012 To complete in FY13|
2RIV-03-06 Brownfields Fibre 19-Dec-2012 [ 2RIV-03 2RIV Riverstone Schofields Marsden Park NSW C5A200000010742 __|Richmond 2 CSA 2WIN Windsor Sydney Metro 4 126 8700 4 Aug-2012 To complete in FY13
25AW-01-01 Brownfields Fibre 19-Dec-2012 | 25SAW-01 25AW Sawtell Toormina NSW non-metropolitan CSA200000010199 Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 3 175 6800 4 Feb-2012 To complete in FY13|
25AW-01-02 Brownfields Fibre 19-Dec-2012 [25AW-01 25AW Sawtell Toormina NSW non-metropolitan C5A200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 3 175 6800 4 Feb-2012 To complete in FY13
25AW-01-03 Brownfields Fibre 19-Dec-2012 | 25SAW-01 25AW Sawtell Toormina NSW non-metropolitan CSA200000010199 Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 3 175 6800 4 Feb-2012 To complete in FY13|
25AW-01-04 Brownfields Fibre 19-Dec-2012 [25AW-01 25AW Sawtell Toormina NSW non-metropolitan C5A200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 3 175 6800 4 Feb-2012 To complete in FY13
25AW-01-05 Brownfields Fibre 19-Dec-2012 | 25SAW-01 25AW Sawtell Toormina NSW non-metropolitan CSA200000010199 Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 3 175 6800 4 Feb-2012 To complete in FY13|
25AW-01-06 Brownfields Fibre 19-Dec-2012 [25AW-01 25AW Sawtell Toormina NSW non-metropolitan C5A200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 3 175 6800 4 Feb-2012 To complete in FY13
25AW-01-07 Brownfields Fibre 19-Dec-2012 | 25SAW-01 25AW Sawtell Toormina NSW non-metropolitan CSA200000010199 Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 3 175 6800 4 Feb-2012 To complete in FY13|
25AW-01-08 Brownfields Fibre 19-Dec-2012 [25AW-01 25AW Sawtell Toormina NSW non-metropolitan C5A200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 3 175 6800 4 Feb-2012 To complete in FY13
25AW-01-09 Brownfields Fibre 19-Dec-2012 | 25AW-01 25AW Sawtell Toormina NSW non-metropolitan CSA200000010199 Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 3 175 6800 4 Feb-2012 To complete in FY13|
25AW-01-10 Brownfields Fibre 19-Dec-2012 [25AW-01 25AW Sawtell Toormina NSW non-metropolitan C5A200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 3 175 6800 4 Feb-2012 To complete in FY13
25AW-01-11 Brownfields Fibre 19-Dec-2012 | 25SAW-01 25AW Sawtell Toormina NSW non-metropolitan CSA200000010199 Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 3 175 6800 4 Feb-2012 To complete in FY13|
25AW-01-12 Brownfields Fibre 19-Dec-2012 [25AW-01 25AW Sawtell Toormina NSW non-metropolitan C5A200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 3 175 6800 4 Feb-2012 To complete in FY13
25AW-01-13 Brownfields Fibre 19-Dec-2012 | 25SAW-01 25AW Sawtell Toormina NSW non-metropolitan CSA200000010199 Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 3 175 6800 4 Feb-2012 To complete in FY13|
25AW-01-14 Brownfields Fibre 19-Dec-2012 [25AW-01 25AW Sawtell Toormina NSW non-metropolitan C5A200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 3 175 6800 4 Feb-2012 To complete in FY13
25AW-01-15 Brownfields Fibre 19-Dec-2012 | 25AW-01 25AW Sawtell Toormina NSW non-metropolitan CSA200000010199 Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 3 175 6800 4 Feb-2012 To complete in FY13|
25AW-01-16 Brownfields Fibre 19-Dec-2012 [25AW-01 25AW Sawtell Toormina NSW non-metropolitan C5A200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 3 175 6800 4 Feb-2012 To complete in FY13
25AW-02-01 Brownfields Fibre 19-Dec-2012 | 25AW-02 25AW Sawtell Sawtell NSW non-metropolitan CSA200000010199 Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 3 183 6800 4 Mar-2012 To complete in FY13|
25AW-02-02 Brownfields Fibre 19-Dec-2012 [25AW-02 25AW Sawtell Sawtell NSW non-metropolitan C5A200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 3 183 6800 4 Mar-2012 To complete in FY13
25AW-02-03 Brownfields Fibre 19-Dec-2012 | 25AW-02 25AW Sawtell Sawtell NSW non-metropolitan CSA200000010199 Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 3 183 6800 4 Mar-2012 To complete in FY13|
25AW-02-04 Brownfields Fibre 19-Dec-2012 [25AW-02 25AW Sawtell Sawtell NSW non-metropolitan C5A200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 3 183 6800 4 Mar-2012 To complete in FY13
25AW-02-05 Brownfields Fibre 19-Dec-2012 | 25AW-02 25AW Sawtell Sawtell NSwW non-metropolitan CSA200000010199 Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 3 183 6800 4 Mar-2012 To complete in FY13|
2SAW-02-06 Brownfields Fibre 19-Dec-2012 | 2SAW-02 25AW. Sawtell Sawtell NSW non-metropolitan CSA200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 3 183 6800 4 Mar-2012 To complete in FY13|
2SAW-02-07 Brownfields Fibre 19-Dec-2012 | 25AW-02 25AW Sawtell Sawtell NSW non-metropolitan CSA200000010199 Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 3 183 6800 4 Mar-2012 To complete in FY13|
2SAW-02-08 Brownfields Fibre 19-Dec-2012 | 2SAW-02 25AW. Sawtell Sawtell NSW. non-metropolitan CSA200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 3 183 6800 4 Mar-2012 To complete in FY13|
25AW-02-09 Brownfields Fibre 19-Dec-2012 | 25AW-02 25AW Sawtell Sawtell NSW non-metropolitan CSA200000010199 Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 3 183 6800 4 Mar-2012 To complete in FY13|
2SAW-02-10 Brownfields Fibre 19-Dec-2012 | 2SAW-02 25AW. Sawtell Sawtell NSW. non-metropolitan CSA200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 3 183 6800 4 Mar-2012 To complete in FY13|
25AW-03-01 Brownfields Fibre 19-Dec-2012 | 25AW-03 25AW Sawtell Bonville Toormina Boambee East NSW non-metropolitan CSA200000010199 Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 3 110 6800 4 Mar-2012 To complete in FY13|
25AW-03-02 Brownfields Fibre 19-Dec-2012 | 2SAW-03 25AW. Sawtell Bonville Toormina Boambee East NSW non-metropolitan CSA200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 3 110 6800 4 Mar-2012 To complete in FY13|
25AW-03-03 Brownfields Fibre 19-Dec-2012 | 25SAW-03 25AW Sawtell Bonville Toormina Boambee East NSW non-metropolitan CSA200000010199 Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 3 110 6800 4 Mar-2012 To complete in FY13|
25AW-03-04 Brownfields Fibre 19-Dec-2012 | 2SAW-03 25AW. Sawtell Bonville Toormina Boambee East NSW non-metropolitan CSA200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 3 110 6800 4 Mar-2012 To complete in FY13|
25AW-03-05 Brownfields Fibre 19-Dec-2012 | 25AW-03 25AW Sawtell Bonville Toormina Boambee East NSW non-metropolitan CSA200000010199 Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 3 110 6800 4 Mar-2012 To complete in FY13|
25AW-03-06 Brownfields Fibre 19-Dec-2012 | 2SAW-03 25AW. Sawtell Bonville Toormina Boambee East NSW. non-metropolitan CSA200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 3 110 6800 4 Mar-2012 To complete in FY13
25AW-03-07 Brownfields Fibre 19-Dec-2012 | 25SAW-03 25AW Sawtell Bonville Toormina Boambee East NSW non-metropolitan CSA200000010199 Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 3 110 6800 4 Mar-2012 To complete in FY13|
25AW-03-08 Brownfields Fibre 19-Dec-2012 | 2SAW-03 25AW. Sawtell Bonville Toormina Boambee East NSW non-metropolitan CSA200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 3 110 6800 4 Mar-2012 To complete in FY13|
25AW-03-09 Brownfields Fibre 19-Dec-2012 | 25SAW-03 25AW Sawtell Bonville Toormina Boambee East NSwW non-metropolitan CSA200000010199 Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 3 110 6800 4 Mar-2012 To complete in FY13|
2SAW-03-10 Brownfields Fibre 19-Dec-2012 | 2SAW-03 25AW. Sawtell Bonville Toormina Boambee East NSW. non-metropolitan CSA200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 3 110 6800 4 Mar-2012 To complete in FY13|
25AW-03-11 Brownfields Fibre 19-Dec-2012 | 25AW-03 25AW Sawtell Bonville Toormina Boambee East NSW non-metropolitan CSA200000010199 Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 3 110 6800 4 Mar-2012 To complete in FY13|
25AW-03-12 Brownfields Fibre 19-Dec-2012 | 2SAW-03 25AW. Sawtell Bonville Toormina Boambee East NSW. non-metropolitan CSA200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 3 110 6800 4 Mar-2012 To complete in FY13|
25AW-03-13 Brownfields Fibre 19-Dec-2012 | 25AW-03 25AW Sawtell Bonville Toormina Boambee East NSW non-metropolitan CSA200000010199 Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 3 110 6800 4 Mar-2012 To complete in FY13|
25AW-03-14 Brownfields Fibre 19-Dec-2012 | 2SAW-03 25AW. Sawtell Bonville Toormina Boambee East NSW. non-metropolitan CSA200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 3 110 6800 4 Mar-2012 To complete in FY13|
25AW-03-15 Brownfields Fibre 19-Dec-2012 | 25SAW-03 25AW Sawtell Bonville Toormina Boambee East NSwW non-metropolitan CSA200000010199 Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 3 110 6800 4 Mar-2012 To complete in FY13|
25AW-03-16 Brownfields Fibre 19-Dec-2012 | 2SAW-03 25AW. Sawtell Bonville Toormina Boambee East NSW non-metropolitan CSA200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 3 110 6800 4 Mar-2012 To complete in FY13|
25AW-04-01 Brownfields Fibre 19-Dec-2012 [ 2SAW-04 25AW Sawtell Boambee East Boambee NSW non-metropolitan CSA200000010199 Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 3 160 6800 4 Jun-2012 To complete in FY13|
2SAW-04-02 Brownfields Fibre 19-Dec-2012 | 2SAW-04 25AW. Sawtell Boambee East Boambee NSW. non-metropolitan CSA200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 3 160 6800 4 Jun-2012 To complete in FY13|
25AW-04-03 Brownfields Fibre 19-Dec-2012 [ 2SAW-04 25AW Sawtell Boambee East Boambee NSW non-metropolitan CSA200000010199 Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 3 160 6800 4 Jun-2012 To complete in FY13|
25AW-04-04 Brownfields Fibre 19-Dec-2012 | 2SAW-04 25AW. Sawtell Boambee East Boambee NSW. non-metropolitan CSA200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 3 160 6800 4 Jun-2012 To complete in FY13|
2SAW-04-05 Brownfields Fibre 19-Dec-2012 [ 2SAW-04 25AW Sawtell Boambee East Boambee NSW non-metropolitan CSA200000010199 Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 3 160 6800 4 Jun-2012 To complete in FY13|
2SAW-04-06 Brownfields Fibre 19-Dec-2012 | 2SAW-04 25AW. Sawtell Boambee East Boambee NSW. non-metropolitan CSA200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 3 160 6800 4 Jun-2012 To complete in FY13|
2SAW-04-07 Brownfields Fibre 19-Dec-2012 [ 2SAW-04 25AW Sawtell Boambee East Boambee NSwW non-metropolitan CSA200000010199 Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 3 160 6800 4 Jun-2012 To complete in FY13|
2SAW-04-08 Brownfields Fibre 19-Dec-2012 | 2SAW-04 25AW. Sawtell Boambee East Boambee NSW. non-metropolitan CSA200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 3 160 6800 4 Jun-2012 To complete in FY13|
25AW-04-09 Brownfields Fibre 19-Dec-2012 [ 25SAW-04 25AW Sawtell Boambee East Boambee Nsw non-metropolitan CSA200000010199 Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 3 160 6800 4 Jun-2012 To complete in FY13|
25AW-04-10 Brownfields Fibre 19-Dec-2012 [ 2SAW-04 25AW Sawtell Boambee East Boambee NSW. non-metropolitan CSA200000010199 Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 3 160 6800 4 Jun-2012 To complete in FY13|
25AW-04-11 Brownfields Fibre 19-Dec-2012 [ 2SAW-04 25AW Sawtell Boambee East Boambee NSW non-metropolitan CSA200000010199 Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 3 160 6800 4 Jun-2012 To complete in FY13|
3BAC-01-01 Brownfields Fibre 19-Dec-2012 | 3BAC-01 3BAC Bacchus Marsh Bacchus Marsh vIC non-metropolitan CSA300000010042 Balarat 2 CSA 3BRA Ballarat Victoria Regional West 1 152 6400 3 Oct-2011 To complete in FY13|
3BAC-01-02 Brownfields Fibre 19-Dec-2012 [3BAC-01 3BAC Bacchus Marsh Bacchus Marsh vIC non-metropolitan CSA300000010042 Ba larat 2 CSA 3BRA Ballarat Victoria Regional West 1 152 6400 3 Oct-2011 To complete in FY13|
3BAC-01-03 Brownfields Fibre 19-Dec-2012 | 3BAC-01 3BAC Bacchus Marsh Bacchus Marsh vIC non-metropolitan CSA300000010042 Balarat 2 CSA 3BRA Ballarat Victoria Regional West 1 152 6400 3 Oct-2011 To complete in FY13|
3BAC-01-04 Brownfields Fibre 19-Dec-2012 [3BAC-01 3BAC Bacchus Marsh Bacchus Marsh vIC non-metropolitan CSA300000010042 Ba larat 2 CSA 3BRA Ballarat Victoria Regional West 1 152 6400 3 Oct-2011 To complete in FY13|
3BAC-01-05 Brownfields Fibre 19-Dec-2012 | 3BAC-01 3BAC Bacchus Marsh Bacchus Marsh vIC non-metropolitan CSA300000010042 Balarat 2 CSA 3BRA Ballarat Victoria Regional West 1 152 6400 3 Oct-2011 To complete in FY13|
3BAC-01-06 Brownfields Fibre 19-Dec-2012 [3BAC-01 3BAC Bacchus Marsh Bacchus Marsh vIC non-metropolitan CSA300000010042 Ba larat 2 CSA 3BRA Ballarat Victoria Regional West 1 152 6400 3 Oct-2011 To complete in FY13|
3BAC-01-07 Brownfields Fibre 19-Dec-2012 | 3BAC-01 3BAC Bacchus Marsh Bacchus Marsh vIc non-metropolitan CSA300000010042 Balarat 2 CSA 3BRA Ballarat Victoria Regional West 1 152 6400 3 Oct-2011 To complete in FY13|
3BAC-01-08 Brownfields Fibre 19-Dec-2012 [3BAC-01 3BAC Bacchus Marsh Bacchus Marsh vIC non-metropolitan CSA300000010042 Ba larat 2 CSA 3BRA Ballarat Victoria Regional West 1 152 6400 3 Oct-2011 To complete in FY13|
3BAC-01-09 Brownfields Fibre 19-Dec-2012 | 3BAC-01 3BAC Bacchus Marsh Bacchus Marsh vIc non-metropolitan CSA300000010042 Balarat 2 CSA 3BRA Ballarat Victoria Regional West 1 152 6400 3 Oct-2011 To complete in FY13|
3BAC-01-10 Brownfields Fibre 19-Dec-2012 [3BAC-01 3BAC Bacchus Marsh Bacchus Marsh vIC non-metropolitan CSA300000010042 Ba larat 2 CSA 3BRA Ballarat Victoria Regional West 1 152 6400 3 Oct-2011 To complete in FY13|
3BAC-01-11 Brownfields Fibre 19-Dec-2012 | 3BAC-01 3BAC Bacchus Marsh Bacchus Marsh vIc non-metropolitan CSA300000010042 Balarat 2 CSA 3BRA Ballarat Victoria Regional West 1 152 6400 3 Oct-2011 To complete in FY13|
3BAC-01-12 Brownfields Fibre 19-Dec-2012 [3BAC-01 3BAC Bacchus Marsh Bacchus Marsh vIC non-metropolitan CSA300000010042 Ba larat 2 CSA 3BRA Ballarat Victoria Regional West 1 152 6400 3 Oct-2011 To complete in FY13|
3BAC-01-13 Brownfields Fibre 19-Dec-2012 | 3BAC-01 3BAC Bacchus Marsh Bacchus Marsh vIc non-metropolitan CSA300000010042 Balarat 2 CSA 3BRA Ballarat Victoria Regional West 1 152 6400 3 Oct-2011 To complete in FY13|
3BAC-01-14 Brownfields Fibre 19-Dec-2012 [3BAC-01 3BAC Bacchus Marsh Bacchus Marsh vIC non-metropolitan CSA300000010042 Ba larat 2 CSA 3BRA Ballarat Victoria Regional West 1 152 6400 3 Oct-2011 To complete in FY13|
3BAC-01-15 Brownfields Fibre 19-Dec-2012 | 3BAC-01 3BAC Bacchus Marsh Bacchus Marsh vIc non-metropolitan CSA300000010042 Balarat 2 CSA 3BRA Ballarat Victoria Regional West 1 152 6400 3 Oct-2011 To complete in FY13|
3BAC-01-16 Brownfields Fibre 19-Dec-2012 [3BAC-01 3BAC Bacchus Marsh Bacchus Marsh vIC non-metropolitan CSA300000010042 Ba larat 2 CSA 3BRA Ballarat Victoria Regional West 1 152 6400 3 Oct-2011 To complete in FY13|
3BAC-02-01 Brownfields Fibre 19-Dec-2012 | 3BAC-02 3BAC Bacchus Marsh i Bacchus Marsh vIc non-metropolitan CSA300000010042 Balarat 2 CSA 3BRA Ballarat Victoria Regional West 1 131 6400 3 Nov-2011 To complete in FY13|
3BAC-02-02 Brownfields Fibre 19-Dec-2012 [3BAC-02 3BAC Bacchus Marsh Bacchus Marsh vIC non-metropolitan CSA300000010042 Ba larat 2 CSA 3BRA Ballarat Victoria Regional West 1 131 6400 3 Nov-2011 To complete in FY13|
3BAC-02-03 Brownfields Fibre 19-Dec-2012 | 3BAC-02 3BAC Bacchus Marsh Bacchus Marsh vIc non-metropolitan CSA300000010042 Balarat 2 CSA 3BRA Ballarat Victoria Regional West 1 131 6400 3 Nov-2011 To complete in FY13|
3BAC-02-04 Brownfields Fibre 19-Dec-2012 [3BAC-02 3BAC Bacchus Marsh Bacchus Marsh vIC non-metropolitan CSA300000010042 Ba larat 2 CSA 3BRA Ballarat Victoria Regional West 1 131 6400 3 Nov-2011 To complete in FY13|
3BAC-02-09 Brownfields Fibre 19-Dec-2012 | 3BAC-02 3BAC Bacchus Marsh Bacchus Marsh vIC non-metropolitan CSA300000010042 Balarat 2 CSA 3BRA Ballarat Victoria Regional West 1 131 6400 3 Nov-2011 To complete in FY13|
3BAC-02-10 Brownfields Fibre 19-Dec-2012 [3BAC-02 3BAC Bacchus Marsh Bacchus Marsh vIC non-metropolitan CSA300000010042 Ba larat 2 CSA 3BRA Ballarat Victoria Regional West 1 131 6400 3 Nov-2011 To complete in FY13|
3BAC-02-11 Brownfields Fibre 19-Dec-2012 | 3BAC-02 3BAC Bacchus Marsh Bacchus Marsh vIC non-metropolitan CSA300000010042 Balarat 2 CSA 3BRA Ballarat Victoria Regional West 1 131 6400 3 Nov-2011 To complete in FY13|
3BAC-02-12 Brownfields Fibre 19-Dec-2012 [3BAC-02 3BAC Bacchus Marsh Bacchus Marsh vIC non-metropolitan CSA300000010042 Ba larat 2 CSA 3BRA Ballarat Victoria Regional West 1 131 6400 3 Nov-2011 To complete in FY13|
3BAC-02-13 Brownfields Fibre 19-Dec-2012 | 3BAC-02 3BAC Bacchus Marsh Bacchus Marsh vIc non-metropolitan CSA300000010042 Balarat 2 CSA 3BRA Ballarat Victoria Regional West 1 131 6400 3 Nov-2011 To complete in FY13|
3BAC-02-14 Brownfields Fibre 19-Dec-2012 [3BAC-02 3BAC Bacchus Marsh Bacchus Marsh vIC non-metropolitan CSA300000010042 Ba larat 2 CSA 3BRA Ballarat Victoria Regional West 1 131 6400 3 Nov-2011 To complete in FY13|
3BAC-02-15 Brownfields Fibre 19-Dec-2012 | 3BAC-02 3BAC Bacchus Marsh Bacchus Marsh vIc non-metropolitan CSA300000010042 Balarat 2 CSA 3BRA Ballarat Victoria Regional West 1 131 6400 3 Nov-2011 To complete in FY13|
3BAC-02-16 Brownfields Fibre 19-Dec-2012 [3BAC-02 3BAC Bacchus Marsh Bacchus Marsh vIC non-metropolitan CSA300000010042 Ba larat 2 CSA 3BRA Ballarat Victoria Regional West 1 131 6400 3 Nov-2011 To complete in FY13|
3BAC-03-01 Brownfields Fibre 19-Dec-2012 | 3BAC-03 3BAC Bacchus Marsh Darley vIC non-metropolitan CSA300000010042 Ba larat 2 CSA 3BRA Ballarat Victoria Regional West 1 138 6400 3 Mar-2012 To complete in FY13|
3BAC-03-02 Brownfields Fibre 19-Dec-2012 [3BAC-03 3BAC Bacchus Marsh Darley vIC non-metropolitan CSA300000010042 Ba larat 2 CSA 3BRA Ballarat Victoria Regional West 1 138 6400 3 Mar-2012 To complete in FY13|
3BAC-03-03 Brownfields Fibre 19-Dec-2012 | 3BAC-03 3BAC Bacchus Marsh Darley vIC non-metropolitan CSA300000010042 Ba larat 2 CSA 3BRA Ballarat Victoria Regional West 1 138 6400 3 Mar-2012 To complete in FY13|
3BAC-03-04 Brownfields Fibre 19-Dec-2012|3BAC-03 3BAC Bacchus Marsh Darley vIC non-metropolitan CSA300000010042 Ba larat 2 CSA 3BRA Ballarat Victoria Regional West 1 138 6400 3 Mar-2012 To complete in FY13|




3BAC-03-05 Brownfields Fibre 19-Dec-2012[3BAC03 3BAC Bacchus Marsh Darley viC non-metropolitan __|CSA300000010042 | Ba larat 2 CSA 38RA Ballarat Victoria Regional West 1 138 6400 3 Mar-2012 To complete in FY13
3BAC-03-06 Brownfields Fibre 19-Dec-2012[3BAC-03 3BAC Bacchus Marsh Darley viC non-metropolitan___|CSA300000010042 _|Ba larat 2 CSA 3BRA Ballarat Victoria Regional West 1 138 6400 3 Mar-2012 To complete in FY13
3BAC-03-07 Brownfields Fibre 19-Dec-2012|3BAC03 3BAC Bacchus Marsh Darley vic non-metropolitan___|CSA300000010042 _|Ba larat 2 CSA 38RA Ballarat Victoria Regional West 1 138 6400 3 Mar-2012 To complete in FY13
3BAC-03-08 fields Fibre 19-Dec-2012|3BAC-03 3BAC Bacchus Marsh Darley viC i c: 2 [Balarat2 CSA 3BRA Ballarat Victoria Regional West 1 138 6400 3 Mar-2012 To complete in FY13
3BAC-03-09 Brownfields Fibre 19-Dec-2012[3BAC-03 3BAC Bacchus Marsh Darley vIC non-metropolitan CSA300000010042 Ba larat 2 CSA 3BRA Ballarat Victoria Regional West 1 138 6400 3 Mar-2012 To complete in FY13|
3BAC-03-10 fields Fibre 19-Dec-2012|3BAC-03 3BAC Bacchus Marsh Darley viC i c: 2 [Balarat2 CSA 3BRA Ballarat Victoria Regional West 1 138 6400 3 Mar-2012 To complete in FY13
3BAC-03-11 Brownfields Fibre 19-Dec-2012[3BAC-03 3BAC Bacchus Marsh Darley vIC non-metropolitan CSA300000010042 Ba larat 2 CSA 3BRA Ballarat Victoria Regional West 1 138 6400 3 Mar-2012 To complete in FY13|
3BAC-03-12 fields Fibre 19-Dec-2012|3BAC-03 3BAC Bacchus Marsh Darley viC i c: 2 [Balarat2 CSA 3BRA Ballarat Victoria Regional West 1 138 6400 3 Mar-2012 To complete in FY13
3BAC-03-13 Brownfields Fibre 19-Dec-2012 [3BAC-03 3BAC Bacchus Marsh Darley vIC non-metropolitan CSA300000010042 Ba larat 2 CSA 3BRA Ballarat Victoria Regional West 1 138 6400 3 Mar-2012 To complete in FY13|
3BAC-03-14 fields Fibre 19-Dec-2012|3BAC-03 3BAC Bacchus Marsh Darley vic i c: 2 [Balarat2 CSA 3BRA Ballarat Victoria Regional West 1 138 6400 3 Mar-2012 To complete in FY13
3BAC-03-15 Brownfields Fibre 19-Dec-2012[3BAC-03 3BAC Bacchus Marsh Darley vIC non-metropolitan CSA300000010042 Ba larat 2 CSA 3BRA Ballarat Victoria Regional West 1 138 6400 3 Mar-2012 To complete in FY13|
3BAC-03-16 fields Fibre 19-Dec-2012|3BAC-03 3BAC Bacchus Marsh Darley viC i c: 2 [Balarat2 CSA 3BRA Ballarat Victoria Regional West 1 138 6400 3 Mar-2012 To complete in FY13
3BRA-01-01 Brownfields Fibre 19-Dec-2012 | 3BRA-01 3BRA Ballarat Redan Ballarat Central vIC non-metropolitan CSA300000010042 Ba larat 2 CSA 3BRA Ballarat Victoria Regional West 1 169 20200 8 Apr-2012 To complete in FY13|
3BRA-01-02 fields Fibre 19-Dec-2012|3BRA-01 3BRA Ballarat Redan Ballarat Central viC i c: 2 [Balarat2 CSA 3BRA Ballarat Victoria Regional West 1 169 20200 8 Apr-2012 To complete in FY13
3BRA-01-03 Brownfields Fibre 19-Dec-2012 | 3BRA-01 3BRA Ballarat Redan Ballarat Central vIC non-metropolitan CSA300000010042 Ba larat 2 CSA 3BRA Ballarat Victoria Regional West 1 169 20200 8 Apr-2012 To complete in FY13|
3BRA-01-04 fields Fibre 19-Dec-2012|3BRA-01 3BRA Ballarat Redan Ballarat Central viC i c: 2 [Balarat2 CSA 3BRA Ballarat Victoria Regional West 1 169 20200 8 Apr-2012 To complete in FY13
3BRA-01-05 Brownfields Fibre 19-Dec-2012 | 3BRA-01 3BRA Ballarat Redan Ballarat Central vIC non-metropolitan CSA300000010042 Ba larat 2 CSA 3BRA Ballarat Victoria Regional West 1 169 20200 8 Apr-2012 To complete in FY13|
3BRA-01-06 fields Fibre 19-Dec-2012|3BRA-01 3BRA Ballarat Redan Ballarat Central viC i c: 2 [Balarat2 CSA 3BRA Ballarat Victoria Regional West 1 169 20200 8 Apr-2012 To complete in FY13
3BRA-01-07 Brownfields Fibre 19-Dec-2012 | 3BRA-01 3BRA Ballarat Redan Ballarat Central vIC non-metropolitan CSA300000010042 Ba larat 2 CSA 3BRA Ballarat Victoria Regional West 1 169 20200 8 Apr-2012 To complete in FY13|
3BRA-01-08 fields Fibre 19-Dec-2012|3BRA-01 3BRA Ballarat Redan Ballarat Central viC i [ 2 [Balarat2 CSA 3BRA Ballarat Victoria Regional West 1 169 20200 8 Apr-2012 To complete in FY13
3BRA-01-09 Brownfields Fibre 19-Dec-2012 | 3BRA-01 3BRA Ballarat Redan Ballarat Central vIC non-metropolitan CSA300000010042 Ba larat 2 CSA 3BRA Ballarat Victoria Regional West 1 169 20200 8 Apr-2012 To complete in FY13|
3BRA-01-10 fields Fibre 19-Dec-2012|3BRA-01 3BRA Ballarat Redan Ballarat Central vic i [ 2 [Balarat2 CSA 3BRA Ballarat Victoria Regional West 1 169 20200 8 Apr-2012 To complete in FY13
3BRA-01-11 Brownfields Fibre 19-Dec-2012 | 3BRA-01 3BRA Ballarat Redan Ballarat Central vIC non-metropolitan CSA300000010042 Ba larat 2 CSA 3BRA Ballarat Victoria Regional West 1 169 20200 8 Apr-2012 To complete in FY13|
3BRA-01-12 fields Fibre 19-Dec-2012|3BRA-01 3BRA Ballarat Redan Ballarat Central viC i [ 2 [Balarat2 CSA 3BRA Ballarat Victoria Regional West 1 169 20200 8 Apr-2012 To complete in FY13
3BRA-01-13 Brownfields Fibre 19-Dec-2012 | 3BRA-01 3BRA Ballarat Redan Ballarat Central vIC non-metropolitan CSA300000010042 Ba larat 2 CSA 3BRA Ballarat Victoria Regional West 1 169 20200 8 Apr-2012 To complete in FY13|
3BRA-01-14 fields Fibre 19-Dec-2012|3BRA-01 3BRA Ballarat Redan Ballarat Central viC i c: 2 [Balarat2 CSA 3BRA Ballarat Victoria Regional West 1 169 20200 8 Apr-2012 To complete in FY13
3BRA-01-15 Brownfields Fibre 19-Dec-2012 | 3BRA-01 3BRA Ballarat Redan Ballarat Central vIC non-metropolitan CSA300000010042 Ba larat 2 CSA 3BRA Ballarat Victoria Regional West 1 169 20200 8 Apr-2012 To complete in FY13|
3BRA-01-16 fields Fibre 19-Dec-2012|3BRA-01 3BRA Ballarat Redan Ballarat Central viC i c: 2 [Balarat2 CSA 3BRA Ballarat Victoria Regional West 1 169 20200 8 Apr-2012 To complete in FY13
3BRU-02-01 Brownfields Fibre 19-Dec-2012 [3BRU-02 3BRU Brunswick Parkville Brunswick vIC metropolitan CSA300000000862 Thornbury CSA 3WME Melbourne Interim Agg Melbourne Metro 4 159 17200 7 Mar-2012 To complete in FY13|
3BRU-02-02 fields Fibre 19-Dec-2012|3BRU-02 38RU Brunswick Parkville Brunswick vic i c: Thornbury CSA 3WME Melbourne Interim Agg Melbourne Metro 4 159 17200 7 Mar-2012 To complete in FY13
3BRU-02-03 Brownfields Fibre 19-Dec-2012 |3BRU-02 3BRU Brunswick Parkville Brunswick vIC metropolitan CSA300000000862 Thornbury CSA 3WME Melbourne Interim Agg Melbourne Metro 4 159 17200 7 Mar-2012 To complete in FY13|
3BRU-02-04 fields Fibre 19-Dec-2012|3BRU-02 3BRU Brunswick Parkville Brunswick viC i c: Thornbury CSA| 3WME Melbourne Interim Agg Melbourne Metro 4 159 17200 7 Mar-2012 To complete in FY13
3BRU-02-05 Brownfields Fibre 19-Dec-2012 |3BRU-02 3BRU Brunswick Parkville Brunswick vIC metropolitan CSA300000000862 Thornbury CSA 3WME Melbourne Interim Agg Melbourne Metro 4 159 17200 7 Mar-2012 To complete in FY13|
3BRU-02-06 fields Fibre 19-Dec-2012|3BRU-02 3BRU Brunswick Parkville Brunswick vic i c: Thornbury CSA| 3WME Melbourne Interim Agg Melbourne Metro 4 159 17200 7 Mar-2012 To complete in FY13
3BRU-02-07 Brownfields Fibre 19-Dec-2012 | 3BRU-02 3BRU Brunswick Parkville Brunswick vIC CSA300000000862 Thornbury CSA 3WME Melbourne Interim Agg Melbourne Metro 4 159 17200 7 Mar-2012 To complete in FY13
3BRU-02-08 fields Fibre 19-Dec-2012|3BRU-02 38RU Brunswick Parkville Brunswick viC c: Thornbury CSA 3WME Melbourne Interim Agg Melbourne Metro 4 159 17200 7 Mar-2012 To complete in FY13
3BRU-02-09 Brownfields Fibre 19-Dec-2012 | 3BRU-02 3BRU Brunswick Parkville Brunswick vIC CSA300000000862 Thornbury CSA 3WME Melbourne Interim Agg Melbourne Metro 4 159 17200 7 Mar-2012 To complete in FY13
3BRU-02-10 fields Fibre 19-Dec-2012|3BRU-02 38RU Brunswick Parkville Brunswick vic c: Thornbury CSA| 3WME Melbourne Interim Agg Melbourne Metro 4 159 17200 7 Mar-2012 To complete in FY13
3BRU-02-11 Brownfields Fibre 19-Dec-2012 | 3BRU-02 3BRU Brunswick Parkville Brunswick vIC CSA300000000862 Thornbury CSA 3WME Melbourne Interim Agg Melbourne Metro 4 159 17200 7 Mar-2012 To complete in FY13
3BRU-02-12 fields Fibre 19-Dec-2012|3BRU-02 38RU Brunswick Parkville Brunswick vic c: Thornbury CSA| 3WME Melbourne Interim Agg Melbourne Metro 4 159 17200 7 Mar-2012 To complete in FY13
3BRU-02-13 Brownfields Fibre 19-Dec-2012 | 3BRU-02 3BRU Brunswick Parkville Brunswick vIC CSA300000000862 Thornbury CSA 3WME Melbourne Interim Agg Melbourne Metro 4 159 17200 7 Mar-2012 To complete in FY13
3BRU-02-14 fields Fibre 19-Dec-2012|3BRU-02 38RU Brunswick Parkville Brunswick vic c: Thornbury CSA 3WME Melbourne Interim Agg Melbourne Metro 4 159 17200 7 Mar-2012 To complete in FY13
3BRU-02-15 Brownfields Fibre 19-Dec-2012 | 3BRU-02 3BRU Brunswick Parkville Brunswick vIC CSA300000000862 Thornbury CSA 3WME Melbourne Interim Agg Melbourne Metro 4 159 17200 7 Mar-2012 To complete in FY13
3BRU-02-16 fields Fibre 19-Dec-2012|3BRU-02 38RU Brunswick Parkville Brunswick vic c: Thornbury CSA 3WME Melbourne Interim Agg Melbourne Metro 4 159 17200 7 Mar-2012 To complete in FY13
3BRU-03-01 Brownfields Fibre 19-Dec-2012 | 3BRU-03 3BRU Brunswick Brunswick East Brunswick vIC CSA300000000862 Thornbury CSA 3WME Melbourne Interim Agg Melbourne Metro 4 160 17200 7 Mar-2012 To complete in FY13
3BRU-03-02 fields Fibre 19-Dec-2012|3BRU-03 38RU Brunswick Brunswick East_Brunswick vic c: Thornbury CSA 3WME Melbourne Interim Agg Melbourne Metro 4 160 17200 7 Mar-2012 To complete in FY13
3BRU-03-03 Brownfields Fibre 19-Dec-2012 |3BRU-03 3BRU Brunswick Brunswick East_Brunswick vIC CSA300000000862 Thornbury CSA 3WME Melbourne Interim Agg Melbourne Metro 4 160 17200 7 Mar-2012 To complete in FY13
3BRU-03-04 fields Fibre 19-Dec-2012|3BRU-03 38RU Brunswick Brunswick East_Brunswick vic c: Thornbury CSA 3WME Melbourne Interim Agg Melbourne Metro 4 160 17200 7 Mar-2012 To complete in FY13
3BRU-03-05 Brownfields Fibre 19-Dec-2012 |3BRU-03 3BRU Brunswick Brunswick East_Brunswick vIC CSA300000000862 Thornbury CSA 3WME Melbourne Interim Agg Melbourne Metro 4 160 17200 7 Mar-2012 To complete in FY13
3BRU-03-06 fields Fibre 19-Dec-2012|3BRU-03 38RU Brunswick Brunswick East_Brunswick viC c: Thornbury CSA 3WME Melbourne Interim Agg Melbourne Metro 4 160 17200 7 Mar-2012 To complete in FY13
3BRU-03-07 Brownfields Fibre 19-Dec-2012 | 3BRU-03 3BRU Brunswick Brunswick East_Brunswick vIC CSA300000000862 Thornbury CSA 3WME Melbourne Interim Agg Melbourne Metro 4 160 17200 7 Mar-2012 To complete in FY13
3BRU-03-08 fields Fibre 19-Dec-2012|3BRU-03 38RU Brunswick Brunswick East_Brunswick vic c: Thornbury CSA 3WME Melbourne Interim Agg Melbourne Metro 4 160 17200 7 Mar-2012 To complete in FY13
3BRU-03-09 Brownfields Fibre 19-Dec-2012 | 3BRU-03 3BRU Brunswick Brunswick East_Brunswick vIC CSA300000000862 Thornbury CSA 3WME Melbourne Interim Agg Melbourne Metro 4 160 17200 7 Mar-2012 To complete in FY13
3BRU-03-10 fields Fibre 19-Dec-2012|3BRU-03 38RU Brunswick Brunswick East_Brunswick vic c: Thornbury CSA| 3WME Melbourne Interim Agg Melbourne Metro 4 160 17200 7 Mar-2012 To complete in FY13
3BRU-03-11 Brownfields Fibre 19-Dec-2012 |3BRU-03 3BRU Brunswick Brunswick East_Brunswick vIC CSA300000000862 Thornbury CSA 3WME Melbourne Interim Agg Melbourne Metro 4 160 17200 7 Mar-2012 To complete in FY13
3BRU-03-12 fields Fibre 19-Dec-2012|3BRU-03 38RU Brunswick Brunswick East_Brunswick vic c: Thornbury CSA 3WME Melbourne Interim Agg Melbourne Metro 4 160 17200 7 Mar-2012 To complete in FY13
3BRU-03-13 Brownfields Fibre 19-Dec-2012 | 3BRU-03 3BRU Brunswick Brunswick East Brunswick vIC CSA300000000862 Thornbury CSA 3WME Melbourne Interim Agg Melbourne Metro 4 160 17200 7 Mar-2012 To complete in FY13
3BRU-03-14 fields Fibre 19-Dec-2012|3BRU-03 38RU Brunswick Brunswick East_Brunswick vic c: Thornbury CSA| 3WME Melbourne Interim Agg Melbourne Metro 4 160 17200 7 Mar-2012 To complete in FY13
3BRU-03-15 Brownfields Fibre 19-Dec-2012 | 3BRU-03 3BRU Brunswick Brunswick East_Brunswick vIC CSA300000000862 Thornbury CSA 3WME Melbourne Interim Agg Melbourne Metro 4 160 17200 7 Mar-2012 To complete in FY13
3BRU-03-16 fields Fibre 19-Dec-2012|3BRU-03 38RU Brunswick Brunswick East_Brunswick vic c: Thornbury CSA| 3WME Melbourne Interim Agg Melbourne Metro 4 160 17200 7 Mar-2012 To complete in FY13
3BRU-04-01 Brownfields Fibre 19-Dec-2012 | 3BRU-04 3BRU Brunswick Brunswick East vIC CSA300000000862 Thornbury CSA 3WME Melbourne Interim Agg Melbourne Metro 4 170 17200 7 May-2012 To complete in FY13
3BRU-04-02 fields Fibre 19-Dec-2012|3BRU-04 38RU Brunswick Brunswick East vic c: Thornbury CSA 3WME Melbourne Interim Agg Melbourne Metro 4 170 17200 7 May-2012 To complete in FY13
3BRU-04-03 Brownfields Fibre 19-Dec-2012 | 3BRU-04 3BRU Brunswick Brunswick East vIC CSA300000000862 Thornbury CSA 3WME Melbourne Interim Agg Melbourne Metro 4 170 17200 7 May-2012 To complete in FY13
3BRU-04-04 fields Fibre 19-Dec-2012|3BRU-04 38RU Brunswick Brunswick East vic c: Thornbury CSA 3WME Melbourne Interim Agg Melbourne Metro 4 170 17200 7 May-2012 To complete in FY13
3BRU-04-05 Brownfields Fibre 19-Dec-2012 | 3BRU-04 3BRU Brunswick Brunswick East vIC CSA300000000862 Thornbury CSA 3WME Melbourne Interim Agg Melbourne Metro 4 170 17200 7 May-2012 To complete in FY13
3BRU-04-06 fields Fibre 19-Dec-2012|3BRU-04 38RU Brunswick Brunswick East viC c: Thornbury CSA 3WME Melbourne Interim Agg Melbourne Metro 4 170 17200 7 May-2012 To complete in FY13
3BRU-04-07 Brownfields Fibre 19-Dec-2012 | 3BRU-04 3BRU Brunswick Brunswick East vIC metropolitan CSA300000000862 Thornbury CSA 3WME Melbourne Interim Agg Melbourne Metro 4 170 17200 7 May-2012 To complete in FY13|
3BRU-04-08 fields Fibre 19-Dec-2012|3BRU-04 38RU Brunswick Brunswick East viC i c: Thornbury CSA 3WME Melbourne Interim Agg Melbourne Metro 4 170 17200 7 May-2012 To complete in FY13
3BRU-04-09 Brownfields Fibre 19-Dec-2012 | 3BRU-04 3BRU Brunswick Brunswick East vIC metropolitan CSA300000000862 Thornbury CSA 3WME Melbourne Interim Agg Melbourne Metro 4 170 17200 7 May-2012 To complete in FY13|
3BRU-04-10 fields Fibre 19-Dec-2012|3BRU-04 38RU Brunswick Brunswick East viC i c: Thornbury CSA 3WME Melbourne Interim Agg Melbourne Metro 4 170 17200 7 May-2012 To complete in FY13
3BRU-04-11 Brownfields Fibre 19-Dec-2012 | 3BRU-04 3BRU Brunswick Brunswick East vIC metropolitan CSA300000000862 Thornbury CSA 3WME Melbourne Interim Agg Melbourne Metro 4 170 17200 7 May-2012 To complete in FY13|
3BRU-04-12 fields Fibre 19-Dec-2012|3BRU-04 38RU Brunswick Brunswick East viC i c: Thornbury CSA 3WME Melbourne Interim Agg Melbourne Metro 4 170 17200 7 May-2012 To complete in FY13
3BRU-04-13 Brownfields Fibre 19-Dec-2012 | 3BRU-04 3BRU Brunswick Brunswick East vIC metropolitan CSA300000000862 Thornbury CSA 3WME Melbourne Interim Agg Melbourne Metro 4 170 17200 7 May-2012 To complete in FY13|
3BRU-04-14 fields Fibre 19-Dec-2012|3BRU-04 38RU Brunswick Brunswick East viC i c: Thornbury CSA 3WME Melbourne Interim Agg Melbourne Metro 4 170 17200 7 May-2012 To complete in FY13
3BRU-04-15 Brownfields Fibre 19-Dec-2012 | 3BRU-04 3BRU Brunswick Brunswick East vIC metropolitan CSA300000000862 Thornbury CSA 3WME Melbourne Interim Agg Melbourne Metro 4 170 17200 7 May-2012 To complete in FY13|
3BRU-04-16 fields Fibre 19-Dec-2012|3BRU-04 38RU Brunswick Brunswick East viC i c: Thornbury CSA 3WME Melbourne Interim Agg Melbourne Metro 4 170 17200 7 May-2012 To complete in FY13
3SMR-01-01 Brownfields Fibre 19-Dec-2012 [3SMR-01 3SMR South Morang Mill Park vIC metropolitan CSA300000000809 South Morang CSA 3SMR South Morang Melbourne Metro 3 168 13400 7 Mar-2012 To complete in FY13
35MR-01-02 fields Fibre 19-Dec-2012|35SMR-01 3SMR South Morang Mill Park viC i c: South Morang CSA 3SMR South Morang Melbourne Metro 3 168 13400 7 Mar-2012 To complete in FY13
3SMR-01-03 Brownfields Fibre 19-Dec-2012 [3SMR-01 3SMR South Morang Mill Park vIC metropolitan CSA300000000809 South Morang CSA 3SMR South Morang Melbourne Metro 3 168 13400 7 Mar-2012 To complete in FY13|
35MR-01-04 fields Fibre 19-Dec-2012|35SMR-01 3SMR South Morang Mill Park viC i c: South Morang CSA 3SMR South Morang Melbourne Metro 3 168 13400 7 Mar-2012 To complete in FY13
35MR-01-05 Brownfields Fibre 19-Dec-2012|35MR-01 3SMR South Morang Mill Park viC metropolitan CSA300000000809 | South Morang CSA 3SMR South Morang Melbourne Metro 3 168 13400 7 Mar-2012 To complete in FY13
35MR-01-06 fields Fibre 19-Dec-2012|35SMR-01 3SMR South Morang Mill Park viC i c: South Morang CSA 3SMR South Morang Melbourne Metro 3 168 13400 7 Mar-2012 To complete in FY13
3SMR-01-07 Brownfields Fibre 19-Dec-2012 [3SMR-01 3SMR South Morang Mill Park vIC metropolitan CSA300000000809 South Morang CSA 3SMR South Morang Melbourne Metro 3 168 13400 7 Mar-2012 To complete in FY13|
35MR-01-08 fields Fibre 19-Dec-2012|35SMR-01 3SMR South Morang Mill Park viC i c: South Morang CSA 3SMR South Morang Melbourne Metro 3 168 13400 7 Mar-2012 To complete in FY13
3SMR-01-09 Brownfields Fibre 19-Dec-2012 [3SMR-01 3SMR South Morang Mill Park vIC metropolitan CSA300000000809 South Morang CSA 3SMR South Morang Melbourne Metro 3 168 13400 7 Mar-2012 To complete in FY13|
35MR-01-10 fields Fibre 19-Dec-2012|35MR-01 3SMR South Morang Mill Park viC i c: South Morang CSA 3SMR South Morang Melbourne Metro 3 168 13400 7 Mar-2012 To complete in FY13
3SMR-01-11 Brownfields Fibre 19-Dec-2012 [3SMR-01 3SMR South Morang Mill Park vIC metropolitan CSA300000000809 South Morang CSA 3SMR South Morang Melbourne Metro 3 168 13400 7 Mar-2012 To complete in FY13|
35SMR-01-12 fields Fibre 19-Dec-2012|35SMR-01 3SMR South Morang Mill Park viC i c: South Morang CSA 3SMR South Morang Melbourne Metro 3 168 13400 7 Mar-2012 To complete in FY13
3SMR-01-13 Brownfields Fibre 19-Dec-2012 [3SMR-01 3SMR South Morang Mill Park vIC metropolitan CSA300000000809 South Morang CSA| 3SMR South Morang Melbourne Metro 3 168 13400 7 Mar-2012 To complete in FY13|
35MR-01-14 fields Fibre 19-Dec-2012|35MR-01 3SMR South Morang Mill Park viC i c: South Morang CSA 3SMR South Morang Melbourne Metro 3 168 13400 7 Mar-2012 To complete in FY13
3SMR-01-15 Brownfields Fibre 19-Dec-2012 [3SMR-01 3SMR South Morang Mill Park vIC metropolitan CSA300000000809 South Morang CSA 3SMR South Morang Melbourne Metro 3 168 13400 7 Mar-2012 To complete in FY13
35MR-01-16 fields Fibre 19-Dec-2012|35MR-01 3SMR South Morang Mill Park viC i c: South Morang CSA 3SMR South Morang Melbourne Metro 3 168 13400 7 Mar-2012 To complete in FY13
3SMR-02-13 Brownfields Fibre 19-Dec-2012 [ 3SMR-02 3SMR South Morang South Morang vIC metropolitan CSA300000000809 South Morang CSA 3SMR South Morang Melbourne Metro 3 162 13400 7 Jan-2012 To complete in FY13|
35MR-02-14 fields Fibre 19-Dec-2012|35MR-02 3SMR South Morang South Morang viC i c: South Morang CSA 3SMR South Morang Melbourne Metro 3 162 13400 7 Jan-2012 To complete in FY13
3SMR-04-01 Brownfields Fibre 19-Dec-2012 [ 3SMR-04 3SMR South Morang Mill Park vIC metropolitan CSA300000000809 South Morang CSA 3SMR South Morang Melbourne Metro 3 124 13400 7 Apr-2012 To complete in FY13|
35MR-04-02 fields Fibre 19-Dec-2012| 35MR-04 3SMR South Morang Mill Park vic i c: South Morang CSA 3SMR South Morang Melbourne Metro 3 124 13400 7 Apr-2012 To complete in FY13
35MR-04-03 Brownfields Fibre 19-Dec-2012|35MR-04 3SMR South Morang Mill Park vic metropolitan C5A300000000809 _|South Morang CSA 3SMR South Morang Melbourne Metro 3 124 13400 7 Apr-2012 To complete in FY13
35MR-04-04 Brownfields Fibre 19-Dec-2012|35MR-04 3SMR South Morang Mill Park viC metropolitan CSA300000000809 _|South Morang CSA 3SMR South Morang Melbourne Metro 3 124 13400 7 Apr-2012 To complete in FY13
35MR-04-05 Brownfields Fibre 19-Dec-2012|35MR-04 3SMR South Morang Mill Park vic metropolitan C5A300000000809 | South Morang CSA 3SMR South Morang Melbourne Metro 3 124 13400 7 Apr-2012 To complete in FY13
35MR-04-06 Brownfields Fibre 19-Dec-2012|35MR-04 3SMR South Morang Mill Park viC i CsA South Morang CSA 3SMR South Morang Melbourne Metro 3 124 13400 7 Apr-2012 To complete in FY13
35MR-04-07 Brownfields Fibre 19-Dec-2012|35MR-04 3SMR South Morang Mill Park vic metropolitan C5A300000000809 _|South Morang CSA 3SMR South Morang Melbourne Metro 3 124 13400 7 Apr-2012 To complete in FY13
35MR-04-08 Brownfields Fibre 19-Dec-2012|35MR-04 3SMR South Morang Mill Park viC i CsA South Morang CSA 3SMR South Morang Melbourne Metro 3 124 13400 7 Apr-2012 To complete in FY13
35MR-04-09 Brownfields Fibre 19-Dec-2012|35MR-04 3SMR South Morang Mill Park vic metropolitan C5A300000000809 _|South Morang CSA 3SMR South Morang Melbourne Metro 3 124 13400 7 Apr-2012 To complete in FY13
35MR-04-10 Brownfields Fibre 19-Dec-2012|35MR-04 3SMR South Morang Mill Park viC i South Morang CSA 3SMR South Morang Melbourne Metro 3 124 13400 7 Apr-2012 To complete in FY13
35MR-04-11 Brownfields Fibre 19-Dec-2012|35MR-04 3SMR South Morang Mill Park vic metropolitan C5A300000000809 _|South Morang CSA 3SMR South Morang Melbourne Metro 3 124 13400 7 Apr-2012 To complete in FY13
35MR-04-12 Brownfields Fibre 19-Dec-2012|35MR-04 3SMR South Morang Mill Park viC i CsA South Morang CSA 3SMR South Morang Melbourne Metro 3 124 13400 7 Apr-2012 To complete in FY13
35MR-04-13 Brownfields Fibre 19-Dec-2012|35MR-04 3SMR South Morang Mill Park vic metropolitan C5A300000000809 __|South Morang CSA 3SMR South Morang Melbourne Metro 3 124 13400 7 Apr-2012 To complete in FY13
35MR-04-14 Brownfields Fibre 19-Dec-2012|35MR-04 3SMR South Morang Mill Park viC i CsA South Morang CSA 3SMR South Morang Melbourne Metro 3 124 13400 7 Apr-2012 To complete in FY13
35MR-04-15 Brownfields Fibre 19-Dec-2012|35MR-04 3SMR South Morang Mill Park vic metropolitan C5A300000000809 | South Morang CSA 3SMR South Morang Melbourne Metro 3 124 13400 7 Apr-2012 To complete in FY13
35MR-04-16 Brownfields Fibre 19-Dec-2012|35MR-04 3SMR South Morang Mill Park viC i South Morang CSA 3SMR South Morang Melbourne Metro 3 124 13400 7 Apr-2012 To complete in FY13
4APL01-13 Brownfields Fibre 19-Dec-2012|4APL-01 4APL Aspley Aspley a metropolitan C5A400000010028 | Aspley 2 CSA 4APL Aspley Brisbane Metro 1 122 23500 10 Nov-2011 To complete in FY13
4APL02-01 Brownfields Fibre 19-Dec-2012|4APL-02 4APL Aspley Zillmere a metropolitan CSA400000010028 | Aspley 2 CSA 4APL Aspley Brishane Metro 1 87 23500 10 May-2012 To complete in FY13
4APL-02-02 Brownfields Fibre 19-Dec-2012|4APL-02 4APL Aspley Zillmere a metropolitan C5A400000010028 | Aspley 2 CSA 4APL Aspley Brisbane Metro 1 87 23500 10 May-2012 To complete in FY13
4APL02-03 Brownfields Fibre 19-Dec-2012|4APL-02 4APL Aspley Zillmere a metropolitan CSA400000010028 | Aspley 2 CSA 4APL Aspley Brishane Metro 1 87 23500 10 May-2012 To complete in FY13
4APL-02-04 Brownfields Fibre 19-Dec-2012|4APL-02 4APL Aspley Zillmere a metropolitan C5A400000010028 | Aspley 2 CSA 4APL Aspley Brisbane Metro 1 87 23500 10 May-2012 To complete in FY13
4APL02-05 Brownfields Fibre 19-Dec-2012|4APL-02 4APL Aspley Zillmere a metropolitan CSA400000010028 | Aspley 2 CSA 4APL Aspley Brishane Metro 1 87 23500 10 May-2012 To complete in FY13
4APL-02-06 Brownfields Fibre 19-Dec-2012|4APL-02 4APL Aspley Zillmere a metropolitan C5A400000010028 | Aspley 2 CSA 4APL Aspley Brisbane Metro 1 87 23500 10 May-2012 To complete in FY13
4APL02-07 Brownfields Fibre 19-Dec-2012|4APL-02 4APL Aspley Zillmere a metropolitan CSA400000010028 | Aspley 2 CSA 4APL Aspley Brishane Metro 1 87 23500 10 May-2012 To complete in FY13
4APL-02-08 Brownfields Fibre 19-Dec-2012|4APL-02 4APL Aspley Zillmere a metropolitan C5A400000010028 | Aspley 2 CSA 4APL Aspley Brisbane Metro 1 87 23500 10 May-2012 To complete in FY13
4APL02-09 Brownfields Fibre 19-Dec-2012|4APL-02 4APL Aspley Zillmere a metropolitan CSA400000010028 | Aspley 2 CSA 4APL Aspley Brishane Metro 1 87 23500 10 May-2012 To complete in FY13
4APL-02-10 Brownfields Fibre 19-Dec-2012|4APL-02 4APL Aspley Zillmere a metropolitan C5A400000010028 | Aspley 2 CSA 4APL Aspley Brisbane Metro 1 87 23500 10 May-2012 To complete in FY13
4APL02-11 Brownfields Fibre 19-Dec-2012|4APL-02 4APL Aspley Zillmere a metropolitan CSA400000010028 | Aspley 2 CSA 4APL Aspley Brishane Metro 1 87 23500 10 May-2012 To complete in FY13
4APL02-12 Brownfields Fibre 19-Dec-2012|4APL-02 4APL Aspley Zillmere a metropolitan C5A400000010028 | Aspley 2 CSA 4APL Aspley Brisbane Metro 1 87 23500 10 May-2012 To complete in FY13
4APL02-13 Brownfields Fibre 19-Dec-2012|4APL-02 4APL Aspley Zillmere a metropolitan CSA400000010028 | Aspley 2 CSA 4APL Aspley Brishane Metro 1 87 23500 10 May-2012 To complete in FY13
4APL-02-14 Brownfields Fibre 19-Dec-2012|4APL-02 4APL Aspley Zillmere a metropolitan C5A400000010028 | Aspley 2 CSA 4APL Aspley Brisbane Metro 1 87 23500 10 May-2012 To complete in FY13
4APL02-15 Brownfields Fibre 19-Dec-2012|4APL-02 4APL Aspley Zillmere a metropolitan CSA400000010028 | Aspley 2 CSA 4APL Aspley Brishane Metro 1 87 23500 10 May-2012 To complete in FY13
4APL-02-16 Brownfields Fibre 19-Dec-2012|4APL-02 4APL Asple Zillmere a metropolitan C5A400000010028 | Aspley 2 CSA 4APL Aspley Brisbane Metro 1 87 23500 10 May-2012 To complete in FY13
4APL03-01 Brownfields Fibre 19-Dec-2012|4APL-03 4APL Aspley Aspley a metropolitan CSA400000010028 | Aspley 2 CSA 4APL Aspley Brishane Metro 1 89 23500 10 Jun-2012 To complete in FY13
4APL-03-02 Brownfields Fibre 19-Dec-2012|4APL-03 4APL Asple Aspley a metropolitan C5A400000010028 | Aspley 2 CSA 4APL Aspley Brishane Metro 1 89 23500 10 Jun-2012 To complete in FY13
4APL03-03 Brownfields Fibre 19-Dec-2012[4APL-03 4APL Aspley Aspley a metropolitan CSA400000010028 | Aspley 2 CSA 4APL Aspley Brishane Metro 1 89 23500 10 Jun-2012 To complete in FY13




4APL-03-04 Brownfields Fibre 19-Dec-2012[4APL-03 4APL Aspley Aspley a metropolitan CSA400000010028 | Aspley 2 CSA 4APL Aspley Brisbane Metro 1 89 23500 10 Jun-2012 To complete in FY13)
4APL-03-05 Brownfields Fibre 19-Dec-2012 [ 4APL-03 4APL Asple Aspley a metropolitan CSA400000010028 | Aspley 2 CSA 4APL Aspley Brisbane Metro 1 89 23500 10 Jun-2012 To complete in FY13)
4APL-03-06 Brownfields Fibre 19-Dec-2012[4APL-03 4APL Aspley Aspley a metropolitan CSA400000010028 | Aspley 2 CSA 4APL Aspley Brisbane Metro 1 89 23500 10 Jun-2012 To complete in FY13)
4APL-03-07 fields Fibre 19-Dec-2012 [ 4APL-03 4APL Aspley Aspley aw i [ 2 Aspley 2 CSA 4APL Aspley Brisbane Metro 1 89 23500 10 Jun-2012 To complete in FY13)
4APL-03-08 Brownfields Fibre 19-Dec-2012[4APL-03 4APL Aspley Aspley al metropolitan CSA400000010028 | Aspley 2 CSA 4APL Aspley Brisbane Metro 1 89 23500 10 Jun-2012 To complete in FY13)
4APL-03-09 fields Fibre 19-Dec-2012 [4APL-03 4APL Aspley Aspley aw i [ 2 Aspley 2 CSA 4APL Aspley Brisbane Metro 1 89 23500 10 Jun-2012 To complete in FY13)
4APL-03-10 Brownfields Fibre 19-Dec-2012[4APL-03 4APL Aspley Aspley al metropolitan CSA400000010028 | Aspley 2 CSA 4APL Aspley Brisbane Metro 1 89 23500 10 Jun-2012 To complete in FY13)
4APL-03-11 fields Fibre 19-Dec-2012 [4APL-03 4APL Aspley Aspley aw i [ 2 Aspley 2 CSA 4APL Aspley Brisbane Metro 1 89 23500 10 Jun-2012 To complete in FY13)
4APL-03-12 Brownfields Fibre 19-Dec-2012[4APL-03 4APL Aspley Aspley al metropolitan CSA400000010028 | Aspley 2 CSA 4APL Aspley Brisbane Metro 1 89 23500 10 Jun-2012 To complete in FY13)
4APL-03-13 fields Fibre 19-Dec-2012 [4APL-03 4APL Aspley Aspley aw i [ 2 Aspley 2 CSA 4APL Aspley Brisbane Metro 1 89 23500 10 Jun-2012 To complete in FY13)
4APL-03-14 Brownfields Fibre 19-Dec-2012[4APL-03 4APL Aspley Aspley al metropolitan CSA400000010028 | Aspley 2 CSA 4APL Aspley Brisbane Metro 1 89 23500 10 Jun-2012 To complete in FY13)
4APL-03-15 fields Fibre 19-Dec-2012 [4APL-03 4APL Aspley Aspley aw i [ 2 Aspley 2 CSA 4APL Aspley Brisbane Metro 1 89 23500 10 Jun-2012 To complete in FY13)
4APL-03-16 Brownfields Fibre 19-Dec-2012 [4APL-03 4APL Aspley Aspley al metropolitan CSA400000010028 | Aspley 2 CSA 4APL Aspley Brisbane Metro 1 89 23500 10 Jun-2012 To complete in FY13)
4APL-04-01 fields Fibre 19-Dec-2012 [4APL-04 4APL Aspley Bridgeman Downs_Aspley aw i [ 2 Aspley 2 CSA 4APL Aspley Brisbane Metro 1 83 23500 10 Jun-2012 To complete in FY13)
4APL-04-02 Brownfields Fibre 19-Dec-2012[4APL-04 4APL Aspley Bridgeman Downs_Aspley al metropolitan CSA400000010028 | Aspley 2 CSA 4APL Aspley Brisbane Metro 1 83 23500 10 Jun-2012 To complete in FY13)
4APL-04-03 fields Fibre 19-Dec-2012 [4APL-04 4APL Aspley Bridgeman Downs_Aspley aw i [ 2 Aspley 2 CSA 4APL Aspley Brisbane Metro 1 83 23500 10 Jun-2012 To complete in FY13)
4APL-04-04 Brownfields Fibre 19-Dec-2012[4APL-04 4APL Aspley Bridgeman Downs_Aspley al metropolitan CSA400000010028 | Aspley 2 CSA 4APL Aspley Brisbane Metro 1 83 23500 10 Jun-2012 To complete in FY13)
4APL-04-05 fields Fibre 19-Dec-2012 [4APL-04 4APL Aspley Bridgeman Downs_Aspley aw i [ 2 Aspley 2 CSA 4APL Aspley Brisbane Metro 1 83 23500 10 Jun-2012 To complete in FY13)
4APL-04-06 Brownfields Fibre 19-Dec-2012 [4APL-04 4APL Aspley Bridgeman Downs_Aspley al metropolitan CSA400000010028 | Aspley 2 CSA 4APL Aspley Brisbane Metro 1 83 23500 10 Jun-2012 To complete in FY13)
4APL-04-07 fields Fibre 19-Dec-2012 [4APL-04 4APL Aspley Bridgeman Downs_Aspley aw i [ 2 Aspley 2 CSA 4APL Aspley Brisbane Metro 1 83 23500 10 Jun-2012 To complete in FY13)
4APL-04-08 Brownfields Fibre 19-Dec-2012 [4APL-04 4APL Aspley Bridgeman Downs_Aspley al metropolitan CSA400000010028 | Aspley 2 CSA 4APL Aspley Brisbane Metro 1 83 23500 10 Jun-2012 To complete in FY13)
4APL-04-09 fields Fibre 19-Dec-2012 [4APL-04 4APL Aspley Bridgeman Downs_Aspley aw i [ 2 Aspley 2 CSA 4APL Aspley Brisbane Metro 1 83 23500 10 Jun-2012 To complete in FY13)
4APL-04-10 Brownfields Fibre 19-Dec-2012 [4APL-04 4APL Aspley Bridgeman Downs_Aspley al metropolitan CSA400000010028 | Aspley 2 CSA 4APL Aspley Brisbane Metro 1 83 23500 10 Jun-2012 To complete in FY13)
4APL-04-11 fields Fibre 19-Dec-2012 [4APL-04 4APL Aspley Bridgeman Downs_Aspley aw i [ 2 Aspley 2 CSA 4APL Aspley Brisbane Metro 1 83 23500 10 Jun-2012 To complete in FY13)
4APL-04-12 Brownfields Fibre 19-Dec-2012 [4APL-04 4APL Aspley Bridgeman Downs_Aspley al metropolitan CSA400000010028 | Aspley 2 CSA 4APL Aspley Brisbane Metro 1 83 23500 10 Jun-2012 To complete in FY13)
4APL-04-13 fields Fibre 19-Dec-2012 [4APL-04 4APL Aspley Bridgeman Downs_Aspley aw i [ 2 Aspley 2 CSA 4APL Aspley Brisbane Metro 1 83 23500 10 Jun-2012 To complete in FY13)
4APL-04-14 Brownfields Fibre 19-Dec-2012 [4APL-04 4APL Aspley Bridgeman Downs_Aspley al metropolitan CSA400000010028 | Aspley 2 CSA 4APL Aspley Brisbane Metro 1 83 23500 10 Jun-2012 To complete in FY13)
4APL-04-15 fields Fibre 19-Dec-2012 [4APL-04 4APL Aspley Bridgeman Downs_Aspley aw i [ 2 Aspley 2 CSA 4APL Aspley Brisbane Metro 1 83 23500 10 Jun-2012 To complete in FY13)
4APL-04-16 Brownfields Fibre 19-Dec-2012 [4APL-04 4APL Aspley Bridgeman Downs_Aspley al metropolitan CSA400000010028 | Aspley 2 CSA 4APL Aspley Brisbane Metro 1 83 23500 10 Jun-2012 To complete in FY13)
4GDN-01-01 fields Fibre 19-Dec-2012 [4GDN-01. 4GDN Goodna Redbank Goodna aw i [ Goodna 2 CSA 4GDN Goodna Brisbane Metro 2 176 18600 8 Oct-2011 To complete in FY13)
4GDN-01-02 Brownfields Fibre 19-Dec-2012 [4GDN-01 4GDN Goodna Redbank Goodna al metropolitan CSA400000010359 | Goodna 2 CSA 4GDN Goodna Brisbane Metro 2 176 18600 8 Oct-2011 To complete in FY13)
4GDN-01-03 fields Fibre 19-Dec-2012 [4GDN-01, 4GDN Goodna Redbank Goodna aw i [ Goodna 2 CSA 4GDN Goodna Brisbane Metro 2 176 18600 8 Oct-2011 To complete in FY13)
4GDN-01-04. Brownfields Fibre 19-Dec-2012 [4GDN-01 4GDN Goodna Redbank Goodna al metropolitan CSA400000010359 | Goodna 2 CSA 4GDN Goodna Brisbane Metro 2 176 18600 8 Oct-2011 To complete in FY13)
4GDN-01-05 fields Fibre 19-Dec-2012 [4GDN-01 4GDN Goodna Redbank Goodna aw i [ Goodna 2 CSA 4GDN Goodna Brisbane Metro 2 176 18600 8 Oct-2011 To complete in FY13)
4GDN-01-06 Brownfields Fibre 19-Dec-2012 [4GDN-01 4GDN Goodna Redbank Goodna a CSA400000010359 | Goodna 2 CSA 4GDN Goodna Brisbane Metro 2 176 18600 8 0Oct-2011 To complete in FY13
4GDN-01-07 Brownfields Fibre 19-Dec-2012 [4GDN-01 4GDN Goodna Redbank Goodna aw metropolitan CSA400000010359 _[Goodna 2 CSA 4GDN Goodna Brisbane Metro 2 176 18600 8 Oct-2011 To complete in FY13)
4GDN-01-08 Brownfields Fibre 19-Dec-2012 [4GDN-01 4GDN Goodna Redbank Goodna a CSA400000010359 | Goodna 2 CSA 4GDN Goodna Brisbane Metro 2 176 18600 8 0Oct-2011 To complete in FY13
4GDN-01-09 Brownfields Fibre 19-Dec-2012 [4GDN-01 4GDN Goodna Redbank Goodna aw metropolitan CSA400000010359 _[Goodna 2 CSA 4GDN Goodna Brisbane Metro 2 176 18600 8 Oct-2011 To complete in FY13)
4GDN-01-10 Brownfields Fibre 19-Dec-2012 [4GDN-01 4GDN Goodna Redbank Goodna aw CSA400000010359 | Goodna 2 CSA 4GDN Goodna Brisbane Metro 2 176 18600 8 0Oct-2011 To complete in FY13
4GDN-01-11 Brownfields Fibre 19-Dec-2012 [4GDN-01 4GDN Goodna Redbank Goodna aw metropolitan CSA400000010359 _[Goodna 2 CSA 4GDN Goodna Brisbane Metro 2 176 18600 8 Oct-2011 To complete in FY13)
4GDN-01-12 Brownfields Fibre 19-Dec-2012 [4GDN-01 4GDN Goodna Redbank Goodna aw CSA400000010359 | Goodna 2 CSA 4GDN Goodna Brisbane Metro 2 176 18600 8 0Oct-2011 To complete in FY13
4GDN-01-13 Brownfields Fibre 19-Dec-2012 [4GDN-01 4GDN Goodna Redbank Goodna aw metropolitan CSA400000010359 _[Goodna 2 CSA 4GDN Goodna Brisbane Metro 2 176 18600 8 Oct-2011 To complete in FY13)
4GDN-01-14 Brownfields Fibre 19-Dec-2012 [4GDN-01 4GDN Goodna Redbank Goodna a CSA400000010359 | Goodna 2 CSA 4GDN Goodna Brisbane Metro 2 176 18600 8 0Oct-2011 To complete in FY13
4GDN-02-01 Brownfields Fibre 19-Dec-2012 [4GDN-02 4GDN Goodna Goodna Bellbird Park aw metropolitan CSA400000010359 [ Goodna 2 CSA 4GDN Goodna Brisbane Metro 2 132 18600 8 Dec-2011 To complete in FY13)
4GDN-02-02 Brownfields Fibre 19-Dec-2012 [4GDN-02 4GDN Goodna Goodna Bellbird Park a CSA400000010359 | Goodna 2 CSA 4GDN Goodna Brisbane Metro 2 132 18600 8 Dec-2011 To complete in FY13
4GDN-02-03 Brownfields Fibre 19-Dec-2012 [4GDN-02 4GDN Goodna Goodna Bellbird Park aw metropolitan CSA400000010359 _[Goodna 2 CSA 4GDN Goodna Brisbane Metro 2 132 18600 8 Dec-2011 To complete in FY13)
4GDN-02-04 Brownfields Fibre 19-Dec-2012 [4GDN-02 4GDN Goodna Goodna Bellbird Park aw CSA400000010359 | Goodna 2 CSA 4GDN Goodna Brisbane Metro 2 132 18600 8 Dec-2011 To complete in FY13
4GDN-02-05 Brownfields Fibre 19-Dec-2012 [4GDN-02 4GDN Goodna Goodna Bellbird Park aw metropolitan CSA400000010359 _[Goodna 2 CSA 4GDN Goodna Brisbane Metro 2 132 18600 8 Dec-2011 To complete in FY13)
4GDN-02-06 Brownfields Fibre 19-Dec-2012 [4GDN-02 4GDN Goodna Goodna Bellbird Park aw CSA400000010359 | Goodna 2 CSA 4GDN Goodna Brisbane Metro 2 132 18600 8 Dec-2011 To complete in FY13
4GDN-02-07 Brownfields Fibre 19-Dec-2012 [4GDN-02 4GDN Goodna Goodna Bellbird Park aw metropolitan CSA400000010359 _[Goodna 2 CSA 4GDN Goodna Brisbane Metro 2 132 18600 8 Dec-2011 To complete in FY13)
4GDN-02-08 Brownfields Fibre 19-Dec-2012 [4GDN-02 4GDN Goodna Goodna Bellbird Park a CSA400000010359 | Goodna 2 CSA 4GDN Goodna Brisbane Metro 2 132 18600 8 Dec-2011 To complete in FY13
4GDN-02-09 Brownfields Fibre 19-Dec-2012 [4GDN-02 4GDN Goodna Goodna Bellbird Park aw metropolitan CSA400000010359 _[Goodna 2 CSA 4GDN Goodna Brisbane Metro 2 132 18600 8 Dec-2011 To complete in FY13)
4GDN-02-10 Brownfields Fibre 19-Dec-2012 [4GDN-02 4GDN Goodna Goodna Bellbird Park aw CSA400000010359 | Goodna 2 CSA 4GDN Goodna Brisbane Metro 2 132 18600 8 Dec-2011 To complete in FY13
4GDN-02-11 Brownfields Fibre 19-Dec-2012 [4GDN-02 4GDN Goodna Goodna Bellbird Park aw metropolitan CSA400000010359 _[Goodna 2 CSA 4GDN Goodna Brisbane Metro 2 132 18600 8 Dec-2011 To complete in FY13)
4GDN-02-12 Brownfields Fibre 19-Dec-2012 [4GDN-02 4GDN Goodna Goodna Bellbird Park aw CSA400000010359 | Goodna 2 CSA 4GDN Goodna Brisbane Metro 2 132 18600 8 Dec-2011 To complete in FY13
4GDN-02-13 Brownfields Fibre 19-Dec-2012 [4GDN-02 4GDN Goodna Goodna Bellbird Park aw metropolitan CSA400000010359 _[Goodna 2 CSA 4GDN Goodna Brisbane Metro 2 132 18600 8 Dec-2011 To complete in FY13)
4GDN-02-14 Brownfields Fibre 19-Dec-2012 [4GDN-02 4GDN Goodna Goodna Bellbird Park aw CSA400000010359 | Goodna 2 CSA 4GDN Goodna Brisbane Metro 2 132 18600 8 Dec-2011 To complete in FY13
4GDN-02-15 Brownfields Fibre 19-Dec-2012 [4GDN-02 4GDN Goodna Goodna Bellbird Park aw metropolitan CSA400000010359 _[Goodna 2 CSA 4GDN Goodna Brisbane Metro 2 132 18600 8 Dec-2011 To complete in FY13)
4GDN-02-16 Brownfields Fibre 19-Dec-2012 [4GDN-02 4GDN Goodna Goodna Bellbird Park a CSA400000010359 | Goodna 2 CSA 4GDN Goodna Brisbane Metro 2 132 18600 8 Dec-2011 To complete in FY13
4GDN-03-01 Brownfields Fibre 19-Dec-2012 [4GDN-03 4GDN Goodna Colli Park Redbank Bellbird Park aw m CSA400000010359 _[Goodna 2 CSA 4GDN Goodna Brisbane Metro 2 149 18600 8 Apr-2012 To complete in FY13)
4GDN-03-02 Brownfields Fibre 19-Dec-2012 [4GDN-03 4GDN Goodna [2 Park Redbank Bellbird Park aw CSA400000010359 | Goodna 2 CSA 4GDN Goodna Brisbane Metro 2 149 18600 8 Apr-2012 To complete in FY13
4GDN-03-03 Brownfields Fibre 19-Dec-2012 [4GDN-03 4GDN Goodna C Park Redbank Bellbird Park aw m CSA400000010359 [ Goodna 2 CSA 4GDN Goodna Brisbane Metro 2 149 18600 8 Apr-2012 To complete in FY13)
4GDN-03-04 Brownfields Fibre 19-Dec-2012 [4GDN-03 4GDN Goodna C Park Redbank Bellbird Park aw CSA400000010359 | Goodna 2 CSA 4GDN Goodna Brisbane Metro 2 149 18600 8 Apr-2012 To complete in FY13
4GDN-03-05 Brownfields Fibre 19-Dec-2012 [4GDN-03 4GDN Goodna C Park Redbank Bellbird Park aw m CSA400000010359 _[Goodna 2 CSA 4GDN Goodna Brisbane Metro 2 149 18600 8 Apr-2012 To complete in FY13)
4GDN-03-06 Brownfields Fibre 19-Dec-2012 [4GDN-03 4GDN Goodna [2 Park Redbank Bellbird Park a CSA400000010359 | Goodna 2 CSA 4GDN Goodna Brisbane Metro 2 149 18600 8 Apr-2012 To complete in FY13
4GDN-03-07 Brownfields Fibre 19-Dec-2012 [4GDN-03 4GDN Goodna C Park Redbank Bellbird Park a m CSA400000010359 [ Goodna 2 CSA 4GDN Goodna Brisbane Metro 2 149 18600 8 Apr-2012 To complete in FY13)
4GDN-03-08 Brownfields Fibre 19-Dec-2012[4GDN-03 4GDN Goodna C Park Redbank Bellbird Park aw m CSA400000010359 _ [Goodna 2 CSA 4GDN Goodna Brisbane Metro 2 149 18600 8 Apr-2012 To complete in FY13)
4GDN-03-09 Brownfields Fibre 19-Dec-2012 [4GDN-03 4GDN Goodna C Park Redbank Bellbird Park a m CSA400000010359 [ Goodna 2 CSA 4GDN Goodna Brisbane Metro 2 149 18600 8 Apr-2012 To complete in FY13)
4GDN-03-10 Brownfields Fibre 19-Dec-2012[4GDN-03 4GDN Goodna C Park Redbank Bellbird Park awn m CSA400000010359 _ [Goodna 2 CSA 4GDN Goodna Brisbane Metro 2 149 18600 8 Apr-2012 To complete in FY13)
4GDN-03-11 Brownfields Fibre 19-Dec-2012 [4GDN-03 4GDN Goodna C Park Redbank Bellbird Park a m CSA400000010359 _[Goodna 2 CSA 4GDN Goodna Brisbane Metro 2 149 18600 8 Apr-2012 To complete in FY13)
4GDN-03-12 Brownfields Fibre 19-Dec-2012[4GDN-03 4GDN Goodna C Park Redbank Bellbird Park aw m CSA400000010359 _ [Goodna 2 CSA 4GDN Goodna Brisbane Metro 2 149 18600 8 Apr-2012 To complete in FY13)
4GDN-03-13 Brownfields Fibre 19-Dec-2012 [4GDN-03 4GDN Goodna C Park Redbank Bellbird Park a m CSA400000010359 _[Goodna 2 CSA 4GDN Goodna Brisbane Metro 2 149 18600 8 Apr-2012 To complete in FY13)
4GDN-03-14 Brownfields Fibre 19-Dec-2012[4GDN-03 4GDN Goodna C Park Redbank Bellbird Park aw m CSA400000010359 _ [Goodna 2 CSA 4GDN Goodna Brisbane Metro 2 149 18600 8 Apr-2012 To complete in FY13)
4GDN-03-15 Brownfields Fibre 19-Dec-2012 [4GDN-03 4GDN Goodna C Park Redbank Bellbird Park a m CSA400000010359 [ Goodna 2 CSA 4GDN Goodna Brisbane Metro 2 149 18600 8 Apr-2012 To complete in FY13)
4GDN-03-16 Brownfields Fibre 19-Dec-2012[4GDN-03 4GDN Goodna C Park Redbank Bellbird Park awn m CSA400000010359 _ [Goodna 2 CSA 4GDN Goodna Brisbane Metro 2 149 18600 8 Apr-2012 To complete in FY13)
4GDN-04-01 Brownfields Fibre 19-Dec-2012 | 4GDN-04 4GDN Goodna Redbank Plains a metropolitan CSA400000010359 _[Goodna 2 CSA 4GDN Goodna Brisbane Metro 2 135 18600 8 Jun-2012 To complete in FY13)
4GDN-04-02 Brownfields Fibre 19-Dec-2012 [4GDN-04 4GDN Goodna Redbank Plains aw metropolitan CSA400000010359 _ [Goodna 2 CSA 4GDN Goodna Brisbane Metro 2 135 18600 8 Jun-2012 To complete in FY13)
4GDN-04-03 Brownfields Fibre 19-Dec-2012 | 4GDN-04 4GDN Goodna Redbank Plains a metropolitan C5A400000010359 _[Goodna 2 CSA 4GDN Goodna Brisbane Metro 2 135 18600 8 Jun-2012 To complete in FY13)
4GDN-04-04 Brownfields Fibre 19-Dec-2012 [4GDN-04 4GDN Goodna Redbank Plains aw metropolitan CSA400000010359 _ [Goodna 2 CSA 4GDN Goodna Brisbane Metro 2 135 18600 8 Jun-2012 To complete in FY13)
4GDN-04-05 Brownfields Fibre 19-Dec-2012 | 4GDN-04 4GDN Goodna Redbank Plains a metropolitan CSA400000010359 _[Goodna 2 CSA 4GDN Goodna Brisbane Metro 2 135 18600 8 Jun-2012 To complete in FY13)
4GDN-04-06 Brownfields Fibre 19-Dec-2012[4GDN-04 4GDN Goodna Redbank Plains aw metropolitan CSA400000010359 _ [Goodna 2 CSA 4GDN Goodna Brisbane Metro 2 135 18600 8 Jun-2012 To complete in FY13)
4GDN-04-07 Brownfields Fibre 19-Dec-2012 | 4GDN-04 4GDN Goodna Redbank Plains a metropolitan CSA400000010359 _[Goodna 2 CSA 4GDN Goodna Brisbane Metro 2 135 18600 8 Jun-2012 To complete in FY13)
4GDN-04-08 Brownfields Fibre 19-Dec-2012[4GDN-04 4GDN Goodna Redbank Plains aw metropolitan CSA400000010359 _ [Goodna 2 CSA 4GDN Goodna Brisbane Metro 2 135 18600 8 Jun-2012 To complete in FY13)
4GDN-04-09 Brownfields Fibre 19-Dec-2012 | 4GDN-04 4GDN Goodna Redbank Plains a metropolitan CSA400000010359 [ Goodna 2 CSA 4GDN Goodna Brisbane Metro 2 135 18600 8 Jun-2012 To complete in FY13)
4GDN-04-10 Brownfields Fibre 19-Dec-2012 [4GDN-04 4GDN Goodna Redbank Plains aw metropolitan CSA400000010359 _ [Goodna 2 CSA 4GDN Goodna Brisbane Metro 2 135 18600 8 Jun-2012 To complete in FY13)
4GDN-04-11 Brownfields Fibre 19-Dec-2012 | 4GDN-04 4GDN Goodna Redbank Plains a metropolitan CSA400000010359 [ Goodna 2 CSA 4GDN Goodna Brisbane Metro 2 135 18600 8 Jun-2012 To complete in FY13)
4GDN-04-12 Brownfields Fibre 19-Dec-2012 [4GDN-04 4GDN Goodna Redbank Plains aw metropolitan CSA400000010359 _ [Goodna 2 CSA 4GDN Goodna Brisbane Metro 2 135 18600 8 Jun-2012 To complete in FY13)
4GDN-04-13 Brownfields Fibre 19-Dec-2012 | 4GDN-04 4GDN Goodna Redbank Plains a metropolitan CSA400000010359 _[Goodna 2 CSA 4GDN Goodna Brisbane Metro 2 135 18600 8 Jun-2012 To complete in FY13)
4GDN-04-14 Brownfields Fibre 19-Dec-2012 [4GDN-04 4GDN Goodna Redbank Plains aw metropolitan CSA400000010359 _ [Goodna 2 CSA 4GDN Goodna Brisbane Metro 2 135 18600 8 Jun-2012 To complete in FY13)
4GDN-04-15 Brownfields Fibre 19-Dec-2012 | 4GDN-04 4GDN Goodna Redbank Plains a metropolitan CSA400000010359 _[Goodna 2 CSA 4GDN Goodna Brisbane Metro 2 135 18600 8 Jun-2012 To complete in FY13)
4GDN-04-16 Brownfields Fibre 19-Dec-2012 [4GDN-04 4GDN Goodna Redbank Plains awn metropolitan CSA400000010359 _ [Goodna 2 CSA 4GDN Goodna Brisbane Metro 2 135 18600 8 Jun-2012 To complete in FY13)
4GUL-02-01 Brownfields Fibre 19-Dec-2012|4GUL-02 4GUL Gulliver Gulliver i ra_Mysterton Pimlico Aitkenvale a non-metropolit CSA400000010875 [ Townsv lle 2 CSA 4TNS Townsville Q North 1 185 29400 12 Aug-2011 To complete in FY13)
4GUL-02-02 Brownfields Fibre 19-Dec-2012|4GUL-02 4GUL Gulliver Gulliver ra Mysterton Pimlico Aitkenvale a non-metropolitan __[C5A400000010875 _[Townsv lle 2 CSA 4TNS Townsville Q North 1 185 29400 12 Aug-2011 To complete in FY13)
4GUL-02-03 Brownfields Fibre 19-Dec-2012[4GUL-02 4GUL Gulliver Gulliver ra_Mysterton Pimlico Aitkenvale a non-metropolit CSA400000010875 | Townsv lle 2 CSA 4TNS Townsville Q North 1 185 29400 12 Aug-2011 To complete in FY13)
4GUL-02-04 Brownfields Fibre 19-Dec-2012|4GUL-02 4GUL Gulliver Gulliver ra Mysterton Pimlico Aitkenvale a non-metropolitan __[C5A400000010875 _|Townsv lle 2 CSA 4TNS Townsville Q North 1 185 29400 12 Aug-2011 To complete in FY13)
4GUL-02-05 Brownfields Fibre 19-Dec-2012[4GUL-02 4GUL Gulliver Gulliver ra Mysterton Pimlico Aitkenvale a non-metropolit CSA400000010875 | Townsv lle 2 CSA 4TNS Townsville Q North 1 185 29400 12 Aug-2011 To complete in FY13)
4GUL-02-06 Brownfields Fibre 19-Dec-2012|4GUL-02 4GUL Gulliver Gulliver ra Mysterton Pimlico Aitkenvale a non-metropolitan___[C5A400000010875 _[Townsv lle 2 CSA 4TNS Townsville Q North 1 185 29400 12 Aug-2011 To complete in FY13)
4GUL-02-07 fields Fibre 19-Dec-2012|4GUL-02 4GUL Gulliver Gulliver ra Mysterton Pimlico Aitkenvale a non-metropolit C5A400000010875 | Townsv lle 2 CSA 4TNS Townsville Q North 1 185 29400 12 Aug-2011 To complete in FY13)
4GUL-02-08 Brownfields Fibre 19-Dec-2012|4GUL-02 4GUL Gulliver Gulliver ra Mysterton Pimlico Aitkenvale a non-metropolitan __[C5A400000010875 _[Townsv lle 2 CSA 4TNS Townsville Q North 1 185 29400 12 Aug-2011 To complete in FY13)
4GUL-02-09 fields Fibre 19-Dec-2012|4GUL-02 4GUL Gulliver Gulliver ra Mysterton Pimlico Aitkenvale a non-metropolit CSA400000010875 | Townsv lle 2 CSA 4TNS Townsville Q North 1 185 29400 12 Aug-2011 To complete in FY13)
4GUL-02-10 Brownfields Fibre 19-Dec-2012|4GUL-02 4GUL Gulliver Gulliver ra Mysterton Pimlico Aitkenvale a non-metropolitan___[C5A400000010875 _[Townsv lle 2 CSA 4TNS Townsville Q North 1 185 29400 12 Aug-2011 To complete in FY13)
4GUL-02-11 fields Fibre 19-Dec-2012|4GUL-02 4GUL Gulliver Gulliver ra Mysterton Pimlico Aitkenvale a non-metropolit CSA400000010875 | Townsv lle 2 CSA 4TNS Townsville Q North 1 185 29400 12 Aug-2011 To complete in FY13)
4GUL-02-12 Brownfields Fibre 19-Dec-2012|4GUL-02 4GUL Gulliver Gulliver ra Mysterton Pimlico Aitkenvale a non-metropolitan___[C5A400000010875 _[Townsv lle 2 CSA 4TNS Townsville Q North 1 185 29400 12 Aug-2011 To complete in FY13)
4GUL-02-13 fields Fibre 19-Dec-2012|4GUL-02 4GUL Gulliver Gulliver ra Mysterton Pimlico Aitkenvale a non-metropolit CSA400000010875 | Townsv lle 2 CSA 4TNS Townsville Q North 1 185 29400 12 Aug-2011 To complete in FY13)
4GUL-02-14 Brownfields Fibre 19-Dec-2012|4GUL-02 4GUL Gulliver Gulliver ra Mysterton Pimlico Aitkenvale a non-metropolitan __[C5A400000010875 _[Townsv lle 2 CSA 4TNS Townsville Q North 1 185 29400 12 Aug-2011 To complete in FY13)
4GUL-02-15 fields Fibre 19-Dec-2012|4GUL-02 4GUL Gulliver Gulliver ra Mysterton Pimlico Aitkenvale a non-metropolit CSA400000010875 | Townsv lle 2 CSA 4TNS Townsville Q North 1 185 29400 12 Aug-2011 To complete in FY13)
4GUL-02-16 Brownfields Fibre 19-Dec-2012|4GUL-02 4GUL Gulliver Gulliver ra_Mysterton Pimlico Aitkenvale a non-metropolitan___[C5A400000010875 _[Townsv lle 2 CSA 4TNS Townsville Q North 1 185 29400 12 Aug-2011 To complete in FY13)
4GUL-03-01 Brownfields Fibre 19-Dec-2012|4GUL-03 4GUL Gulliver Mysterton Pimlico Currajong al non-metropolitan___|C5A400000010875 | Townsv lle 2 CSA 4TNS Townsville Q North 1 184, 29400 12 Sep-2011 To complete in FY13)
4GUL-03-02 Brownfields Fibre 19-Dec-2012|4GUL-03 4GUL Gulliver Mysterton Pimlico Currajong a non-metropolitan __[C5A400000010875 _[Townsv lle 2 CSA 4TNS Townsville Q North 1 184 29400 12 Sep-2011 To complete in FY13)
4GUL-03-03 Brownfields Fibre 19-Dec-2012|4GUL-03 4GUL Gulliver Mysterton Pimlico Currajong al non-metropolitan___|C5A400000010875 | Townsv lle 2 CSA 4TNS Townsville Q North 1 184, 29400 12 Sep-2011 To complete in FY13)
4GUL-03-04 Brownfields Fibre 19-Dec-2012|4GUL-03 4GUL Gulliver Mysterton Pimlico Currajong a non-metropolitan___[C5A400000010875 _[Townsv lle 2 CSA 4TNS Townsville Q North 1 184 29400 12 Sep-2011 To complete in FY13)
4GUL-03-05 Brownfields Fibre 19-Dec-2012|4GUL-03 4GUL Gulliver Mysterton Pimlico Currajong a non-metropolitan___|C5A400000010875 | Townsv lle 2 CSA 4TNS Townsville Q North 1 184, 29400 12 Sep-2011 To complete in FY13)
4GUL-03-06 Brownfields Fibre 19-Dec-2012|4GUL-03 4GUL Gulliver Mysterton Pimlico Currajong a non-metropolitan __[C5A400000010875 _[Townsv lle 2 CSA 4TNS Townsville Q North 1 184 29400 12 Sep-2011 To complete in FY13)
4GUL-03-07 Brownfields Fibre 19-Dec-2012|4GUL-03 4GUL Gulliver Mysterton Pimlico Currajong a non-metropolitan___|C5A400000010875 | Townsv lle 2 CSA 4TNS Townsville Q North 1 184, 29400 12 Sep-2011 To complete in FY13)
4GUL-03-08 Brownfields Fibre 19-Dec-2012|4GUL-03 4GUL Gulliver Mysterton Pimlico Currajong a non-metropolitan___[C5A400000010875 _[Townsv lle 2 CSA 4TNS Townsville Q North 1 184 29400 12 Sep-2011 To complete in FY13)
4GUL-03-09 Brownfields Fibre 19-Dec-2012|4GUL-03 4GUL Gulliver Mysterton Pimlico Currajong a non-metropolitan___|CSA400000010875 | Townsv lle 2 CSA 4TNS Townsville Q North 1 184, 29400 12 Sep-2011 To complete in FY13)
46UL-03-10 Brownfields Fibre 19-Dec-2012|4GUL-03 4GUL Gulliver Mysterton Pimlico Currajong a non-metropolitan___[C5A400000010875 _[Townsv lle 2 CSA 4TNS Townsville Q North 1 184 29400 12 Sep-2011 To complete in FY13)
4GUL-03-11 Brownfields Fibre 19-Dec-2012|4GUL-03 4GUL Gulliver Mysterton Pimlico Currajong a non-metropolitan___|C5A400000010875 | Townsv lle 2 CSA 4TNS Townsville Q North 1 184, 29400 12 Sep-2011 To complete in FY13)
4GUL-03-12 Brownfields Fibre 19-Dec-2012|4GUL-03 4GUL Gulliver Mysterton Pimlico Currajong a non-metropolitan___[C5A400000010875 _[Townsv lle 2 CSA 4TNS Townsville Q North 1 184 29400 12 Sep-2011 To complete in FY13)
4GUL-03-13 Brownfields Fibre 19-Dec-2012|4GUL-03 4GUL Gulliver Mysterton Pimlico Currajong a non-metropolitan___|C5A400000010875 | Townsv lle 2 CSA 4TNS Townsville Q North 1 184, 29400 12 Sep-2011 To complete in FY13)
4GUL-03-14 Brownfields Fibre 19-Dec-2012|4GUL-03 4GUL Gulliver Mysterton Pimlico Currajong a non-metropolitan___[C5A400000010875 _[Townsv lle 2 CSA 4TNS Townsville Q North 1 184 29400 12 Sep-2011 To complete in FY13)
4GUL-03-15 Brownfields Fibre 19-Dec-2012[4GUL-03 4GUL Gulliver Mysterton Pimlico Currajong a non-metropolitan___|C5A400000010875 | Townsv lle 2 CSA 4TNS Townsville Q North 1 184, 29400 12 Sep-2011 To complete in FY13)
4GUL-03-16 Brownfields Fibre 19-Dec-2012|4GUL-03 4GUL Gulliver Mysterton Pimlico Currajong a non-metropolitan __[C5A400000010875 _[Townsv lle 2 CSA 4TNS Townsville Q North 1 184 29400 12 Sep-2011 To complete in FY13)
4GUL-04-01 Brownfields Fibre 19-Dec-2012[4GUL-04 4GUL Gulliver Vincent Heatley a non-metropolitan___|C5A400000010875 | Townsv lle 2 CSA 4TNS Townsville Q North 1 147 29400 12 Feb-2012 To complete in FY13)
4GUL-04-02 Brownfields Fibre 19-Dec-2012|4GUL-04 4GUL Gulliver Vincent Heatle a non-metropolitan __[C5A400000010875 _[Townsv lle 2 CSA 4TNS Townsville Q North 1 147 29400 12 Feb-2012 To complete in FY13)
4GUL-04-03 Brownfields Fibre 19-Dec-2012[4GUL-04 4GUL Gulliver Vincent Heatley a non-metropolitan___|C5A400000010875 | Townsv lle 2 CSA 4TNS Townsville Q North 1 147 29400 12 Feb-2012 To complete in FY13)
4GUL-04-04 Brownfields Fibre 19-Dec-2012|4GUL-04 4GUL Gulliver Vincent Heatle aw non-metropolitan___[C5A400000010875 _|Townsv lle 2 CSA 4TNS Townsville Q North 1 147 29400 12 Feb-2012 To complete in FY13)
4GUL-04-05 Brownfields Fibre 19-Dec-2012|4GUL-04 4GUL Gulliver Vincent Heatley a non-metropolitan___|C5A400000010875 | Townsv lle 2 CSA 4TNS Townsville Q North 1 147 29400 12 Feb-2012 To complete in FY13)
4GUL-04-06 Brownfields Fibre 19-Dec-2012|4GUL-04 4GUL Gulliver Vincent Heatle a non-metropolitan___[C5A400000010875 _[Townsv lle 2 CSA 4TNS Townsville Q North 1 147 29400 12 Feb-2012 To complete in FY13)
4GUL-04-07 Brownfields Fibre 19-Dec-2012[4GUL-04 4GUL Gulliver Vincent Heatley a non-metropolitan___|CSA400000010875 | Townsv lle 2 CSA 4TNS Townsville Q North 1 147 29400 12 Feb-2012 To complete in FY13)




4GUL-04-08 Brownfields Fibre 19-Dec-2012 |4GUL-04 AGUL Gulliver Vincent Heatley QaLp non-metropolitan CSA400000010875 Townsv lle 2 CSA 4TNS Townsville [o] North 1 147 29400 12 Feb-2012 To complete in FY13|
4GUL-04-09 Brownfields Fibre 19-Dec-2012 |4GUL-04 4GUL Gulliver Vincent Heatley QLd non-metropolitan CSA400000010875 Townsv lle 2 CSA 4TNS Townsville Qs North 1 147 29400 12 Feb-2012 To complete in FY13|
4GUL-04-10 Brownfields Fibre 19-Dec-2012 |4GUL-04 4AGUL Gulliver Vincent Heatley QaLp non-metropolitan CSA400000010875 Townsv lle 2 CSA 4TNS Townsville Qi North 1 147 29400 12 Feb-2012 To complete in FY13|
4GUL-04-11 fields Fibre 19-Dec-2012 |4GUL-04 4GUL Gulliver Vincent Heatley QLb i C: 75 Townsv lle 2 CSA 4TNS Townsville Q North 1 147 29400 12 Feb-2012 To complete in FY13|
4GUL-04-12 Brownfields Fibre 19-Dec-2012[4GUL-04 4GUL Gulliver Vincent Heatley aLp non-metropolitan CSA400000010875 | Townsv lle 2 CSA 4TNS Townsville Q North 1 147 29400 12 Feb-2012 To complete in FY13|
4GUL-04-13 fields Fibre 19-Dec-2012 |4GUL-04 4GUL Gulliver Vincent Heatley QLb i C: 75 Townsv lle 2 CSA 4TNS Townsville Q North 1 147 29400 12 Feb-2012 To complete in FY13|
4GUL-04-14 Brownfields Fibre 19-Dec-2012[4GUL-04 4GUL Gulliver Vincent Heatley aLp non-metropolitan CSA400000010875 | Townsv lle 2 CSA 4TNS Townsville Q North 1 147 29400 12 Feb-2012 To complete in FY13|
4GUL-04-15 fields Fibre 19-Dec-2012 |4GUL-04 4GUL Gulliver Vincent Heatley QLb i C: 75 Townsv lle 2 CSA 4TNS Townsville Q North 1 147 29400 12 Feb-2012 To complete in FY13|
4GUL-04-16 Brownfields Fibre 19-Dec-2012[4GUL-04 4GUL Gulliver Vincent Heatley aLp non-metropolitan CSA400000010875 | Townsv lle 2 CSA 4TNS Townsville Q North 1 147 29400 12 Feb-2012 To complete in FY13|
4GUL-05-01 fields Fibre 19-Dec-2012 |4GUL-05 4GUL Gulliver Cranbrook QLb i C: 75 Townsv lle 2 CSA 4TNS Townsville Q North 1 142 29400 12 Feb-2012 To complete in FY13|
4GUL-05-02 Brownfields Fibre 19-Dec-2012 [4GUL-05 4GUL Gulliver Cranbrook QLo non-metropolitan CSA400000010875 | Townsv lle 2 CSA 4TNS Townsville Q North 1 142 29400 12 Feb-2012 To complete in FY13|
4GUL-05-03 fields Fibre 19-Dec-2012 |4GUL-05 4GUL Gulliver Cranbrook QLb i C: 75 Townsv lle 2 CSA 4TNS Townsville Q North 1 142 29400 12 Feb-2012 To complete in FY13|
4GUL-05-04 Brownfields Fibre 19-Dec-2012[4GUL-05 4GUL Gulliver Cranbrook QLo non-metropolitan CSA400000010875 | Townsv lle 2 CSA 4TNS Townsville Q North 1 142 29400 12 Feb-2012 To complete in FY13|
4GUL-05-05 fields Fibre 19-Dec-2012 |4GUL-05 4GUL Gulliver Cranbrook QLb i C: 75 Townsv lle 2 CSA 4TNS Townsville Q North 1 142 29400 12 Feb-2012 To complete in FY13|
4GUL-05-06 Brownfields Fibre 19-Dec-2012[4GUL-05 4GUL Gulliver Cranbrook QLo non-metropolitan CSA400000010875 | Townsv lle 2 CSA 4TNS Townsville Q North 1 142 29400 12 Feb-2012 To complete in FY13|
4GUL-05-07 fields Fibre 19-Dec-2012 |4GUL-05 4GUL Gulliver Cranbrook QLb i C: 75 Townsv lle 2 CSA 4TNS Townsville Q North 1 142 29400 12 Feb-2012 To complete in FY13|
4GUL-05-08 Brownfields Fibre 19-Dec-2012 [4GUL-05 4GUL Gulliver Cranbrook QLo non-metropolitan CSA400000010875 | Townsv lle 2 CSA 4TNS Townsville Q North 1 142 29400 12 Feb-2012 To complete in FY13|
4GUL-05-09 fields Fibre 19-Dec-2012 |4GUL-05 4GUL Gulliver Cranbrook QLb i C: 75 Townsv lle 2 CSA 4TNS Townsville Q North 1 142 29400 12 Feb-2012 To complete in FY13|
4GUL-05-10 Brownfields Fibre 19-Dec-2012 [4GUL-05 4GUL Gulliver Cranbrook QLo non-metropolitan CSA400000010875 | Townsv lle 2 CSA 4TNS Townsville Q North 1 142 29400 12 Feb-2012 To complete in FY13|
4GUL-05-11 fields Fibre 19-Dec-2012 |4GUL-05 4GUL Gulliver Cranbrook QLb i C: 75 Townsv lle 2 CSA 4TNS Townsville Q North 1 142 29400 12 Feb-2012 To complete in FY13|
4GUL-05-12 Brownfields Fibre 19-Dec-2012 [4GUL-05 4GUL Gulliver Cranbrook QLo non-metropolitan CSA400000010875 | Townsv lle 2 CSA 4TNS Townsville Q North 1 142 29400 12 Feb-2012 To complete in FY13|
4GUL-05-13 fields Fibre 19-Dec-2012 |4GUL-05 4GUL Gulliver Cranbrook QLb i C: 75 Townsv lle 2 CSA 4TNS Townsville Q North 1 142 29400 12 Feb-2012 To complete in FY13|
4GUL-05-14 Brownfields Fibre 19-Dec-2012 [4GUL-05 4GUL Gulliver Cranbrook QLo non-metropolitan CSA400000010875 | Townsv lle 2 CSA 4TNS Townsville Q North 1 142 29400 12 Feb-2012 To complete in FY13|
4GUL-05-15 fields Fibre 19-Dec-2012 |4GUL-05 4GUL Gulliver Cranbrook QLb i C: 75 Townsv lle 2 CSA 4TNS Townsville Q North 1 142 29400 12 Feb-2012 To complete in FY13|
4GUL-05-16 Brownfields Fibre 19-Dec-2012 [4GUL-05 4GUL Gulliver Cranbrook QLo non-metropolitan CSA400000010875 | Townsv lle 2 CSA 4TNS Townsville Q North 1 142 29400 12 Feb-2012 To complete in FY13|
4TNS-01-01 fields Fibre 19-Dec-2012 |4TNS-01 4TNS Townsville Townsville City QLb i C: 75 Townsv lle 2 CSA 4TNS Townsville Q North 1 162 20000 8 Mar-2012 To complete in FY13|
4TNS-01-02 Brownfields Fibre 19-Dec-2012 [4TNS-01 4TNS Townsville Townsville City Qb non-metropolitan CSA400000010875 | Townsv lle 2 CSA 4TNS Townsville Q North 1 162 20000 8 Mar-2012 To complete in FY13|
4TNS-01-03 fields Fibre 19-Dec-2012 |4TNS-01 4TNS Townsville Townsville City QLb I C: 75 Townsv lle 2 CSA 4TNS Townsville Q North 1 162 20000 8 Mar-2012 To complete in FY13|
4TNS-01-04 Brownfields Fibre 19-Dec-2012 [4TNS-01 4TNS Townsville Townsville City aLp non-metropolitan CSA400000010875 | Townsv lle 2 CSA 4TNS Townsville Q North 1 162 20000 8 Mar-2012 To complete in FY13|
4TNS-01-05 fields Fibre 19-Dec-2012 |4TNS-01 4TNS Townsville Townsville City QLb i C: 75 Townsv lle 2 CSA 4TNS Townsville Q North 1 162 20000 8 Mar-2012 To complete in FY13|
4TNS-01-06 Brownfields Fibre 19-Dec-2012 [4TNS-01 4TNS Townsville Townsville City aLp non-metropolitan CSA400000010875 | Townsv lle 2 CSA 4TNS Townsville Q North 1 162 20000 8 Mar-2012 To complete in FY13|
4TNS-01-07 fields Fibre 19-Dec-2012 |4TNS-01 4TNS Townsville Townsville City QLb i C: 75 Townsv lle 2 CSA 4TNS Townsville Q North 1 162 20000 8 Mar-2012 To complete in FY13|
4TNS-01-08 Brownfields Fibre 19-Dec-2012 [4TNS-01 4TNS Townsville Townsville City Qb non-metropolitan CSA400000010875 | Townsv lle 2 CSA 4TNS Townsville Q North 1 162 20000 8 Mar-2012 To complete in FY13|
4TNS-01-09 fields Fibre 19-Dec-2012 |4TNS-01 4TNS Townsville Townsville City QLd i C: 75 Townsv lle 2 CSA 4TNS Townsville Q North 1 162 20000 8 Mar-2012 To complete in FY13|
4TNS-01-10 Brownfields Fibre 19-Dec-2012 [4TNS-01 4TNS Townsville Townsville City aLp non-metropolitan CSA400000010875 | Townsv lle 2 CSA 4TNS Townsville Q North 1 162 20000 8 Mar-2012 To complete in FY13
4TNS-01-11 Brownfields Fibre 19-Dec-2012 |4TNS-01 4TNS Townsville Townsville City QLb non-metropolitan CSA400000010875 Townsv lle 2 CSA 4TNS Townsville Qi North 1 162 20000 8 Mar-2012 To complete in FY13|
4TNS-01-12 Brownfields Fibre 19-Dec-2012 [4TNS-01 4TNS Townsville Townsville City aLp non-metropolitan CSA400000010875 | Townsv lle 2 CSA 4TNS Townsville Q North 1 162 20000 8 Mar-2012 To complete in FY13
4TNS-01-13 Brownfields Fibre 19-Dec-2012 |4TNS-01 4TNS Townsville Townsville City QLd non-metropolitan CSA400000010875 Townsv lle 2 CSA 4TNS Townsville Qi North 1 162 20000 8 Mar-2012 To complete in FY13|
4TNS-01-14 Brownfields Fibre 19-Dec-2012 [4TNS-01 4TNS Townsville Townsville City aLp non-metropolitan CSA400000010875 | Townsv lle 2 CSA 4TNS Townsville Q North 1 162 20000 8 Mar-2012 To complete in FY13
4TNS-01-15 Brownfields Fibre 19-Dec-2012 |4TNS-01 4TNS Townsville Townsville City QLb non-metropolitan CSA400000010875 Townsv lle 2 CSA 4TNS Townsville Qi North 1 162 20000 8 Mar-2012 To complete in FY13|
4TNS-01-16 Brownfields Fibre 19-Dec-2012 [4TNS-01 4TNS Townsville Townsville City aLp non-metropolitan CSA400000010875 | Townsv lle 2 CSA 4TNS Townsville Q North 1 162 20000 8 Mar-2012 To complete in FY13
4TNS-02-01 Brownfields Fibre 19-Dec-2012 | 4TNS-02 4TNS Townsville Townsville City North Ward QLd non-metropolitan CSA400000010875 Townsv lle 2 CSA 4TNS Townsville Qi North 1 279 20000 8 May-2012 To complete in FY13|
4TNS-02-02 Brownfields Fibre 19-Dec-2012 [4TNS-02 4TNS Townsville Townsville City North Ward aLp non-metropolitan CSA400000010875 | Townsv lle 2 CSA 4TNS Townsville Q North 1 279 20000 8 May-2012 To complete in FY13
4TNS-02-03 Brownfields Fibre 19-Dec-2012 | 4TNS-02 4TNS Townsville Townsville City North Ward QLb non-metropolitan CSA400000010875 Townsv lle 2 CSA 4TNS Townsville Q North 1 279 20000 8 May-2012 To complete in FY13|
4TNS-02-04 Brownfields Fibre 19-Dec-2012 [4TNS-02 4TNS Townsville Townsville City North Ward aLp non-metropolitan CSA400000010875 | Townsv lle 2 CSA 4TNS Townsville Q North 1 279 20000 8 May-2012 To complete in FY13
4TNS-02-05 Brownfields Fibre 19-Dec-2012 | 4TNS-02 4TNS Townsville Townsville City North Ward QLb non-metropolitan CSA400000010875 Townsv lle 2 CSA 4TNS Townsville Qi North 1 279 20000 8 May-2012 To complete in FY13|
4TNS-02-06 Brownfields Fibre 19-Dec-2012 [4TNS-02 4TNS Townsville Townsville City North Ward aLp non-metropolitan CSA400000010875 | Townsv lle 2 CSA 4TNS Townsville Q North 1 279 20000 8 May-2012 To complete in FY13
4TNS-02-07 Brownfields Fibre 19-Dec-2012 | 4TNS-02 4TNS Townsville Townsville City North Ward QLd non-metropolitan CSA400000010875 Townsv lle 2 CSA 4TNS Townsville Qi North 1 279 20000 8 May-2012 To complete in FY13|
4TNS-02-08 Brownfields Fibre 19-Dec-2012 [4TNS-02 4TNS Townsville Townsville City North Ward aLp non-metropolitan CSA400000010875 | Townsv lle 2 CSA 4TNS Townsville Q North 1 279 20000 8 May-2012 To complete in FY13
4TNS-02-09 Brownfields Fibre 19-Dec-2012 | 4TNS-02 4TNS Townsville Townsville City North Ward QLb non-metropolitan CSA400000010875 Townsv lle 2 CSA 4TNS Townsville Qi North 1 279 20000 8 May-2012 To complete in FY13|
4TNS-02-10 Brownfields Fibre 19-Dec-2012 [4TNS-02 4TNS Townsville Townsville City North Ward aLp non-metropolitan CSA400000010875 | Townsv lle 2 CSA 4TNS Townsville Q North 1 279 20000 8 May-2012 To complete in FY13
4TNS-02-14 Brownfields Fibre 19-Dec-2012 | 4TNS-02 4TNS Townsville Townsville City North Ward QLd non-metropolitan CSA400000010875 Townsv lle 2 CSA 4TNS Townsville Qi North 1 279 20000 8 May-2012 To complete in FY13|
4TNS-05-01 Brownfields Fibre 19-Dec-2012 [4TNS-05 4TNS Townsville West End Townsv lle City aLp non-metropolitan CSA400000010875 | Townsv lle 2 CSA 4TNS Townsville Q North 1 171 20000 8 Aug-2012 To complete in FY13
| 4TNS-05-02 Brownfields Fibre 19-Dec-2012 | 4TNS-05 4TNS Townsville West End Townsv lle City QLb non-metropolitan CSA400000010875 Townsv lle 2 CSA 4TNS Townsville Qi North 1 171 20000 8 Aug-2012 To complete in FY13|
4TNS-05-03 Brownfields Fibre 19-Dec-2012 [4TNS-05 4TNS Townsville West End Townsv lle City aLp non-metropolitan CSA400000010875 | Townsv lle 2 CSA 4TNS Townsville Q North 1 171 20000 8 Aug-2012 To complete in FY13
4TNS-05-04 Brownfields Fibre 19-Dec-2012 | 4TNS-05 4TNS Townsville West End Townsv lle City QLd non-metropolitan CSA400000010875 Townsv lle 2 CSA 4TNS Townsville Qi North 1 171 20000 8 Aug-2012 To complete in FY13|
4TNS-05-05 Brownfields Fibre 19-Dec-2012 [4TNS-05 4TNS Townsville West End Townsv lle City aLp non-metropolitan CSA400000010875 | Townsv lle 2 CSA 4TNS Townsville Q North 1 171 20000 8 Aug-2012 To complete in FY13
4TNS-05-06 Brownfields Fibre 19-Dec-2012 | 4TNS-05 4TNS Townsville West End Townsv lle City QLd non-metropolitan CSA400000010875 Townsv lle 2 CSA 4TNS Townsville Qi North 1 171 20000 8 Aug-2012 To complete in FY13|
4TNS-05-07 Brownfields Fibre 19-Dec-2012 [4TNS-05 4TNS Townsville West End Townsv lle City aLp non-metropolitan CSA400000010875 | Townsv lle 2 CSA 4TNS Townsville Q North 1 171 20000 8 Aug-2012 To complete in FY13
4TNS-05-08 Brownfields Fibre 19-Dec-2012 | 4TNS-05 4TNS Townsville West End Townsv lle City QLd non-metropolitan CSA400000010875 Townsv lle 2 CSA 4TNS Townsville Qi North 1 171 20000 8 Aug-2012 To complete in FY13|
4TNS-05-09 Brownfields Fibre 19-Dec-2012 [4TNS-05 4TNS Townsville West End Townsv lle City aLp non-metropolitan CSA400000010875 | Townsv lle 2 CSA 4TNS Townsville Q North 1 171 20000 8 Aug-2012 To complete in FY13
4TNS-05-10 Brownfields Fibre 19-Dec-2012 | 4TNS-05 4TNS Townsville West End Townsv lle City QLd non-metropolitan CSA400000010875 Townsv lle 2 CSA 4TNS Townsville Qi North 1 171 20000 8 Aug-2012 To complete in FY13|
4TNS-05-11 Brownfields Fibre 19-Dec-2012 [4TNS-05 4TNS Townsville West End Townsv lle City aLp non-metropolitan CSA400000010875 | Townsv lle 2 CSA 4TNS Townsville Q North 1 171 20000 8 Aug-2012 To complete in FY13
4TNS-05-12 Brownfields Fibre 19-Dec-2012 | 4TNS-05 4TNS Townsville West End Townsv lle City QLb non-metropolitan CSA400000010875 Townsv lle 2 CSA 4TNS Townsville Qi North 1 171 20000 8 Aug-2012 To complete in FY13|
4TNS-05-13 Brownfields Fibre 19-Dec-2012 [4TNS-05 4TNS Townsville West End Townsv lle City aLp non-metropolitan CSA400000010875 | Townsv lle 2 CSA 4TNS Townsville Q North 1 171 20000 8 Aug-2012 To complete in FY13
4TNS-05-14 Brownfields Fibre 19-Dec-2012 | 4TNS-05 4TNS Townsville West End Townsv lle City QLb non-metropolitan CSA400000010875 Townsv lle 2 CSA 4TNS Townsville Q North 1 171 20000 8 Aug-2012 To complete in FY13|
4TNS-05-15 Brownfields Fibre 19-Dec-2012 [4TNS-05 4TNS Townsville West End Townsv lle City QLo non-metropolitan CSA400000010875 | Townsv lle 2 CSA 4TNS Townsville Q North 1 171 20000 8 Aug-2012 To complete in FY13|
4TNS-05-16 Brownfields Fibre 19-Dec-2012 | 4TNS-05 4TNS Townsville West End Townsv lle City QLb non-metropolitan CSA400000010875 Townsv lle 2 CSA 4TNS Townsville Q North 1 171 20000 8 Aug-2012 To complete in FY13|
4T0B-02-01 Brownfields Fibre 19-Dec-2012|4TOB-02 4708 T Mount Lofty Prince Henry Heights Redwood East QLo non-metropolit CSA400000010873 2CSA 4T0B Q South 2 164 26200 12 Sep-2011 To complete in FY13|
4TOB-02-02 Brownfields Fibre 19-Dec-2012|4TOB-02 4TOB Mount Lofty Prince Henry Heights Redwood East QLb non-metropolit: CSA400000010873 2CSA 4T0B Q South 2 164 26200 12 Sep-2011 To complete in FY13|
4T0B-02-03 Brownfields Fibre 19-Dec-2012|4TOB-02 4708 T Mount Lofty Prince Henry Heights Redwood East QLo non-metropolit CSA400000010873 2CSA 4T0B Q South 2 164 26200 12 Sep-2011 To complete in FY13|
4TOB-02-04 Brownfields Fibre 19-Dec-2012|4TOB-02 4TOB Mount Lofty Prince Henry Heights Redwood East QLb non-metropolit: CSA400000010873 2CSA 4T0B Q South 2 164 26200 12 Sep-2011 To complete in FY13|
4T0B-02-05 Brownfields Fibre 19-Dec-2012|4TOB-02 4T0B T Mount Lofty Prince Henry Heights Redwood East QLo non-metropolit CSA400000010873 2CSA 4T0B Q South 2 164 26200 12 Sep-2011 To complete in FY13|
4TOB-02-06 Brownfields Fibre 19-Dec-2012|4TOB-02 4TOB Mount Lofty Prince Henry Heights Redwood East QLb non-metropolit: CSA400000010873 2CSA 4T0B Q South 2 164 26200 12 Sep-2011 To complete in FY13|
4T0B-02-07 Brownfields Fibre 19-Dec-2012|4TOB-02 4T0B T Mount Lofty Prince Henry Heights Redwood East QLo non-metropolit CSA400000010873 2CSA 4T0B Q South 2 164 26200 12 Sep-2011 To complete in FY13|
4TOB-02-08 Brownfields Fibre 19-Dec-2012|4TOB-02 4TOB Mount Lofty Prince Henry Heights Redwood East QLb non-metropolit: CSA400000010873 2CSA 4T0B Q South 2 164 26200 12 Sep-2011 To complete in FY13|
4T0B-02-09 Brownfields Fibre 19-Dec-2012|4TOB-02 4708 T Mount Lofty Prince Henry Heights Redwood East QLo non-metropolit CSA400000010873 2CSA 4T0B Q South 2 164 26200 12 Sep-2011 To complete in FY13|
4TOB-02-10 Brownfields Fibre 19-Dec-2012|4TOB-02 4TOB Mount Lofty Prince Henry Heights Redwood East QLb non-metropolit: CSA400000010873 2CSA 4T0B Q South 2 164 26200 12 Sep-2011 To complete in FY13|
4T0B-02-11 Brownfields Fibre 19-Dec-2012|4TOB-02 4T0B T Mount Lofty Prince Henry Heights Redwood East QLo non-metropolit CSA400000010873 2CSA 4T0B Q South 2 164 26200 12 Sep-2011 To complete in FY13|
4TOB-02-12 Brownfields Fibre 19-Dec-2012|4TOB-02 4TOB Mount Lofty Prince Henry Heights Redwood East QLb non-metropolit: CSA400000010873 2CSA 4T0B Q South 2 164 26200 12 Sep-2011 To complete in FY13|
4T0B-02-13 Brownfields Fibre 19-Dec-2012|4TOB-02 4T0B T Mount Lofty Prince Henry Heights Redwood East QLo non-metropolit CSA400000010873 2CSA 4T0B Q South 2 164 26200 12 Sep-2011 To complete in FY13|
4TOB-02-14 Brownfields Fibre 19-Dec-2012|4TOB-02 4TOB Mount Lofty Prince Henry Heights Redwood East QLb non-metropolit: CSA400000010873 2CSA 4T0B Q South 2 164 26200 12 Sep-2011 To complete in FY13|
4T0B-02-15 Brownfields Fibre 19-Dec-2012|4TOB-02 4708 T Mount Lofty Prince Henry Heights Redwood East QLo non-metropolit CSA400000010873 2CSA 4T0B Q South 2 164 26200 12 Sep-2011 To complete in FY13|
4TOB-02-16 Brownfields Fibre 19-Dec-2012|4TOB-02 4TOB Mount Lofty Prince Henry Heights Redwood East QLb non-metropolit: CSA400000010873 2CSA 4T0B Q South 2 164 26200 12 Sep-2011 To complete in FY13|
4T0B-03-01 Brownfields Fibre 19-Dec-2012|4TOB-03 4708 T South T¢ T City East T QLo non-metropolitan CSA400000010873 2CSA 4T0B Q South 2 164 26200 12 Jan-2012 To complete in FY13|
4TOB-03-02 Brownfields Fibre 19-Dec-2012|4TOB-03 4TOB South T¢ T City East T QLb non-metropolit: CSA400000010873 2CSA 4T0B Q South 2 164 26200 12 Jan-2012 To complete in FY13|
4T0B-03-03 Brownfields Fibre 19-Dec-2012|4TOB-03 4708 T South T¢ T City East T QLo non-metropolitan CSA400000010873 2CSA 4T0B Q South 2 164 26200 12 Jan-2012 To complete in FY13|
4TOB-03-04 Brownfields Fibre 19-Dec-2012|4TOB-03 4TOB South T¢ T City East T QLb non-metropolit: CSA400000010873 2CSA 4T0B Q South 2 164 26200 12 Jan-2012 To complete in FY13|
4T0B-03-05 Brownfields Fibre 19-Dec-2012|4TOB-03 4T0B T South T¢ T City East T QLo non-metropolitan CSA400000010873 2CSA 4T0B Q South 2 164 26200 12 Jan-2012 To complete in FY13|
4TOB-03-06 Brownfields Fibre 19-Dec-2012|4TOB-03 4TOB South T¢ T City East T QLb non-metropolit: CSA400000010873 2CSA 4T0OB Q South 2 164 26200 12 Jan-2012 To complete in FY13|
4T0B-03-07 Brownfields Fibre 19-Dec-2012|4TOB-03 4T0B T South T¢ T City East T QLo non-metropolitan CSA400000010873 2CSA 4T0B Q South 2 164 26200 12 Jan-2012 To complete in FY13
4TOB-03-08 Brownfields Fibre 19-Dec-2012|4TOB-03 4TOB South T¢ T City East T QLb non-metropolit: CSA400000010873 2CSA 4T0B Q South 2 164 26200 12 Jan-2012 To complete in FY13|
4T0B-03-09 Brownfields Fibre 19-Dec-2012|4TOB-03 4T0B T South T¢ T City East T QLo non-metropolitan CSA400000010873 2CSA 4T0B Q South 2 164 26200 12 Jan-2012 To complete in FY13|
4TOB-03-10 Brownfields Fibre 19-Dec-2012|4TOB-03 4TOB South T¢ T City East T QLb non-metropolit: CSA400000010873 2CSA 4T0B Q South 2 164 26200 12 Jan-2012 To complete in FY13|
4T0B-03-11 Brownfields Fibre 19-Dec-2012|4TOB-03 4708 T South T¢ T City East T QLo non-metropolitan CSA400000010873 2CSA 4T0B Q South 2 164 26200 12 Jan-2012 To complete in FY13|
4TOB-03-12 Brownfields Fibre 19-Dec-2012|4TOB-03 4TOB South T¢ T City East T QLb non-metropolit: CSA400000010873 2CSA 4T0B Qi South 2 164 26200 12 Jan-2012 To complete in FY13|
4TOB-03-13 Brownfields Fibre 19-Dec-2012 |4TOB-03 4108 T South T T City East T QLo non-metropolitan CSA400000010873 ' Toowoomba 2 CSA- 4T0B Toowoomba Qs South 2 164 26200 12 Jan-2012 To complete in FY13|
4TOB-03-14 fields Fibre 19-Dec-2012 |4TOB-03 4T0B South T T City East T QaLb non-metropolit: CSA400000010873 2CSA 4T0B [o] South 2 164 26200 12 Jan-2012 To complete in FY13|
4TOB-03-15 Brownfields Fibre 19-Dec-2012 |4TOB-03 4108 T South T T City East T QLo non-metropolitan CSA400000010873 ' Toowoomba 2 CSA- 4T0B Toowoomba Qs South 2 164 26200 12 Jan-2012 To complete in FY13|
4TOB-03-16 fields Fibre 19-Dec-2012 |4TOB-03 4T0B South T T City East T QaLb non-metropolit: CSA400000010873 2CSA 4T0B [o] South 2 164 26200 12 Jan-2012 To complete in FY13|
4TOB-04-01 Brownfields Fibre 19-Dec-2012 |4TOB-04 4108 T Mount Kynoch North Toowoomba Harlaxton QLo non-metropolitan CSA400000010873 ' Toowoomba 2 CSA- 4T0B Toowoomba Qs South 2 152 26200 12 Mar-2012 To complete in FY13|
4TOB-04-02 fields Fibre 19-Dec-2012 |4TOB-04 4T0B Mount Kynoch North T Harlaxton QaLb non-metropolit: CSA400000010873 2CSA 4T0B [o] South 2 152 26200 12 Mar-2012 To complete in FY13|
4TOB-04-03 Brownfields Fibre 19-Dec-2012 |4TOB-04 4108 T Mount Kynoch North Toowoomba Harlaxton QLo non-metropolitan CSA400000010873 ' Toowoomba 2 CSA- 4T0B Toowoomba Qs South 2 152 26200 12 Mar-2012 To complete in FY13|
4TOB-04-04 fields Fibre 19-Dec-2012 [4TOB-04 4T0B Mount Kynoch North T Harlaxton QaLb non-metropolit: CSA400000010873 2CSA 4T0B [o] South 2 152 26200 12 Mar-2012 To complete in FY13|
4TOB-04-05 Brownfields Fibre 19-Dec-2012 |4TOB-04 4108 T Mount Kynoch North Toowoomba Harlaxton QLo non-metropolitan CSA400000010873 ' Toowoomba 2 CSA- 4T0B Toowoomba Qs South 2 152 26200 12 Mar-2012 To complete in FY13|
4TOB-04-06 fields Fibre 19-Dec-2012 [4TOB-04 4T0B Mount Kynoch North T Harlaxton QaLb non-metropolit: CSA400000010873 2CSA 4T0B [o] South 2 152 26200 12 Mar-2012 To complete in FY13|
4TOB-04-07 Brownfields Fibre 19-Dec-2012 |4TOB-04 4108 T Mount Kynoch North Toowoomba Harlaxton QLo non-metropolitan CSA400000010873 ' Toowoomba 2 CSA- 4T0B Toowoomba Qs South 2 152 26200 12 Mar-2012 To complete in FY13|
4TOB-04-08 fields Fibre 19-Dec-2012 |4TOB-04 4T0B Mount Kynoch North T Harlaxton QaLb non-metropolit: CSA400000010873 2CSA 4T0B [o] South 2 152 26200 12 Mar-2012 To complete in FY13|
4TOB-04-09 Brownfields Fibre 19-Dec-2012 |4TOB-04 4108 T Mount Kynoch North Toowoomba Harlaxton QLo non-metropolitan CSA400000010873 ' Toowoomba 2 CSA- 4T0B Toowoomba Qs South 2 152 26200 12 Mar-2012 To complete in FY13|
4TOB-04-10 fields Fibre 19-Dec-2012 |4TOB-04 4T0B Mount Kynoch North T Harlaxton QaLb non-metropolit: CSA400000010873 2CSA 4T0B [o] South 2 152 26200 12 Mar-2012 To complete in FY13|
4TOB-04-11 Brownfields Fibre 19-Dec-2012 |4TOB-04 4108 T Mount Kynoch North Toowoomba Harlaxton QLo non-metropolitan CSA400000010873 ' Toowoomba 2 CSA- 4T0B Toowoomba Qs South 2 152 26200 12 Mar-2012 To complete in FY13|
4TOB-04-12 fields Fibre 19-Dec-2012 |4TOB-04 4T0B Mount Kynoch North T Harlaxton QaLb non-metropolit: CSA400000010873 2CSA 4T0B [o] South 2 152 26200 12 Mar-2012 To complete in FY13|
4TOB-04-13 Brownfields Fibre 19-Dec-2012 |4TOB-04 4108 T Mount Kynoch North Toowoomba Harlaxton QLo non-metropolitan CSA400000010873 ' Toowoomba 2 CSA- 4T0B Toowoomba Qs South 2 152 26200 12 Mar-2012 To complete in FY13|
4TOB-04-14 fields Fibre 19-Dec-2012 |4TOB-04 4T0B Mount Kynoch North T Harlaxton QaLb non-metropolit: CSA400000010873 2CSA 4T0B [o] South 2 152 26200 12 Mar-2012 To complete in FY13|
4TOB-04-15 Brownfields Fibre 19-Dec-2012 |4TOB-04 4108 T Mount Kynoch North Toowoomba Harlaxton QLo non-metropolitan CSA400000010873 ' Toowoomba 2 CSA- 4T0B Toowoomba Qs South 2 152 26200 12 Mar-2012 To complete in FY13|
4TOB-04-16 fields Fibre 19-Dec-2012 |4TOB-04 4T0B Mount Kynoch North T Harlaxton QaLb non-metropolit: CSA400000010873 2CSA 4T0B [o] South 2 152 26200 12 Mar-2012 To complete in FY13|
SALD-02-01 Brownfields Fibre 19-Dec-2012 | SALD-02 SALD Aldinga Aldinga Beach Port Willunga Aldinga SA metropolitan CSA500000010831 Stirling 2 CSA S5STI Stir ing. South Australia Country 1 151 7700 4 Mar-2012 To complete in FY13|
5ALD-02-02 Brownfields Fibre 19-Dec-2012 | 5ALD-02 SALD Aldinga Aldinga Beach Port Willunga Aldinga SA metropolitan CSA500000010831 Stirling 2 CSA 5STI Stir ing. South Australia Country 1 151 7700 4 Mar-2012 To complete in FY13|
SALD-02-09 Brownfields Fibre 19-Dec-2012 | SALD-02 SALD Aldinga Aldinga Beach Port Willunga Aldinga SA metropolitan CSA500000010831 Stirling 2 CSA S5STI Stir ing. South Australia Country 1 151 7700 4 Mar-2012 To complete in FY13|
S5ALD-02-10 Brownfields Fibre 19-Dec-2012 | 5ALD-02 SALD Aldinga Aldinga Beach Port Willunga Aldinga SA metropolitan CSA500000010831 Stirling 2 CSA 5STI Stir ing. South Australia Country 1 151 7700 4 Mar-2012 To complete in FY13|
SALD-02-11 Brownfields Fibre 19-Dec-2012 | SALD-02 SALD Aldinga Aldinga Beach Port Willunga Aldinga SA metropolitan CSA500000010831 Stirling 2 CSA S5STI Stir ing. South Australia Country 1 151 7700 4 Mar-2012 To complete in FY13|
S5ALD-02-12 Brownfields Fibre 19-Dec-2012 | 5ALD-02 SALD Aldinga Aldinga Beach Port Willunga Aldinga SA metropolitan CSA500000010831 Stirling 2 CSA 5STI Stir ing. South Australia Country 1 151 7700 4 Mar-2012 To complete in FY13|
SALD-02-15 Brownfields Fibre 19-Dec-2012 | SALD-02 SALD Aldinga Aldinga Beach Port Willunga Aldinga SA metropolitan CSA500000010831 Stirling 2 CSA S5STI Stir ing. South Australia Country 1 151 7700 4 Mar-2012 To complete in FY13|
5ALD-03-01 Brownfields Fibre 19-Dec-2012 | 5ALD-03 SALD Aldinga Aldinga Beach SA metropolitan CSA500000010831 Stirling 2 CSA 55TI Stir ing. South Australia Country 1 142 7700 4 Mar-2012 To complete in FY13|
SALD-03-02 Brownfields Fibre 19-Dec-2012 | S5ALD-03 SALD Aldinga Aldinga Beach SA metropolitan CSA500000010831 Stirling 2 CSA S5STI Stir ing. South Australia Country 1 142 7700 4 Mar-2012 To complete in FY13|
5ALD-03-03 Brownfields Fibre 19-Dec-2012 | 5ALD-03 SALD Aldinga Aldinga Beach SA metropolitan CSA500000010831 Stirling 2 CSA 55TI Stir ing. South Australia Country 1 142 7700 4 Mar-2012 To complete in FY13|
SALD-03-04 Brownfields Fibre 19-Dec-2012 | SALD-03 SALD Aldinga Aldinga Beach SA metropolitan CSA500000010831 Stirling 2 CSA S5STI Stir ing. South Australia Country 1 142 7700 4 Mar-2012 To complete in FY13|
5ALD-03-05 Brownfields Fibre 19-Dec-2012 | 5ALD-03 SALD Aldinga Aldinga Beach SA metropolitan CSA500000010831 Stirling 2 CSA 5STI Stir ing. South Australia Country 1 142 7700 4 Mar-2012 To complete in FY13|
SALD-03-06 Brownfields Fibre 19-Dec-2012 | S5ALD-03 SALD Aldinga Aldinga Beach SA metropolitan CSA500000010831 Stirling 2 CSA S5STI Stir ing. South Australia Country 1 142 7700 4 Mar-2012 To complete in FY13|
5ALD-03-07 Brownfields Fibre 19-Dec-2012 | 5ALD-03 SALD Aldinga Aldinga Beach SA metropolitan CSA500000010831 Stirling 2 CSA 5STI Stir ing. South Australia Country 1 142 7700 4 Mar-2012 To complete in FY13|




5ALD-03-08 Brownfields Fibre 19-Dec-20125ALD-03 SALD Aldinga Aldinga Beach SA metropolitan CSA500000010831 _|Stirling 2 CSA 55TI Stir ing South Australia Country 1 142 7700 4 Mar-2012 To complete in FY13)
5ALD-03-09 Brownfields Fibre 19-Dec-2012 | SALD-03 SALD Aldinga Aldinga Beach SA metropolitan CSAS500000010831 _|Stirling 2 CSA 55TI Stir ing South Australia Country 1 142 7700 4 Mar-2012 To complete in FY13)
5ALD-03-10 Brownfields Fibre 19-Dec-2012 | 5ALD-03 SALD Aldinga Aldinga Beach SA metropolitan CSA500000010831 | Stirling 2 CSA 55TI Stir ing South Australia Country 1 142 7700 4 Mar-2012 To complete in FY13)
SALD-03-11 fields Fibre 19-Dec-2012 | SALD-03 SALD Aldinga Aldinga Beach SA i [ 1__|stirling 2 CSA 55TI Stir ing South Australia Country 1 142 7700 4 Mar-2012 To complete in FY13)
5ALD-03-12 Brownfields Fibre 19-Dec-2012 | SALD-03 SALD Aldinga Aldinga Beach SA metropolitan CSAS500000010831 _|Stirling 2 CSA 55TI Stir ing South Australia Country 1 142 7700 4 Mar-2012 To complete in FY13)
5ALD-03-13 fields Fibre 19-Dec-2012 | SALD-03 SALD Aldinga Aldinga Beach SA i [ 1__|stirling 2 CSA 5STI Stir ing South Australia Country 1 142 7700 4 Mar-2012 To complete in FY13)
5ALD-03-14 Brownfields Fibre 19-Dec-2012 | 5ALD-03 SALD Aldinga Aldinga Beach SA metropolitan CSAS500000010831 | Stirling 2 CSA 5STI Stir ing South Australia Country 1 142 7700 4 Mar-2012 To complete in FY13)
5ALD-03-15 fields Fibre 19-Dec-2012 | SALD-03 SALD Aldinga Aldinga Beach SA i C 1__|stirling 2 CSA 55TI Stir ing South Australia Country 1 142 7700 4 Mar-2012 To complete in FY13)
5ALD-03-16 Brownfields Fibre 19-Dec-2012 | SALD-03 SALD Aldinga Aldinga Beach SA metropolitan CSAS500000010831 | Stirling 2 CSA 55TI Stir ing South Australia Country 1 142 7700 4 Mar-2012 To complete in FY13)
5ALD-04-01 fields Fibre 19-Dec-2012 | SALD-04 SALD Aldinga Aldinga Beach SA i [ 1__|stirling 2 CSA 5STI Stir ing South Australia Country 1 97 7700 4 Aug-2012 To complete in FY13)
5ALD-04-06 Brownfields Fibre 19-Dec-2012|SALD-04 SALD Aldinga Aldinga Beach SA metropolitan CSA500000010831 | Stirling 2 CSA 55TI Stir ing South Australia Country 1 97 7700 4 Aug-2012 To complete in FY13)
5ALD-04-07 fields Fibre 19-Dec-2012 | SALD-04 SALD Aldinga Aldinga Beach SA i [ 1__|stirling 2 CSA 5STI Stir ing South Australia Country 1 97 7700 4 Aug-2012 To complete in FY13)
5ALD-04-08 Brownfields Fibre 19-Dec-2012|SALD-04 SALD Aldinga Aldinga Beach SA metropolitan CSA500000010831 | Stirling 2 CSA 55TI Stir ing South Australia Country 1 97 7700 4 Aug-2012 To complete in FY13)
SALD-04-14 fields Fibre 19-Dec-2012 | SALD-04 SALD Aldinga Aldinga Beach SA i [ 1__|stirling 2 CSA 5STI Stir ing South Australia Country 1 97 7700 4 Aug-2012 To complete in FY13)
5ALD-04-15 Brownfields Fibre 19-Dec-2012 | SALD-04 SALD Aldinga Aldinga Beach SA metropolitan CSA500000010831 | Stirling 2 CSA 55TI Stir ing South Australia Country 1 97 7700 4 Aug-2012 To complete in FY13)
5ALD-04-16 fields Fibre 19-Dec-2012 | SALD-04 SALD Aldinga Aldinga Beach SA i [ 1__|stirling 2 CSA 55TI Stir ing South Australia Country 1 97 7700 4 Aug-2012 To complete in FY13)
5MOD-01-01 Brownfields Fibre 19-Dec-2012[5MOD-01 5MOD Modbury Valley View Modbury SA metropolitan CSA500000010574 | Modbury 2 CSA 5MOD Modbury Adelaide Metro 1 131 27100 11 Oct-2011 To complete in FY13)
5MOD-01-02 fields Fibre 19-Dec-2012[5MOD-01 '?MOD Modbury Valley View Modbury SA i [ 74__|Modbury 2 CSA 5MOD Modbury Adelaide Metro 1 131 27100 11 Oct-2011 To complete in FY13)
|3MOD701703 Brownfields Fibre 19-Dec-2012[5MOD-01 |iMOD Modbury Valley View Modbury SA metropolitan CSA500000010574 | Modbury 2 CSA 5MOD Modbury Adelaide Metro 1 131 27100 11 Oct-2011 To complete in FY13)
5MOD-01-04 fields Fibre 19-Dec-2012[5MOD-01 5MOD Modbury Valley View Modbury SA i [ 74__|Modbury 2 CSA 5MOD Modbury Adelaide Metro 1 131 27100 11 Oct-2011 To complete in FY13)
|3MOD701705 Brownfields Fibre 19-Dec-2012[5MOD-01 |iMOD Modbury Valley View Modbury SA metropolitan CSA500000010574 | Modbury 2 CSA 5MOD Modbury Adelaide Metro 1 131 27100 11 Oct-2011 To complete in FY13)
5MOD-01-06 fields Fibre 19-Dec-2012[5MOD-01 5MOD Modbury Valley View Modbury SA i [ 74__|Modbury 2 CSA 5MOD Modbury Adelaide Metro 1 131 27100 11 Oct-2011 To complete in FY13)
|3MOD701707 Brownfields Fibre 19-Dec-2012[5MOD-01 |iMOD Modbury Valley View Modbury SA metropolitan CSA500000010574 | Modbury 2 CSA 5MOD Modbury Adelaide Metro 1 131 27100 11 Oct-2011 To complete in FY13)
5MOD-01-08 fields Fibre 19-Dec-2012[5MOD-01 5MOD Modbury Valley View Modbury SA i [ 74__|Modbury 2 CSA 5MOD Modbury Adelaide Metro 1 131 27100 11 Oct-2011 To complete in FY13)
|3MOD701709 Brownfields Fibre 19-Dec-2012[5MOD-01 |iMOD Modbury Valley View Modbury SA metropolitan CSA500000010574 | Modbury 2 CSA 5MOD Modbury Adelaide Metro 1 131 27100 11 Oct-2011 To complete in FY13)
5MOD-01-10 fields Fibre 19-Dec-2012[5MOD-01 5MOD Modbury Valley View Modbury SA i [ 74__|Modbury 2 CSA 5MOD Modbury Adelaide Metro 1 131 27100 11 Oct-2011 To complete in FY13)
|3MOD701711 Brownfields Fibre 19-Dec-2012[5MOD-01 |iMOD Modbury Valley View Modbury SA metropolitan CSA500000010574 | Modbury 2 CSA 5MOD Modbury Adelaide Metro 1 131 27100 11 Oct-2011 To complete in FY13)
5MOD-01-12 fields Fibre 19-Dec-2012[5MOD-01 5MOD Modbury Valley View Modbury SA i [ 74__|Modbury 2 CSA 5MOD Modbury Adelaide Metro 1 131 27100 11 Oct-2011 To complete in FY13)
|3MOD701713 Brownfields Fibre 19-Dec-2012[5MOD-01 |iMOD Modbury Valley View Modbury SA metropolitan CSA500000010574 | Modbury 2 CSA 5MOD Modbury Adelaide Metro 1 131 27100 11 0Oct-2011 To complete in FY13)
5MOD-01-14 fields Fibre 19-Dec-2012[5MOD-01 5MOD Modbury Valley View Modbury SA i [ 74__|Modbury 2 CSA 5MOD Modbury Adelaide Metro 1 131 27100 11 Oct-2011 To complete in FY13)
|3MOD701715 Brownfields Fibre 19-Dec-2012 [5MOD-01 |iMOD Modbury Valley View Modbury SA metropolitan CSA500000010574 | Modbury 2 CSA 5MOD Modbury Adelaide Metro 1 131 27100 11 Oct-2011 To complete in FY13)
5MOD-01-16 fields Fibre 19-Dec-2012[5MOD-01 5MOD Modbury Valley View Modbury SA i [ 74__|Modbury 2 CSA 5MOD Modbury Adelaide Metro 1 131 27100 11 Oct-2011 To complete in FY13)
FPROrDerl Brownfields Fibre 19-Dec-2012 [5PRO-01 |3PR0 Prospect Ovingham Prospect Fitzroy SA metropolitan CSA500000000721 | Prospect CSA 5PRO Prospect Adelaide Metro 1 189 13500 6 Oct-2011 To complete in FY13)
5PRO-01-02 fields Fibre 19-Dec-2012|5PRO-01 5PRO Prospect Ovingham Prospect Fitzroy SA i [ 1 |Prospect CSA 5PRO Prospect Adelaide Metro 1 189 13500 6 Oct-2011 To complete in FY13)
|iPROrOer3 Brownfields Fibre 19-Dec-2012[5PRO-01 |iPRO Prospect Ovingham Prospect Fitzroy SA CSAS500000000721 | Prospect CSA 5PRO Prospect Adelaide Metro 1 189 13500 6 0Oct-2011 To complete in FY13
5PRO-01-04 fields Fibre 19-Dec-2012 [5PRO-01 5PRO Prospect Ovingham Prospect Fitzroy SA C 1 |Prospect CSA 5PRO Prospect Adelaide Metro 1 189 13500 6 Oct-2011 To complete in FY13)
FPROVOLDS Brownfields Fibre 19-Dec-2012 [5PRO-01 |iPRO Prospect Ovingham Prospect Fitzroy SA CSAS500000000721 | Prospect CSA 5PRO Prospect Adelaide Metro 1 189 13500 6 0Oct-2011 To complete in FY13
5PRO-01-06 fields Fibre 19-Dec-2012 [5PRO-01 5PRO Prospect Ovingham Prospect Fitzroy SA C 1 |Prospect CSA 5PRO Prospect Adelaide Metro 1 189 13500 6 Oct-2011 To complete in FY13)
|iPROrOer7 Brownfields Fibre 19-Dec-2012 [5PRO-01 |iPRO Prospect Ovingham Prospect Fitzroy SA CSAS500000000721 | Prospect CSA 5PRO Prospect Adelaide Metro 1 189 13500 6 0Oct-2011 To complete in FY13
5PRO-01-08 fields Fibre 19-Dec-2012 [5PRO-01 5PRO Prospect Ovingham Prospect Fitzroy SA C 1 |Prospect CSA 5PRO Prospect Adelaide Metro 1 189 13500 6 Oct-2011 To complete in FY13)
FPROVOLDQ Brownfields Fibre 19-Dec-2012 [5PRO-01 |iPRO Prospect Ovingham Prospect Fitzroy SA CSAS500000000721 | Prospect CSA 5PRO Prospect Adelaide Metro 1 189 13500 6 0Oct-2011 To complete in FY13
5PRO-01-10 fields Fibre 19-Dec-2012 [5PRO-01 5PRO Prospect Ovingham Prospect Fitzroy SA C 1 |Prospect CSA 5PRO Prospect Adelaide Metro 1 189 13500 6 Oct-2011 To complete in FY13)
|3PR0701711 Brownfields Fibre 19-Dec-2012 [5PRO-01 |iPRO Prospect Ovingham Prospect Fitzroy SA CSAS500000000721 | Prospect CSA 5PRO Prospect Adelaide Metro 1 189 13500 6 0Oct-2011 To complete in FY13
5PRO-01-12 fields Fibre 19-Dec-2012 [5PRO-01 5PRO Prospect Ovingham Prospect Fitzroy SA C 1 |Prospect CSA 5PRO Prospect Adelaide Metro 1 189 13500 6 Oct-2011 To complete in FY13)
|3PR0701713 Brownfields Fibre 19-Dec-2012 [5PRO-01 |iPRO Prospect Ovingham Prospect Fitzroy SA CSAS500000000721 | Prospect CSA 5PRO Prospect Adelaide Metro 1 189 13500 6 0Oct-2011 To complete in FY13
5PRO-01-14 fields Fibre 19-Dec-2012 [5PRO-01 5PRO Prospect Ovingham Prospect Fitzroy SA C 1 |Prospect CSA 5PRO Prospect Adelaide Metro 1 189 13500 6 Oct-2011 To complete in FY13)
|3PR0701715 Brownfields Fibre 19-Dec-2012 [5PRO-01 |iPRO Prospect Ovingham Prospect Fitzroy SA CSAS500000000721 | Prospect CSA 5PRO Prospect Adelaide Metro 1 189 13500 6 0Oct-2011 To complete in FY13
55BY-01-01 Brownfields Fibre 19-Dec-2012[55BY-01 55BY SA non-metropolit CSA500000010831 | Stirling 2 CSA 55Tl Stir ing South Australia Country 1 179 2000 1 Jul-2012 To complete in FY13)
lﬁ;vmruz Brownfields Fibre 19-Dec-2012[558Y-01 55BY SA non-metropolit CSAS500000010831 _|Stirling 2 CSA 5STI Stir ing South Australia Country 1 179 2000 1 Jul-2012 To complete in FY13
55BY-01-03 Brownfields Fibre 19-Dec-2012[55BY-01 55BY SA non-metropolit CSA500000010831 | Stirling 2 CSA 55TI Stir ing South Australia Country 1 179 2000 1 Jul-2012 To complete in FY13)
lﬁ;vmrua Brownfields Fibre 19-Dec-2012558Y-01 55BY SA non-metropolit CSAS500000010831 | Stirling 2 CSA 5STI Stir ing South Australia Country 1 179 2000 1 Jul-2012 To complete in FY13
55BY-01-05 Brownfields Fibre 19-Dec-2012[55BY-01 55BY SA non-metropolit CSA500000010831 | Stirling 2 CSA 55TI Stir ing South Australia Country 1 179 2000 1 Jul-2012 To complete in FY13)
lﬁ;vmw Brownfields Fibre 19-Dec-2012[558Y-01 55BY SA non-metropolit CSAS500000010831 _|Stirling 2 CSA 5STI Stir ing South Australia Country 1 179 2000 1 Jul-2012 To complete in FY13
55BY-01-10 Brownfields Fibre 19-Dec-2012[55BY-01 55BY SA non-metropolit CSA500000010831 | Stirling 2 CSA 55TI Stir ing South Australia Country 1 179 2000 1 Jul-2012 To complete in FY13)
lﬁsvmru Brownfields Fibre 19-Dec-2012[55BY-01 55BY SA non-metropolit CSAS500000010831 | Stirling 2 CSA 55TI Stir ing South Australia Country 1 179 2000 1 Jul-2012 To complete in FY13
55BY-01-12 Brownfields Fibre 19-Dec-2012[55BY-01 55BY SA non-metropolit CSA500000010831 | Stirling 2 CSA 55TI Stir ing South Australia Country 1 179 2000 1 Jul-2012 To complete in FY13)
lﬁsvmru Brownfields Fibre 19-Dec-2012[55BY-01 55BY SA non-metropolit CSAS500000010831 _|Stirling 2 CSA 5STI Stir ing South Australia Country 1 179 2000 1 Jul-2012 To complete in FY13
5571-02-01 Brownfields Fibre 19-Dec-2012[55T1-02 5T Stirling Bridgewater Mount George Stirling Aldgate SA non-metropolitan___|C5A500000010831 _[Stirling 2 CSA 55TI Stir ing Adelaide Metro 1 139 6400 3 Aug-2012 To complete in FY13)
|5>snruzroz Brownfields Fibre 19-Dec-201255T1-02 |iSTI Stirling Bridgewater Mount George Stirling Aldgate SA non-metropolitan___|CSA500000010831 | stirling 2 CSA 5STI Stir ing Adelaide Metro 1 139 6400 3 Aug-2012 To complete in FY13
5571-02-09 Brownfields Fibre 19-Dec-2012[55T1-02 5T Stirling Bridgewater Mount George Stirling Aldgate SA non-metropolitan___|C5A500000010831 _[Stirling 2 CSA 55TI Stir ing Adelaide Metro 1 139 6400 3 Aug-2012 To complete in FY13)
|ssTi-02-10 Brownfields Fibre 19-Dec-201255T1-02 [ssTi Stirling Bridgewater Mount George Stirling Aldgate SA non-metropolitan___|CSA500000010831 | stirling 2 CSA 5STI Stir ing Adelaide Metro 1 139 6400 3 Aug-2012 To complete in FY13
6APP-01-01 fields Fibre 19-Dec-2012 | 6APP-01 6APP Applecross Mount Pleasant Applecross WA i C Applecross CSA 6APP Applecross Perth Metro 1 198 23600 10 Feb-2012 To complete in FY13)
6APP-01-02 Brownfields Fibre 19-Dec-2012 | 6APP-01 6APP Applecross Mount Pleasant Applecross WA CSA600000000017 | Applecross CSA 6APP Applecross Perth Metro 1 198 23600 10 Feb-2012 To complete in FY13
6APP-01-03 fields Fibre 19-Dec-2012 | 6APP-01 6APP Applecross Mount Pleasant Applecross WA C Applecross CSA 6APP Applecross Perth Metro 1 198 23600 10 Feb-2012 To complete in FY13)
6APP-01-04 Brownfields Fibre 19-Dec-2012 | 6APP-01 6APP Applecross Mount Pleasant Applecross WA CSA600000000017 | Applecross CSA 6APP Applecross Perth Metro 1 198 23600 10 Feb-2012 To complete in FY13
6APP-01-05 fields Fibre 19-Dec-2012 | 6APP-01 6APP Applecross Mount Pleasant Applecross WA C Applecross CSA 6APP Applecross Perth Metro 1 198 23600 10 Feb-2012 To complete in FY13)
6APP-01-06 Brownfields Fibre 19-Dec-2012[6APP-01 6APP. Applecross Mount Pleasant_Applecross WA metropolitan CSA600000000017 | Applecross CSA 6APP Applecross Perth Metro 1 198 23600 10 Feb-2012 To complete in FY13)
6APP-01-07 fields Fibre 19-Dec-2012 | 6APP-01 6APP Applecross Mount Pleasant Applecross WA i C Applecross CSA 6APP Applecross Perth Metro 1 198 23600 10 Feb-2012 To complete in FY13)
6APP-01-08 Brownfields Fibre 19-Dec-2012[6APP-01 6APP. Applecross Mount Pleasant_Applecross WA metropolitan CSA600000000017 | Applecross CSA 6APP Applecross Perth Metro 1 198 23600 10 Feb-2012 To complete in FY13)
6APP-01-09 fields Fibre 19-Dec-2012 | 6APP-01 6APP Applecross Mount Pleasant Applecross WA i C Applecross CSA 6APP Applecross Perth Metro 1 198 23600 10 Feb-2012 To complete in FY13)
6APP-01-10 Brownfields Fibre 19-Dec-2012[6APP-01 6APP. Applecross Mount Pleasant_Applecross WA metropolitan CSA600000000017 | Applecross CSA 6APP Applecross Perth Metro 1 198 23600 10 Feb-2012 To complete in FY13)
6APP-01-11 fields Fibre 19-Dec-2012 | 6APP-01 6APP Applecross Mount Pleasant Applecross WA i C Applecross CSA 6APP Applecross Perth Metro 1 198 23600 10 Feb-2012 To complete in FY13)
6APP-01-12 Brownfields Fibre 19-Dec-2012[6APP-01 6APP. Applecross Mount Pleasant_Applecross WA metropolitan CSA600000000017 | Applecross CSA 6APP Applecross Perth Metro 1 198 23600 10 Feb-2012 To complete in FY13)
6APP-01-13 fields Fibre 19-Dec-2012 | 6APP-01 6APP Applecross Mount Pleasant Applecross WA i C Applecross CSA 6APP Applecross Perth Metro 1 198 23600 10 Feb-2012 To complete in FY13)
6APP-01-14 Brownfields Fibre 19-Dec-2012[6APP-01 6APP. Applecross Mount Pleasant_Applecross WA metropolitan CSA600000000017 | Applecross CSA 6APP Applecross Perth Metro 1 198 23600 10 Feb-2012 To complete in FY13)
6APP-01-15 fields Fibre 19-Dec-2012 | 6APP-01 6APP Applecross Mount Pleasant Applecross WA i C Applecross CSA 6APP Applecross Perth Metro 1 198 23600 10 Feb-2012 To complete in FY13)
6APP-02-01 Brownfields Fibre 19-Dec-2012[6APP-02 6APP. Applecross Ardross pp! WA metropolitan CSA600000000017 | Applecross CSA 6APP Applecross Perth Metro 1 173 23600 10 Apr-2012 To complete in FY13)
6APP-02-02 fields Fibre 19-Dec-2012 | 6APP-02 6APP Applecross Ardross on_Applecross WA i C Applecross CSA 6APP Applecross Perth Metro 1 173 23600 10 Apr-2012 To complete in FY13)
6APP-02-03 Brownfields Fibre 19-Dec-2012[6APP-02 6APP. Applecross Ardross pp! WA metropolitan CSA600000000017 | Applecross CSA 6APP Applecross Perth Metro 1 173 23600 10 Apr-2012 To complete in FY13)
6APP-02-04 fields Fibre 19-Dec-2012 | 6APP-02 6APP Applecross Ardross on_Applecross WA i C Applecross CSA 6APP Applecross Perth Metro 1 173 23600 10 Apr-2012 To complete in FY13)
6APP-02-05 Brownfields Fibre 19-Dec-2012[6APP-02 6APP. Applecross Ardross pp! WA metropolitan CSA600000000017 | Applecross CSA 6APP Applecross Perth Metro 1 173 23600 10 Apr-2012 To complete in FY13)
6APP-02-06 fields Fibre 19-Dec-2012 | 6APP-02 6APP Applecross Ardross on_Applecross WA i C Applecross CSA 6APP Applecross Perth Metro 1 173 23600 10 Apr-2012 To complete in FY13)
6APP-02-07 Brownfields Fibre 19-Dec-2012[6APP-02 6APP. Applecross Ardross pp! WA metropolitan CSA600000000017 | Applecross CSA 6APP Applecross Perth Metro 1 173 23600 10 Apr-2012 To complete in FY13)
6APP-02-08 fields Fibre 19-Dec-2012 | 6APP-02 6APP Applecross Ardross on_Applecross WA i C Applecross CSA 6APP Applecross Perth Metro 1 173 23600 10 Apr-2012 To complete in FY13)
6APP-02-09 Brownfields Fibre 19-Dec-2012[6APP-02 6APP. Applecross Ardross pp! WA metropolitan CSA600000000017 | Applecross CSA 6APP Applecross Perth Metro 1 173 23600 10 Apr-2012 To complete in FY13)
6APP-02-10 fields Fibre 19-Dec-2012 | 6APP-02 6APP Applecross Ardross on_Applecross WA i C Applecross CSA 6APP Applecross Perth Metro 1 173 23600 10 Apr-2012 To complete in FY13)
6APP-02-11 Brownfields Fibre 19-Dec-2012[6APP-02 6APP. Applecross Ardross pp! WA metropolitan CSA600000000017 | Applecross CSA 6APP Applecross Perth Metro 1 173 23600 10 Apr-2012 To complete in FY13)
6APP-02-12 fields Fibre 19-Dec-2012 | 6APP-02 6APP Applecross Ardross on_Applecross WA i C Applecross CSA 6APP Applecross Perth Metro 1 173 23600 10 Apr-2012 To complete in FY13)
6APP-02-13 Brownfields Fibre 19-Dec-2012[6APP-02 6APP. Applecross Ardross pp! WA metropolitan CSA600000000017 | Applecross CSA 6APP Applecross Perth Metro 1 173 23600 10 Apr-2012 To complete in FY13)
6APP-02-14 fields Fibre 19-Dec-2012 | 6APP-02 6APP Applecross Ardross on_Applecross WA i C Applecross CSA 6APP Applecross Perth Metro 1 173 23600 10 Apr-2012 To complete in FY13)
6APP-02-15 Brownfields Fibre 19-Dec-2012[6APP-02 6APP. Applecross Ardross pp! WA metropolitan CSA600000000017 | Applecross CSA 6APP Applecross Perth Metro 1 173 23600 10 Apr-2012 To complete in FY13)
6APP-02-16 fields Fibre 19-Dec-2012 | 6APP-02 6APP Applecross Ardross on_Applecross WA i C Applecross CSA 6APP Applecross Perth Metro 1 173 23600 10 Apr-2012 To complete in FY13)
6APP-03-01 Brownfields Fibre 19-Dec-2012[6APP-03 6APP. Applecross Mount Pleasant_Ardross WA metropolitan CSA600000000017 | Applecross CSA 6APP Applecross Perth Metro 1 186 23600 10 Jun-2012 To complete in FY13)
6APP-03-02 fields Fibre 19-Dec-2012 | 6APP-03 6APP Applecross Mount Pleasant Ardross WA i C Applecross CSA 6APP Applecross Perth Metro 1 186 23600 10 Jun-2012 To complete in FY13)
6APP-03-03 Brownfields Fibre 19-Dec-2012[6APP-03 6APP. Applecross Mount Pleasant_Ardross WA metropolitan CSA600000000017 | Applecross CSA 6APP Applecross Perth Metro 1 186 23600 10 Jun-2012 To complete in FY13)
6APP-03-04 fields Fibre 19-Dec-2012 | 6APP-03 6APP Applecross Mount Pleasant Ardross WA i [ Applecross CSA 6APP Applecross Perth Metro 1 186 23600 10 Jun-2012 To complete in FY13)
6APP-03-05 Brownfields Fibre 19-Dec-2012 | 6APP-03 6APP Applecross Mount Pleasant Ardross WA metropolitan CSA600000000017 | Applecross CSA 6APP. Applecross Perth Metro 1 186 23600 10 Jun-2012 To complete in FY13)
6APP-03-06 fields Fibre 19-Dec-2012|6APP-03 6APP Applecross Mount Pleasant Ardross WA i c Applecross CSA 6APP Applecross Perth Metro 1 186 23600 10 Jun-2012 To complete in FY13)
6APP-03-09 Brownfields Fibre 19-Dec-2012 | 6APP-03 6APP Applecross Mount Pleasant Ardross WA metropolitan CSA600000000017 | Applecross CSA 6APP. Applecross Perth Metro 1 186 23600 10 Jun-2012 To complete in FY13)
6APP-03-10 fields Fibre 19-Dec-2012|6APP-03 6APP Applecross Mount Pleasant Ardross WA i c Applecross CSA 6APP Applecross Perth Metro 1 186 23600 10 Jun-2012 To complete in FY13)
6APP-03-11 Brownfields Fibre 19-Dec-2012 | 6APP-03 6APP Applecross Mount Pleasant Ardross WA metropolitan CSA600000000017 | Applecross CSA 6APP. Applecross Perth Metro 1 186 23600 10 Jun-2012 To complete in FY13)
6APP-03-12 fields Fibre 19-Dec-2012|6APP-03 6APP Applecross Mount Pleasant Ardross WA i c Applecross CSA 6APP Applecross Perth Metro 1 186 23600 10 Jun-2012 To complete in FY13)
6GLT-01-01 Brownfields Fibre 19-Dec-2012 | 6GLT-01 6GLT WA non-metropolitan __[C5A600000000343 | Geraldton CSA 6GLT Geraldton Western Australia North 1 168 15300 7 Sep-2011 To complete in FY13)
6GLT-01-02 Brownfields Fibre 19-Dec-2012[6GLT-01 6GLT WA i c 3 6GLT Geraldton Western Australia North 1 168 15300 7 Sep-2011 To complete in FY13)
6GLT-01-03 Brownfields Fibre 19-Dec-2012|6GLT-01 6GLT WA non-metropolitan___[C5A600000000343 | Geraldton CSA 6GLT Geraldton Western Australia North 1 168 15300 7 Sep-2011 To complete in FY13)
6GLT-01-04 Brownfields Fibre 19-Dec-2012[6GLT-01 6GLT WA i c 3 csA 6GLT Geraldton Western Australia North 1 168 15300 7 Sep-2011 To complete in FY13)
6GLT-01-05 Brownfields Fibre 19-Dec-2012 | 6GLT-01 6GLT WA non-metropolitan___[C5A600000000343 | Geraldton CSA 6GLT Geraldton Western Australia 